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1:00 – 1:05 PM Committee Preparation 
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• Chair’s Opening Remarks 
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• Past Meeting Minutes Review/Approval 

1:05 – 1:15 PM Public Comment  (additional comments related to agenda topics may be solicited 
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 Summary Statistics 
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• Statewide Six-year Plan 
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1:45 – 2:30 PM  Briefing Papers 
• FY2022 CIP Issues and Clarifications 
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• Cost Model as Cost Control 
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2:40 – 3:10 PM  Subcommittee Reports 

• Design Ratios 
• Model School  
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3:10 – 3:25 PM  Design Ratio Recommendations 
3:25 – 3:45 PM Publications 

• Alaska School Facilities Preventive Maintenance Handbook (progress) 
3:45 – 4:10 ASHRAE 90.1-2016 Checklist Update 
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4:20 – 4:30 PM Committee Member Comments 
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BOND REIMBURSEMENT & GRANT REVIEW COMMITTEE 
Tuesday, September 8, 2020 - 1:30 p.m. – 3:28 p.m. 

 
DRAFT MEETING MINUTES FOR APPROVAL 

 
Committee Members Present 
Heidi Teshner, Chair 
Senator Cathy Giessel 
Randy Williams 
Dale Smythe 
James Estes 
Don Hiley 
David Kingsland

Staff 
Tim Mearig 
Lori Weed 
Wayne Marquis 
Sharol Roys 
 

Additional Participants 
Adam Wilson, RSA Engineering 
Gary Eckenweiler Bering Strait SD 
Dana Menendez, Anchorage SD 
Jeremy Maxie, RSA Engineering 
Matt Gandel, Kodiak Island Borough 
Donna Robinson 

 
September 8, 2020 
CALL TO ORDER and ROLL CALL at 1:30 p.m. 
 Chair Heidi Teshner called the meeting to order at 1:30 p.m.  Roll call and introduction of 
members present; William Glumac not present.  Quorum of seven was established to conduct 
business. 
 
CHAIR’S OPENING REMARKS 
 Chair Teshner thanked everyone for joining the meeting today remarking that it’s hard to 
believe it’s already September.  She noted that everyone should have received the Preventative 
Maintenance Handbook via e-mail last Friday, and she explained to guests that meeting materials 
should be available on the website for reference. 
 
AGENDA REVIEW/APPROVAL 
 Dale Smythe MOVED to approve today’s agenda, SECONDED by Randy Williams.  
Hearing no objection, the motion PASSED. 
 
PAST MEETING MINUTES REVIEW/APPROVAL – June 16, 2020 
 James Estes MOVED to approve the minutes as presented, SECONDED by Senator Cathy 
Giessel.  Hearing no objection, the motion PASSED, and the minutes were approved as 
presented. 
 
PUBLIC COMMENT 
A public comment period was offered, and no public testimony was provided. 
 
SUBCOMMITTEE REPORTS 
Design Ratios 
Dale Smythe noted that although some work has stalled, some has happened, and the department 
will be presenting a recommendation to be discussed today.  Tim Mearig referred to the position 
paper and stated that the department wants to see if it can help advance this requirement in 
statute to identify design ratios aimed at cost-effective school construction, specifically amount 
of exterior openings to the amount of exterior wall area.  He reminded the committee that last 
spring funding was received through the legislature to do a study of model schools using energy 
modeling.  The results of that energy modeling analysis led to additional discussion within the 
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subcommittee and the presentation of the structure and content for a recommendation on how 
much wall and door area of a building an efficient school facility should have.  The structure of 
the recommendation is intentional to include ratio definition and some clarification on how it is 
calculated so that everyone is doing it the same way.  Because the statute suggests that, where 
necessary, regional variations be incorporated into those design ratios, a table is included that 
shows the four climate zones established in the AHFC Building Energy Efficiency Standards 
(BEES).  Tim stated that this format is on the table for discussion today; they are also looking for 
committee assistance overall and comment from any public members regarding the specific 
ratios that are recommended. 
 
Tim Mearig stated that they are proposing what they are calling a target ratio range.  The 
department would like the target ratio to be based on the modeling analysis that shows the lowest 
first cost and operating cost based on the study that was done in 2019.  The target would be to 
specify the amount of openings in any particular zone with the ability to expand out plus-or-
minus 20 percent on either side of the target to allow for flexibility in the accepted target 
percentage. 
 
Dale Smythe added that he appreciates Tim’s efforts to assist in wrapping this up and presenting 
the ratio, it matches what was wanted as a goal in the end.  He noted that the important aspect is 
the range and not just a single ratio representation, as well as the inclusion of the climate zones.  
The study was very complex, and there was difficulty with the dynamic situations of material 
and energy costs and how those things change constantly.  He commented that additional work 
and good discussions took place related to good lighting in schools to try and identifying what 
schools across the state were performing well and what those ratio percentages were.  Everything 
the subcommittee received in conjunction with the report supports what is being presented.  Dale 
noted that he personally incorporated it into a school concept design and then checked those 
ratios against this, and it’s not the easiest to do.  There will definitely be more conversations with 
designers on how to measure these things and how the numbers actually come out in a design.  
Overall, Dale is in support of what has been presented. 
 
Randy Williams wanted to clarify whether zones 6, 7, 8, and 9 are based on BEES, an ASHRAE 
definition, or perhaps is defined elsewhere.  Tim explained that those zones are established in the 
BEES.  Randy asked if the people calculating this are familiar with which zone they belong in so 
it doesn’t become a point of contention.  Tim agreed there needs to be a clear depiction of the 
zones.  Lori Weed noted that there is a map available which breaks down the zones by the 
Alaska census area, which is how AHFC has broken down the regions. 
 
Don Hiley commented that he has a little bit of heartburn about this being seemingly purely 
based on cost.  He understands the energy efficiency differences between many windows being 
in a Southeast school versus half as many windows in a school on the North Slope, but he has a 
concern about the human factor of that.  His own office has very little outside view or daylight 
coming in, and he wonders about the effect it’s going to have on some of the educational climate 
of the buildings with very limited windows.  He noted that they are talking about buildings with 
only 6 percent window in it potentially, and that seems like not very much daylight, not very 
much view of the outside, and people will be sitting in a box. 
 
David Kingsland was looking at that as well.  As a person who actually works in the schools in 
multiple winters from Sitka to Selawik, he appreciates the guidance that the building incorporate 
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daylight elements and window placement.  He has seen a variety of windows, some good and 
some bad, and he noted that a view outside is a critical element for the further north and the 
darker it gets. 
 
Dale Smythe stated that the subcommittee considered the concerns regarding the value of 
daylight in schools.  It was a major discussion point, but how to quantify that was difficult.  He 
appreciated the work of Gary Eckenweiler of Bering Strait School District in sending his school 
ratios as he calculated them.  For an extreme northern climate such as his, those percentages 
came in low.  Dale believes it’s an example of recognizing climate and that schools in those 
situations already follow those, and there is a lot of good design out there already.  The intent of 
these design ratios is to put some brackets around it and ensure they are trying to manage it. 
 
Lori Weed added that the Design Ratio Subcommittee pulled data from existing schools.  The 
Yukon Koyukuk district has a school in the 6 to 7 percent range, and they are enjoying the 
school and it seems to provide enough window means to suit their purpose. 
 
Tim Mearig referred committee members to zone 9 and stated that they are not basing it on 
dollars.  The studies showed no lower boundary for cost savings, so in other words, if there are 
no openings, money will be saved.  The department and subcommittee were unwilling to propose 
that this committee consider a windowless school environment, and as Lori noted, they looked at 
several examples of schools where there is good teaching and learning happening at ranges down 
to 4 percent. 
 
Tim asked Dale about his use of the ratio definition and the calculation clarifications, were there 
were edits that should be putt forward?  Dale stated that there were a few questions, and he 
thinks there will need to be some minor edits to make it clearer. 
 
Gary Eckeweiler stated that when he looked at his schools in Bering Strait, they did have some 
schools under 10 percent, and they are one of the colder climates.  What he noticed on those 
schools was that all the classrooms had adequate windows and adequate lighting, but what was 
lacking were glass foyers and large library windows. 
 
Don Hiley suggested that there may need to be a little more guidance in not only a percentage of 
opening but something to the effect of the percentage of opening that needs to be in the teaching 
spaces.  Dale Smyth replied that the subcommittee specifically avoided that.  The intent was to 
give designers freedom to take the bracketed range and apply it where needed. 
 
Tim Mearig wrapped up, stating the department would like to work with the subcommittee to 
come back to this committee with better support for the actual target number and the range 
number.  Otherwise, they would like this committee to be supportive and comfortable that using 
this kind of definition represents a reasonable way to describe the design ratio recommendations.  
He stated that good comments were heard from the committee today and those will help the 
subcommittee and the department to guide this further. 
 
Model School 
Don Hiley referred the committee to the recommendation regarding establishing a process for 
reviewing the Model School.  Those tasks have essentially been completed.  The subcommittee 
and department staff recommendation is that the current update process continues wherein the 
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Cost Model and Model School Building Escalation file is updated by the cost consultant using 
their experience, with department guidance on the scoping of the contract, and committee review 
of the recommendations made under that contract.  The contractor has traditionally been HMS. 
 
Don then referred committee members to page 20 of their meeting packet and reported that they 
have had several drafts of the Model School Standard Manual.  BDS Architects had been working 
on that as a contracted consultant. BDS participated in subcommittee meetings to discuss the 
drafts, and the final draft was submitted to the subcommittee in August.  That draft is included in 
the packet.  The subcommittee met on August 24th to approve the recommendations for this full 
committee on how to proceed.   
 
Don discussed the draft Alaska School Design and Construction Standards manual that BDS 
delivered as a template in three parts:  Purpose and application, design principles, and system 
standards.  He noted that systems standards still has quite a bit to be fleshed out as there will be 
11 site and facility systems established.  Right now, the document has placeholders for those to 
be added.  The parts that have been done by BDS with some subcommittee input have been 
exterior closure, interior, mechanical, and electrical systems.  A little bit of other work has been 
done in foundations and bits and pieces of other things. 
 
Essentially, the subcommittee determined three options for how to move forward.  The 
recommended option is for the department staff to take on the role of consultant to continue 
working on the document to flesh out more parts.  Tim Mearig and department staff felt they had 
the manpower and the time to do that without it being overwhelmingly burdensome.  They are 
looking at hopefully having something for the February meeting to then put out for public 
comment at the normal April BR&GR meeting. 
 
Dale Smythe asked Don if there were details on specific areas where he wanted to continue on 
with this.  Don reiterated that there are a number of items in the systems part, part three of the 
document, that still need to be fleshed out.  Some have been started and others are at various 
levels of completion; some areas aren’t in there at all.  Design guidance is going to need a fair 
amount of work.  The subcommittee is hoping to recruit other professional members who will be 
most impacted by what is contained in the document. 
 
Tim Mearig asked for comments from Jeremy Maxie and Adam Wilson, who were involved in 
this process.  Adam appreciated that DEED is taking the effort to try to compile a document that 
will help get designers more on the same page.  He believes the design community has done a 
really good job over the years of designing buildings that are efficient and that meet the needs of 
their clients; but at the same time, there’s always room for improvement.  Having a document 
that people can reference to have a starting point will be good because there are a lot of lessons 
learned that have tried to be incorporated into the document, as well as good technical 
information.  He is eager to get professional and public feedback on it to help serve the 
community better.  Jeremy Maxie concurred with Adam’s comments.  It was great to get the 
information on paper that is always swirling in their heads every time they design a school.  He 
thanked Tim and the other subcommittee members that worked on it.  The feedback and work 
that everyone provided was invaluable.  Adam Wilson further commented that it was valuable to 
have people like Gary Eckenweiler look through the document and provide feedback.  Ultimately 
that is the client they are trying to serve, and there is a lot of good lessons learned that they 
pulled from working with the building operators. 
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Tim Mearig discussed the Model School File Update paper.  The recommendation is to continue 
the process of doing reviews of the Model School file associated with the Cost Model at this 
committee and also recognize the need that when the Alaska School Design Construction 
Standards are put together, a similar process is going to be needed.  At this point it’s clear that 
additional professional consultants will be needed to get that document updated. 
 
Commissioning 
Chair Teshner explained that this subcommittee has completed their work and will be disbanded.  
The members of this subcommittee will be reassigned to another subcommittee.  She thanked 
Randy Williams, William Glumac, Wayne Marquis and the industry partners that participated in 
this subcommittee to complete the work that was done. 
 
School Space 
Dale Smythe reported that he intended to restart the School Space Subcommittee after the design 
ratio recommendations were completed.  He hopes to start it in the next two months, and he 
hopes that the recently disbanded Commissioning Subcommittee members will roll over to 
School Space to help kick this off.  He stated that this subcommittee has the basics of a plan and 
a lot of conversation has happened.  Getting to the next step of doing the work is challenging. 
 
PREVENTATIVE MAINTENANCE REGULATION IMPLEMENTATION 
Proposed Tools and Metrics for Retro/Recommissioning 
Chair Teshner stated that in order to remain eligible to request state aid for school capital 
projects under the statutes and regulations, DEED requires Alaska school districts to have a 
regular evaluation of the effectiveness of and the need for commissioning of existing buildings.  
This new requirement has to be applied to all school districts, not just those that are due for their 
five-year site visit.  The department is working toward a communication to all districts, and 
hopes to have that out by November 1.  This will provide the assessment parameters that will be 
used in establishing compliance by June 1, 2021. 
 
Chair Teshner stated that the timeline is included in the briefing paper, but she noted that the 
public comment that was scheduled to expire on August 31 has been extended until September 
20th.  She stated that there are no specific recommendations for the committee, but input and 
participation in the department’s public comment survey are encouraged. 
 
Discussion 
Gary Eckenweiler stated that option 2 with the state having a tool that could be used would be 
best.  As a facility director, he is very busy and having a tool would streamline things and give a 
quicker result. 
 
Tim Mearig stated that two significant changes happened based on the feedback of the 
committee after the June meeting where they discussed what age of buildings would be likely to 
benefit from a retro-commissioning where they’re adjusting an automated building system 
energy system to integrate and function effectively.  What grew out of that was the notion of 
target facilities.  Tim noted that districts have been required to collect consumption data on their 
buildings for more than 20 years.  To meet the retro-commissioning requirement would be to 
take the information already collected for buildings that have recent building systems, so only a 
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subset of district buildings would be required to show a retro-commissioning analysis.  Tim 
stated that he would like to get feedback because even though the intent is to streamline and 
make it less burdensome, it does require a second step of breaking buildings into two pots: 
buildings that they would pay attention to retro-commissioning and those they aren’t required to. 
 
The second thing that came out of the last committee meeting was this idea of finding some way 
to use industry metrics to determine the effectiveness of a retro-commissioning effort.  Some 
research that’s been presented and is in the public comment phase right now has identified a rule 
of thumb calculation that says that if the combined planning and implementation costs (at the 
designated industry metrics)are less than 7 percent of the annual electric and fuel costs, then the 
building is a good candidate for retro-commissioning. 
 
PREVENTATIVE MAINTENANCE REGULATION 4 AAC 31.013 (a)(2) REVIEW 
Lake and Peninsula School District Issue 
Chair Teshner stated that when the department conducted a site visit on the Lake and Peninsula 
School District in January 2019, the department assessed the maintenance and facilities 
management operations as required by statute and regulations.  During that visit the department 
determined that the district’s energy management program was not in compliance with 
regulations, and there were four deficiencies.  After some back and forth to try to get the  district 
provisional compliance for the 2021 CIP application cycle, the district fell short on the last item, 
to present monthly waste heat consumption data for each school site.  In December 2019, the 
superintendent sent a letter to Commissioner Johnson requesting relief from having to monitor 
the recovered heat as a utility and offered a word change to regulation 4 AAC 31.013(a)(2).  The 
district stated that its proposed regulation change is intended to help districts that receive no-cost, 
unregulated waste heat.  Furthermore, the district thinks the current regulation could be 
interpreted a bit differently, but it feels that argument is lost, so it has proposed these changes.  
The Commissioner responded to the district’s letter and referred the district’s request for 
regulation change to this committee for consideration and review. 
 
Chair Teshner stated that the department’s guidelines have not factored cost tracking into an 
energy management baseline, only consumption tracking.  Under this approach, it was 
determined that even no-cost utilities needed to be tracked in order to provide baseline data for 
use in a district’s energy management program.  She further reported that FY 2021 will complete 
a full five-year cycle of inspections that include the application of recovered heat assessments; 
and by May of 2021, all 53 school districts will have been assessed through this matrix.  To date, 
there are six districts that have had direct impact from the recovered heat assessment, including 
Bristol Bay, Chatham, Galena, Hoonah, Lake and Peninsula, and Yakutat.  All but Lake and 
Peninsula have been able to implement a plan to correct the deficiency and receive provisional 
certification while working on the implementation of their plans. 
 
Chair Teshner stated that the department has discovered that the lowest cost investment is 
approximately $5,000 per site for a strap-on monitor solution; although, it could be up to $15,000 
if that included more accurate inline meters with automated reporting and conversion.  Lake and 
Peninsula specifically has a plan showing that, of their nine recovered heat sites, three currently 
have measurement capability, three have current projects in which the capability could be added, 
two are interested but have no immediate plans, and one had no capability or plan but is a 
currently closed school.  The district is saying it’s going to cost approximately $25,000 a year for 
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just one site to be able to provide the data that the department is asking for, and it could add 
additional costs and ultimately hurt the village’s cooling capacity for their generators. 
 
Chair Teshner directed the committee to the three options for consideration and opened the issue 
up for discussion. 
 
Discussion 
Dale Smythe posed to Wayne Marquis, Randy Williams, or any other member who may have the 
answer, the notion he had that monitoring heat recovery has always been difficult and fairly 
inaccurate.  He also asked if all other districts have been able to do this, and if this issue has 
really been brought up by one specific district with this one problem with the tracking. 
 
Chair Teshner stated that this is the only district that has been brought to her attention that they 
cannot meet this requirement.  Wayne Marquis agreed that Dale is correct in that strap-on meters 
are not entirely accurate.  He was in touch with the Alaska Energy Authority at the beginning of 
the implementation of this requirement, and discovered that the better meters are more expensive 
at $15,000 to $25,000.  He stated that the department realized that this would not be a viable 
alternative for schools, so they studied the strap-on meters that are between $1,500 and $3,000 
but are nowhere near as accurate as inline meters. 
 
Randy Williams concurred that the strap-on solutions are less accurate than inline or other more 
expensive options.  He stated that he isn’t sure he fully understands what the value of tracking 
this information is.  He understands that it is tracked in order to provide baseline data for use in a 
district’s energy management program.  As an engineer he would love to have that information, 
but he is unsure how that is applicable to what the department is trying to get out of this.  Wayne 
Marquis explained that it was their interpretation of the regulation.  An outside agency asked a 
few years ago what the department was doing with this data, and Wayne explained that the data 
isn’t for the department but rather it’s part of the regulations to make sure districts at least collect 
it and determine which facilities are operating optimally. 
 
Tim Mearig shared an example in the Bristol Bay Borough with a waste heat loop coming from 
the power plant.  Over time, the temperature differentials and the ability for it to provide energy to 
the school had changed, and no one at the plant facility and maintenance operations knew what 
was happening and when it was time to burn more fuel or why they were burning more fuel.  
They had no way of measuring it, and it left a gap in the understanding of their energy portfolio.  
As a result, they had to make both capital and operational decisions about how to operate their 
system in order to compensate, but there was no real understanding of why or how much it took. 
 
Gary Eckenweiler stated that tracking this waste heat is hugely important.  A couple scenarios 
that could take place are issues from the electric utility plants and heat exchangers and a whole 
myriad of things that fail over time.  Knowing this data allows people to prepare and have 
enough fuel on hand if the waste heat goes completely down for a year.  Things break and freeze 
up, and it’s slow to get fixed in rural Alaska.  He stated that it was also important in a recent 
dealing with a utility provider where the district felt it was being charged incorrectly for waste 
heat.  They need to know how many BTUs are pulling into the school and be pretty accurate in 
order to have a discussion about how they’re being billed and if they feel they are getting a good 
or a bad price. 
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Wayne Marquis shared a story from a visit to Yakutat School District last winter.  There was 
plenty of waste heat available, and the schools were relying entirely on the waste heat plant from 
across the street.  Eventually that power plant was upgraded, with a higher efficiency engine that 
provided less heat, and the three facilities being served by that plant were getting cooler and 
cooler.  At his most recent visit to the school district this past winter, Wayne found out the plant 
is tying in a new police station/fire department.  People were wearing jackets in the schools now 
because people hadn’t been paying close attention.  It would be useful to know how many BTUs 
were needed to heat the facilities without the risk of anything freezing. 
 
Randy Williams asked, of the districts that have implemented these, are they perhaps districts 
that don’t have much in the way of waste heat recovery, have they been able to find a better way 
to do it cost effectively, or is there some structural difference in the way that they are using waste 
heat that Lake and Peninsula is unable to do?  Wayne Marquis stated that converting from oil to 
waste heat is a salvation for many schools, but even though it’s free, the regulation stipulates that 
it’s the consumption that is measured, not necessarily the cost.  Sometimes it’s disconcerting to a 
district to invest money to measure a free utility.  Another argument Wayne hears is that the 
district is afraid that if it talks to the utility company, the utility company will want to know the 
measurement and will start charging.  Wayne lets the district know that it doesn’t have to do that 
and that it’s acceptable to put a strap-on monitor on the facility’s side of the system.  Wayne also 
points out that the department doesn’t care about exact precision, but the district will able to 
compare and look at their aging facilities and use the tracked waste heat recovery data to 
determine if it’s time for a retro-commissioning project.  Randy agreed that without that data, the 
need for retro-commissioning cannot be determined.  Randy supports continuing the way the 
regulation is being interpreted. 
 
Senator Cathy Giessel commented that there is also a political side to this.  She is unsure if the 
regulation is a result of a bill that was passed, but she knows that they in the legislature have 
talked extensively about how to reduce the cost of energy in rural Alaska, not just for the 
communities, but for the schools for which they pay.  With the budget issues Alaska will have 
going forward, she knows there will be ongoing questions about what methodology schools are 
using to measure how much energy they’re using and where the savings potential is.  This is 
important data from the political perspective as well. 
 
Tim Mearig stated that Lake and Peninsula’s schools have relatively small enrollments, and it is 
more challenging for that district to make the investment in those nine facilities than it might be 
for a single-site district.  Randy Williams suggested that maybe there is a much lower cost option 
that could be proposed for Lake and Peninsula and any other similar districts that have a cost 
prohibition on this.  Wayne stated that the cheaper option is the $1,500 to $3,000 option.  He 
stated that some districts had the maintenance person install it themselves.  It’s very simple.  Jim 
Estes stated that Mat-Su recently partnered with Alaska Housing Finance Corporation, and they 
had grant money to help with building monitoring.  He stated that it allowed them to get better 
real-time monitoring of different utilities.  It could be a resource Lake and Peninsula might look 
into that could lower costs to allow the district to come into compliance.  Jim volunteered to 
reach out to the district and AHFC to facilitate coming to a solution. 
 
Don Hiley stated that once again, this is a nice idea sitting on somebody’s desk, but it’s not a 
really nice idea when they take it out to the real users.  He works directly with a number of the 
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districts listed in this document, and none of them were very happy about having to incur the 
costs associated with this.  He stated that this is an expensive process, and some of the districts 
are having problems with installed meters.  Don asked if they are doing this because the 
underlying reason is to save operational costs, and if those issues can’t be fixed, why are they 
doing this?  This strikes him as a one-size-fits-all issue.  He stated that if a district has a reason to 
need it, it’s economical for them, it makes sense, and it pays back, a district has the incentive to 
do it whether or not the department requires it.  For years this wasn’t an issue, and then suddenly, 
it’s become an issue that sounds like more of a bureaucratic issue than it does a boots-on-the-
ground issue.  Right now, districts have other things to be spending money on besides buying 
expensive meters; it really isn’t going to help them out or save any money.  It’s just meeting a 
requirement that somebody has imposed on them and not given them any money to implement; 
they have to spend up-front capital and installation costs.  Districts are also implementing these 
requirements to monitor all this stuff.  Now it feeds into a retro-commissioning deal, which Don 
is fine with, but worries it costs money to do that.  He feels they are taking one step, 
compounding it with two steps, and now they are requiring districts to go determine if they need 
retro-commissioning and presumably go get retro-commissioning, but there’s still no money to 
go fix whatever is found with the retro-commissioning. 
 
Don Hiley continued on to state that he has talked to several people this summer, one who is 
absolutely convinced that instead of having a fixed cost, the district is going to have to start 
paying more.  So, what did it serve that district to go put meters on and then their utility costs get 
jacked up because they know how much the facilities are actually getting in waste heat?  He feels 
like the point has been missed here.  They are worried about a regulation that’s been imposed 
and an interpretation of a regulation that’s been imposed, and they have lost sight of the people 
that it’s being imposed upon.  A lot of these are very small districts that have very little 
maintenance resources, and the COVID pandemic has amplified that.  He feels that he needs to 
speak up and say something, because a lot of these districts don’t have the time and the resources 
to attend these meetings all the time.  He assured the committee that very few people in the 
maintenance departments are paying attention to public comment. 
 
Chair Teshner stated that perhaps she needs to meet with Tim and Wayne to look at doing 
something at the department level to look a little bit further into finding other resources to try to 
help address this situation for districts. 
 
PUBLICATION UPDATES 
Cost Format 
Chair Teshner stated that the committee saw a draft of the Cost Format publication in June of 
2020 for feedback prior to public comments.  Public comment received during the July 17 
through August 11 public comment period is in the packet.  The latest draft of the 2020 edition is 
included in the packet.  The department is asking the committee to acknowledge the updated 
version and to finalize it for publication. 
 
 Senator Cathy Giessel MOVED that the committee approve the 2020 cost document, 
SECONDED by David Kingsland.  Hearing no objection, the motion PASSED.  The department 
will finalize the document and put it into final format for publication on the web. 
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Bond Reimbursement and Grant Review Committee  September 8, 2020 
Teleconference Page 10 of 10 DRAFT 

Alaska School Facilities Preventative Maintenance Handbook 
Chair Teshner directed members of the committee to the Preventative Maintenance Handbook, 
which was e-mailed to committee members on Friday.  Sharol Roys stated that the effort for this 
draft was to align the handbook’s Appendix A component list with the Level 4 Cost Format 
DEED system structures.  She stated that they are looking to assess the remaining effort to 
complete the publication and adjust the BR&GR Committee work plan accordingly.  This draft 
was done in June, and it requires considerable additional development; a summary of work 
remaining is in the packet.  Lori Weed stated that staff would welcome any committee members’ 
comments or ideas they would like to contribute to the handbook.  If committee members have 
any particular section they are interested in, the department would appreciate any forward 
momentum, because this has been a large project that has taken a lot longer than they had 
originally hoped. 
 
ASHRAE 90.1 – 2016 UPDATE 
Chair Teshner directed stated that the State Board of Education opened a period of public 
comment on the ASHRAE 90.1 2016 Ed. change to regulation 4 AAC 31.014 at their July 
meeting.  That public comment period closed on August 25th.  The department received one 
comment that is shown in the packet.  The State Board of Education will review this again with a 
motion to adopt the regulation change during their next quarterly meeting on Thursday, 
September 17.  Although written public comment is over, there is still an opportunity for public 
comment at the start of the State Board of Education meeting on Wednesday, September 16 at 
8:30 a.m. if anyone is interested in offering public comment. 
 
WORK PLAN REVIEW 
Chair Teshner directed committee members to review the work plan.  She noted the next meeting 
is scheduled for Wednesday, December 2 and will also be a teleconference.  Committee 
members should feel free to contact staff if they see anything in the work plan that needs to be 
adjusted or added, particularly as it relates to the work of the subcommittees. 
 
COMMITTEE MEMBER COMMENTS 
Committee members each took an opportunity to thank the other members of the group and staff 
for their continued participation and hard work.  Randy Williams volunteered to participate on 
another subcommittee where his expertise is appropriate to help out. 
 
Chair Teshner thanked members and department staff for their participation in today’s meeting.  
She acknowledged the volunteers from around the state that assisted the department with the 
August 18th Summer Summit, which was a webinar on facilities-related protocols for schools 
reopening.  It was a very informative presentation, and she thanked everyone for their help.   
 
In closing she wished everyone luck as they continue with the start of the new school year and 
any unknowns they have coming forward.  She hopes everyone stays healthy and safe. 
 
MEETING ADJOURNED 
 Senator Cathy Giessel MOVED to adjourn, SECONDED by Dale Smythe.  Hearing no 
objection, the motion PASSED, and the meeting adjourned at 3:28 p.m. 
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Department of Education 
& Early Development 

 
FINANCE & SUPPORT SERVICES 

 
801 West 10th Street, Suite 200 

PO Box 110500 
Juneau, Alaska 99811-0500 

Telephone: 907.465.6906 
 
 

 To: Bond Reimbursement & Grant Review Committee 
 From: School Facilities 
 Date: December 2, 2020 
 

D E P A R T M E N T  B R I E F I N G  

Initial CIP Lists 
The FY2022 initial CIP lists are included in the packet.  The department provided a memo to 
the school superintendents that announced the availability of the lists.  The department also 
transmitted the lists to the governor’s office for use in developing the FY2022 capital budget.   
 
Following are some year-to-year initial list statistics: 

 FY2020 FY2021 FY2022 
Districts Submitting Applications 27 34 30 
Number of Applications Submitted 86 120 125 
Number of Applications Scored 62 80 70 
Number of Applications Reused 24 40 55 
Number of Applications Ineligible 3 4 0 
Number of Applications with a  
Change in List 

3 1 4 

Number of Applications with a  
Budget Adjustment 

48 39 28 

Number of Projects on the Major 
Maintenance List 

72 102 108 

State Share Request on Major 
Maintenance List 

$113,787,100 $148,750,402 $186,258,645 

Number of Projects on the School 
Construction List 

11 14 17 

State Share Request on School 
Construction List 

$190,238,739 $142,797,809 $162,305,916 

 
Reconsideration requests were due to the department on Monday, November 30, 2020.  To 
assist districts with the reconsideration process, the department had held an informational 
question and answer teleconference on November 12.  Attendance improved from the initial 
year, and feedback continued to be positive.  
 
Issues that arose in this year’s application cycle are addressed in a separate FY22 CIP 
Department Briefing included in the packet.  The revised statewide six-year plan based on 
compiled district reports is also included in the packet. 
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Per AS 14.11.014(b)(2), the committee is to make recommendations to the State Board of 
Education & Early Development (SBOE) concerning school construction grants.  
Recommended Motion to support the process under which the application and support 
materials and the resulting lists were developed:  

I move that the Bond Reimbursement and Grant Review Committee recommend the 
State Board of Education & Early Development adopt the department’s FY2022 list 
of projects eligible for funding under the School Construction Grant Fund and the 
Major Maintenance Grant Fund.  

School Capital Project Funding Report  
The FY2022 legislative appropriations to the REAA and Major Maintenance grant funds in 
the combined operating and capital budget were vetoed by the governor, so no funding was 
received in any of the three grant funds.  The department combined existing balances in the 
Major Maintenance and REAA grant funds to allocate funding to the #1 ranked Major 
Maintenance project, St. Paul K-12 School Roof Replacement and Structural Repair.  The 
school construction project, Hollis K-12 School Replacement, which received phased funding 
for design in FY20, continues to await construction funding. 
 
Remaining fund balances were not sufficient to allocate additional grants to projects from the 
FY21 lists.  See fund balance reports for the School Construction, Major Maintenance and 
REAA & Small Municipality Grant Funds for additional information on school construction 
funding.  A sheet on the CIP grant request and funding history FY12-FY22 is also included 
for reference. 
 
As debt reimbursement projects reach completion, the recipients may decide to pay down the 
bond principal or redirect the remaining unspent balance to a voter and DEED-approved 
project, per 4 AAC 31.064.  In calendar year 2020 to date, the department has yet to approve 
an additional debt reimbursement project. However, we are currently reviewing five 
applications for debt reimbursement approval (Fairbanks – 3, Kodiak – 1, Anchorage – 1) 
under the provisions of this regulation. 

Preventive Maintenance Update (PM State-of-the-State) 
The Preventive Maintenance State of the State Report was updated on August 15, 2020, and 
is included in the packet with a charts showing compliance history.  For the current FY22 
CIP cycle, 48 of 53 school districts have certified preventive maintenance programs. 
 
Districts not currently certified include: 

• Aleutian Region 
• Hydaburg City 
• Lake & Peninsula 

• Skagway 
• Wrangell 
• Yukon Flats 

 
Districts granted provisional certification and working with the department to develop a full 
year of evidence of plan adherence include: 

• Bristol Bay Borough 
• Chatham 
• Galena City  
• Kake City 
• Kuspuk 

• Lower Kuskokwim 
• Nenana City  
• Pelican City  
• Yakutat 
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This year maintenance management joined the problem areas, which continue to include 
tracking and reporting energy consumption and maintaining maintenance and custodial 
personnel training plans and records.  
 
Site visits for the current fiscal year 2021 are scheduled to take place between November and 
April for the following school districts: 

• Annette Island 
• Dillingham City 
• Haines Borough 
• Juneau Borough 
• Ketchikan 

• Northwest Arctic Borough 
• Petersburg Borough 
• Southwest Region 
• Wrangell Borough 
 

 
Sites visits scheduled for the past year that were postponed due to disruption of travel caused by 
COVID-19 will be conducted for Kodiak Island Borough and Unalaska City.  Pribilof Island will 
forgo an in-person visit this cycle.  

Regulations Update 
Energy Efficiency Standard 
The regulation package on updating the energy efficiency standard from ASHRAE 2010 to 
ASHRAE 90.1-2016, previously reviewed by BRGR, was approved by the State Board of 
Education and Early Development and was sent to the Lieutenant Governor’s office on 
November 19, 2020 for review and promulgation within 30 days. A conformed DEED 
checklist for ASHRAE 2016 is included in the packet in another agenda item. 
 
Preventive Maintenance Energy Management 
The department provided a notification to school districts on November 13 of the 
implementation of the adopted change to the preventive maintenance regulation to require 
evaluation of the need for commissioning of existing buildings.  The department provided 
template spreadsheets, only slightly updated from those presented to the committee in 
September, and guidelines on use. The communication is included in the packet. 

Cost Model Update 
The Facilities section has started coordination with the department’s new procurement officer 
for a contract to update the Program Demand Cost Model for Alaska Schools, commonly 
“DEED Cost Model”. The five-year term contract with HMS for these services expired 
earlier this year. Due to this late start, we are anticipating some time pressures on the 
performance period for the 20th Edition update. 
  
Prior to a recommendation to the Committee at the September 2020 meeting, the Model 
School Subcommittee, along with the department, had been considering the need for a small 
team of professionals to update the escalation component of the Cost Model. This 
component, known as the Escalation Model School file, includes not only price increases for 
labor and materials but also changes to school systems and components.  However, the 
Committee’s solid track record on vetting any adjustments of this type to the Escalation 
Model School resulted in a determination that we would continue using a Committee-driven 
update and not seek the assistance of consultants (other than the primary cost consultant 
preparing the update). 
 
The Model School Subcommittee is still considering best practices regarding the use of the 
Cost Model tool as a component of the Model Alaskan School and construction standards.  A 
briefing paper to address this topic is included elsewhere in this packet. 
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Publications Update 
Following is a list of publications currently managed by the department along with an 
estimated revision priority, and the year of publication or latest draft.  Those in bold are 
publications proposed for committee approval. 
 

1. Alaska School Facilities Preventive Maintenance Handbook (1999) [Proposed 
update 2021] 

2. School Design and Construction Standards Handbook (new)      [Proposed 2021] 
3. Site Selection Criteria & Evaluation Handbook (2011 2nd Ed.) [Proposed update 

2021] 
4. Guidelines for School Equipment Purchases (2016) [Proposed update 2021] 
5. Space Guidelines Handbook (1996) 
6. Facility Appraisal Guide (1997)  
7. Renewal & Replacement Schedule (2001) 
8. Outdoor Facility Guidelines for Secondary Schools (new) 
9. Capital Project Administration Handbook (2017)  
10. Project Delivery Method Handbook (2017)  
11. Life Cycle Cost Analysis Handbook (2018)  
12. Professional Services for School Capital Projects (2018)  
13. Swimming Pool Guidelines (2019)  
14. A Handbook to Writing Educational Specifications (2019)  
15. Guide for School Facility Condition Surveys (2020)  
16. Cost Format – EED Standard Construction Cost Estimate Format (2020)  

 
Alaska School Facilities Preventive Maintenance Handbook 
Included in the packet is an updated draft of the Alaska School Facilities Preventive 
Maintenance Handbook with additional material.  The Facilities Section continues to work on 
this document as time allows, the comprehensive nature of the update is a large undertaking. 

Department Staffing Update 
The Architect Assistant position became vacant this past summer.  The position is currently 
planned to be filled the summer of 2021. 

Committee Member Update 
The committee seat filled by appointment from the House of Representatives remains vacant.  
The committee seat filled by Senator Cathy Giessel will become vacant in January 2021 and 
will be filled by appointment from the Senate President. 
 
Three committee seats have terms expiring February 28, 2021:  

1. Dale Smythe, Professional Degrees & Experience in School Construction 
2. William Glumac, Experience in Urban or Rural School Facilities Management 
3. Don Hiley, Public Representative 

 
A public notice seeking applicants for the upcoming four-year terms will be issued late-
December.  Current members are encouraged to seek re-appointment by submitting a letter of 
interest and resume to the department. 
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Alaska Department of Education and Early Development
FY2022 Capital Improvement Projects 

School Construction Grant Fund
Initial List

Nov 5 
Rank School District Project Name Amount 

Requested Eligible Amount Prior 
Funding

DEED 
Recommended 

Amount

Participating 
Share State Share Aggregate Amount

1 Southeast Island Hollis K-12 School Replacement $10,355,919 $10,355,919 $686,523 $9,669,396 $193,388 $9,476,008 $9,476,008
2 Lower Kuskokwim Anna Tobeluk Memorial K-12 School 

Renovation/Addition, Nunapitchuk
$45,271,315 $45,271,315 $0 $45,271,315 $905,426 $44,365,889 $53,841,897

3 Lower Kuskokwim William N. Miller K-12 Memorial School 
Replacement, Napakiak

$47,322,739 $43,672,991 $0 $43,672,991 $873,460 $42,799,531 $96,641,428

4 Anchorage Gruening Middle School Non-Seismic 
Improvements

$22,344,492 $19,950,551 $0 $19,950,551 $6,982,693 $12,967,858 $109,609,286

5 Yukon-Koyukuk Minto K-12 School Renovation/Addition $11,719,931 $11,719,931 $0 $11,719,931 $234,399 $11,485,532 $121,094,818
6 Anchorage Gruening Middle School Accessibility Upgrades $406,320 $406,320 $0 $406,320 $142,212 $264,108 $121,358,926
7 Hoonah City Hoonah School Playground Improvements $230,366 $230,366 $0 $230,366 $69,110 $161,256 $121,520,182
8 Anchorage East High School Bus Driveway Improvements $910,366 $910,366 $0 $910,366 $318,628 $591,738 $122,111,920
9 Lower Kuskokwim Newtok K-12 School Relocation/Replacement, 

Mertarvik
$32,209,022 $32,209,022 $0 $32,209,022 $644,180 $31,564,842 $153,676,762

10 Anchorage Security Vestibules Group 2, 3 Sites $951,669 $951,669 $0 $951,669 $333,084 $618,585 $154,295,347
11 Kenai Peninsula 

Borough
Kenai Middle School Security Remodel $1,287,504 $1,526,987 $0 $1,526,987 $534,445 $992,542 $155,287,889

12 Lower Kuskokwim Water Storage and Treatment, Kongiganak $7,164,700 $3,475,823 $0 $3,475,823 $69,516 $3,406,307 $158,694,196
13 Anchorage Security Vestibules Group 1, 3 Sites $1,231,000 $1,231,000 $0 $1,231,000 $430,850 $800,150 $159,494,346
14 Lower Kuskokwim Bethel Campus Transportation and Drainage 

Upgrades
$1,065,532 $1,065,532 $0 $1,065,532 $21,311 $1,044,221 $160,538,567

15 Anchorage Chugiak High School Track Improvements $926,000 $926,000 $0 $926,000 $324,100 $601,900 $161,140,467
16 Kodiak Island 

Borough
East Elementary School Parking Lot Safety 
Upgrade and Repaving

$479,534 $479,534 $0 $479,534 $167,837 $311,697 $161,452,164

17 Yupiit Playground Construction, 3 Sites $1,154,192 $871,176 $0 $871,176 $17,424 $853,752 $162,305,916

Totals see column D-I Totals: $185,030,601 $175,254,502 $686,523 $174,567,979 $12,262,063 $162,305,916nd of worksheet

Issue Date:11/05/2020
Run Date: 11/03/2020 School Construction Grant List Page 1 of 1
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Alaska Department of Education and Early Development
FY2022 Capital Improvement Projects 

Major Maintenance Grant Fund
Initial List

Nov 5 
Rank School District Project Name Amount 

Requested Eligible Amount Prior 
Funding

DEED 
Recommended 

Amount

Participating 
Share State Share Aggregate Amount

1 Galena City Galena Interior Learning Academy Composite 
Building Renovation

$6,108,178 $4,943,057 $0 $4,943,057 $247,153 $4,695,904 $4,695,904

2 Craig City Craig Middle School Rehabilitation $6,104,406 $6,104,406 $0 $6,104,406 $1,220,881 $4,883,525 $9,579,429
3 Anchorage Eagle River Elementary School Improvements $8,085,765 $8,085,765 $0 $8,085,765 $2,830,018 $5,255,747 $14,835,176
4 Kake City Kake Schools Heating Upgrades $242,277 $242,277 $0 $242,276 $48,455 $193,821 $15,028,997
5 Anchorage West High School Roof Replacement $6,948,379 $6,948,379 $0 $6,948,379 $2,431,933 $4,516,446 $19,545,443
6 Denali Borough Anderson K-12 School Partial Roof Replacement $1,337,610 $1,337,610 $0 $1,337,610 $267,522 $1,070,088 $20,615,531
7 Chugach Chenega Bay K-12 School Renovation $5,696,900 $5,696,900 $0 $5,696,900 $113,938 $5,582,962 $26,198,493
8 Chugach Tatitlek K-12 School Renovation $6,895,952 $6,895,952 $0 $6,895,952 $137,919 $6,758,033 $32,956,526
9 Juneau Borough Sayéik: Gastineau Community School Partial Roof 

Replacement
$1,550,000 $1,550,000 $0 $1,550,000 $542,500 $1,007,500 $33,964,026

10 Fairbanks Borough Administrative Center Air Conditioning and 
Ventilation Replacement

$1,404,509 $1,404,509 $0 $1,404,509 $491,578 $912,931 $34,876,957

11 Anchorage Service High School Health and Safety 
Improvements

$4,790,010 $4,790,010 $0 $4,790,010 $1,676,503 $3,113,507 $37,990,464

12 Anchorage Birchwood Elementary School Roof Replacement $2,877,004 $2,877,004 $0 $2,877,004 $1,006,951 $1,870,053 $39,860,517
13 Aleutians East 

Borough
Sandpoint K-12 School Major Maintenance $3,931,263 $2,877,365 $0 $2,877,365 $1,007,078 $1,870,287 $41,730,804

14 Lower Yukon Sheldon Point K-12 School Foundation Cooling 
and Repairs, Nunam Iqua

$3,406,798 $3,406,798 $0 $3,406,798 $68,136 $3,338,662 $45,069,466

15 Anchorage East High School Gym Improvements $8,971,000 $7,843,975 $0 $7,843,975 $2,745,391 $5,098,584 $50,168,050
16 Nenana City Nenana K-12 School Flooring and Asbestos 

Abatement
$420,041 $420,041 $0 $420,041 $21,002 $399,039 $50,567,089

17 Iditarod Area David-Louis Memorial K-12 School HVAC Control 
Uprades, Grayling

$117,406 $117,406 $0 $117,406 $2,348 $115,058 $50,682,147

18 Iditarod Area Blackwell K-12 School Fire Alarm Upgrades, Anvik $81,607 $81,607 $0 $81,607 $1,632 $79,975 $50,762,122
19 Lower Yukon Hooper Bay K-12 School Exterior Repairs $3,707,895 $2,296,607 $0 $2,296,607 $45,932 $2,250,675 $53,012,797
20 Yukon-Koyukuk YKSD District Office Roof Replacement $160,325 $160,325 $0 $160,325 $3,206 $157,119 $53,169,916
21 Ketchikan Borough Ketchikan High School Security Upgrades $498,218 $498,218 $0 $498,218 $174,376 $323,842 $53,493,758
22 Yukon-Koyukuk Ella B. Vernetti K-12 School Boiler Replacement, 

Koyukuk
$493,476 $493,476 $0 $493,476 $9,870 $483,606 $53,977,364

23 Lower Kuskokwim Qugcuun Memorial K-12 School Renovation, 
Oscarville

$3,887,529 $3,887,529 $0 $3,887,529 $77,751 $3,809,778 $57,787,142

24 Lower Kuskokwim Akula Elitnauvik K-12 School Renovation, 
Kasigluk-Akula

$4,221,348 $4,221,348 $0 $4,221,348 $84,427 $4,136,921 $61,924,063

25 Northwest Arctic 
Borough

Buckland K-12 School HVAC Renewal and 
Upgrades

$1,049,278 $1,049,278 $0 $1,049,278 $209,856 $839,422 $62,763,485

26 Aleutians East 
Borough

Sandpoint K-12 School Pool Major Maintenace $103,788 $103,788 $0 $103,788 $36,326 $67,462 $62,830,947

27 Nome City Anvil City Charter School Restroom Renovation $395,199 $395,199 $0 $395,199 $118,560 $276,639 $63,107,586
Issue Date:11/05/2020
Run Date: 11/03/2020 Major Maintenance Grant List Page 1 of 4
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DEED 
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Alaska Department of Education and Early Development
FY2022 Capital Improvement Projects 

Major Maintenance Grant Fund
Initial List

28 Nome City Nome Beltz Jr/Sr High School Boiler Replacement $110,860 $110,860 $0 $110,860 $33,258 $77,602 $63,185,188
29 Anchorage Inlet View Elementary School Domestic Water 

System Improvements
$458,959 $458,959 $0 $458,959 $160,636 $298,323 $63,483,511

30 Fairbanks Borough Ben Eielson Jr/Sr High School Roof Replacement $3,493,585 $3,213,865 $0 $3,213,865 $1,124,853 $2,089,012 $65,572,523
31 Fairbanks Borough Woodriver Elementary School Roof Replacement $1,992,289 $1,465,301 $0 $1,465,301 $512,855 $952,446 $66,524,969
32 Anchorage Ptarmigan Elementary School Roof Replacement $1,981,736 $1,981,736 $0 $1,981,736 $693,608 $1,288,128 $67,813,097
33 Nenana City Nenana K-12 School Boiler Replacement $187,995 $187,995 $0 $187,995 $9,400 $178,595 $67,991,692
34 Lower Yukon Marshall K-12 School Tank Farm Emergency 

Repair
$1,880,554 $1,880,554 $0 $1,880,554 $37,611 $1,842,943 $69,834,635

35 Anchorage Stellar Secondary School Fire Alarm $280,039 $280,039 $0 $280,039 $98,014 $182,025 $70,016,660
36 Anchorage Nunaka Valley Elementary School Roof 

Replacement
$1,945,769 $1,945,769 $0 $1,945,769 $681,019 $1,264,750 $71,281,410

37 Nome City Nome Schools DDC Control Upgrades $2,276,102 $2,276,102 $0 $2,276,102 $682,831 $1,593,271 $72,874,681
38 Chatham Fire Alarm Upgrades, 3 Sites $222,249 $222,249 $0 $222,249 $4,445 $217,804 $73,092,485
39 Yupiit Tuluksak K-12 School Generator Refurbishment $161,019 $161,019 $0 $161,019 $3,220 $157,799 $73,250,284
40 Anchorage Northwood Elementary School Partial Roof 

Replacement
$2,177,488 $2,177,488 $0 $2,177,488 $762,121 $1,415,367 $74,665,651

41 Denali Borough Generator Replacement, 3 Schools $1,260,050 $1,260,050 $0 $1,260,050 $252,010 $1,008,040 $75,673,691
42 Haines Borough Haines High School Locker Room Renovation $934,926 $934,926 $0 $934,926 $327,224 $607,702 $76,281,393
43 Mat-Su Borough Big Lake Elementary School Water System 

Replacement Ph 2
$875,000 $875,000 $0 $875,000 $262,500 $612,500 $76,893,893

44 Hoonah City Hoonah Central Boiler Replacement $283,613 $283,613 $0 $283,613 $85,084 $198,529 $77,092,422
45 Kuspuk Jack Egnaty Sr K-12 School Roof Replacement, 

Sleetmute
$1,435,049 $1,445,382 $0 $1,445,382 $28,908 $1,416,474 $78,508,896

46 Valdez City Valdez High and Herman Hutchens Elementary 
Schools Domestic Water Piping Replacement

$3,078,355 $3,078,355 $0 $3,078,355 $1,077,424 $2,000,931 $80,509,827

47 Denali Borough Tri-Valley School Partial Roof Replacement $869,550 $817,270 $0 $817,270 $163,454 $653,816 $81,163,643
48 Yupiit Tuluksak K-12 School Fuel Tank Replacement $5,400,173 $3,908,907 $0 $3,908,907 $78,178 $3,830,729 $84,994,372
49 Fairbanks Borough Lathrop High School Partial Roof Replacement $610,176 $610,176 $0 $610,176 $213,562 $396,614 $85,390,986
50 Kodiak Island 

Borough
Peterson Elementary School Roof Replacement $2,400,974 $2,400,974 $0 $2,400,974 $840,341 $1,560,633 $86,951,619

51 Haines Borough Haines High School Roof Replacement $2,561,841 $2,565,414 $0 $2,565,414 $897,895 $1,667,519 $88,619,138
52 Anchorage Bayshore Elementary School Boiler Replacement $1,192,000 $1,192,000 $0 $1,192,000 $417,200 $774,800 $89,393,938
53 Sitka Borough Keet Gooshi Heen Elementary Covered PE 

Structure Renovation
$503,823 $503,823 $0 $503,823 $176,338 $327,485 $89,721,423

54 Chatham Klukwan K-12 School Roof Replacement $1,560,692 $1,560,692 $0 $1,560,692 $31,214 $1,529,478 $91,250,901
55 Fairbanks Borough Anderson Elementary School Renovation $6,053,761 $3,769,777 $0 $3,769,777 $1,319,422 $2,450,355 $93,701,256
56 Bristol Bay Borough Bristol Bay Elementary School and Gym Roof 

Replacement
$2,942,126 $2,942,126 $0 $2,942,126 $1,029,744 $1,912,382 $95,613,638

Issue Date:11/05/2020
Run Date: 11/03/2020 Major Maintenance Grant List Page 2 of 4
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57 Iditarod Area Blackwell K-12 School HVAC Control Upgrades, 
Anvik

$205,746 $205,746 $0 $205,746 $4,115 $201,631 $95,815,269

58 Nome City Nome Elementary School Fire Alarm Replacement $464,903 $464,903 $0 $464,903 $139,471 $325,432 $96,140,701
59 Lower Kuskokwim Bethel Regional High School Boardwalk 

Replacement
$2,122,153 $1,687,147 $0 $1,687,147 $33,743 $1,653,404 $97,794,105

60 Anchorage Bear Valley Elementary Domestic Water 
Replacement

$3,109,235 $2,595,307 $0 $2,595,307 $908,357 $1,686,950 $99,481,055

61 Kodiak Island 
Borough

Chiniak K-12 School Water Treatment Code 
Compliance and Upgrade

$366,870 $366,870 $0 $366,870 $128,404 $238,466 $99,719,521

62 Lower Yukon Hooper Bay K-12 School Emergency Lighting and 
Retrofit

$237,242 $237,242 $0 $237,242 $4,745 $232,497 $99,952,018

63 Lower Yukon Scammon Bay K-12 School Emergency Lighting 
and Retrofit

$120,841 $120,841 $0 $120,841 $2,417 $118,424 $100,070,442

64 Valdez City Valdez High School Window Replacement $522,837 $522,837 $0 $522,837 $182,993 $339,844 $100,410,286
65 Kake City Exterior Upgrades - Main School Facilities $395,602 $395,602 $0 $395,602 $79,120 $316,482 $100,726,768
66 Nome City Nome Beltz Jr/Sr High School Generator 

Replacement
$910,710 $910,710 $0 $910,710 $273,213 $637,497 $101,364,265

67 Lower Yukon LYSD Central Office Renovation $5,313,034 $5,313,034 $0 $5,313,034 $106,261 $5,206,773 $106,571,038
68 Saint Marys City St. Mary's Campus Renewal and Repairs $1,207,223 $201,603 $0 $201,603 $20,160 $181,443 $106,752,481
69 Juneau Borough Dzantik'I Heeni Middle School Roof Replacement $2,650,000 $2,650,000 $0 $2,650,000 $927,500 $1,722,500 $108,474,981
70 Anchorage Mears Middle School Roof Replacement $7,818,250 $6,309,376 $0 $6,309,376 $2,208,282 $4,101,094 $112,576,075
71 Nenana City Nenana K-12 School Fire Suppression System 

Replacement
$1,577,044 $1,577,044 $0 $1,577,044 $78,852 $1,498,192 $114,074,267

72 Lower Kuskokwim Gladys Jung Elementary School Heating Mains 
Replacement

$1,409,057 $1,168,750 $0 $1,168,750 $23,375 $1,145,375 $115,219,642

73 Mat-Su Borough Butte and Snowshoe Elementary Schools Water 
System Replacement

$1,717,608 $1,717,608 $0 $1,717,608 $515,282 $1,202,326 $116,421,968

74 Yupiit Gym Floor Replacement, 3 Schools $299,204 $299,204 $0 $299,204 $5,984 $293,220 $116,715,188
75 Kake City Kake High School Gym Floor and Bleacher 

Replacement
$363,339 $363,339 $0 $363,339 $72,668 $290,671 $117,005,859

76 Valdez City Valdez High and Herman Hutchens Elementary 
Schools Generator Replacement

$819,249 $819,249 $0 $819,249 $286,737 $532,512 $117,538,371

77 Lower Kuskokwim Akiuk Memorial K-12 School Renovation, Kasigluk-
Akiuk

$3,481,772 $3,481,772 $0 $3,481,772 $69,635 $3,412,137 $120,950,508

78 Lower Yukon Scammon Bay K-12 School Siding Replacement $1,198,395 $1,198,395 $0 $1,198,395 $23,968 $1,174,427 $122,124,935
79 Fairbanks Borough Tanana Middle School Classroom Upgrades $9,152,086 $7,946,990 $0 $7,946,990 $2,781,446 $5,165,544 $127,290,479
80 Kake City Kake High School Plumbing Replacement $799,681 $799,681 $0 $799,681 $159,936 $639,745 $127,930,224
81 Iditarod Area David-Louis Memorial K-12 School Roof 

Replacement, Grayling
$2,978,280 $2,978,280 $0 $2,978,280 $59,566 $2,918,714 $130,848,938

82 Anchorage West High School Utilidor Improvements $2,417,736 $2,417,736 $0 $2,417,736 $846,208 $1,571,528 $132,420,466
Issue Date:11/05/2020
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83 Kenai Peninsula 
Borough

Seward Middle School Exterior Repair $976,682 $976,682 $0 $976,682 $341,839 $634,843 $133,055,309

84 Southeast Island Thorne Bay K-12 School Fire Suppression System $542,676 $542,676 $0 $542,676 $10,854 $531,822 $133,587,131
85 Kodiak Island 

Borough
East Elementary School Special Electrical and 
Security

$1,555,385 $1,555,385 $0 $1,555,385 $544,385 $1,011,000 $134,598,131

86 Fairbanks Borough Administrative Center Exterior Renovation $4,302,874 $2,274,780 $0 $2,274,780 $796,173 $1,478,607 $136,076,738
87 Fairbanks Borough Anne Wien Elementary School Renovation $7,215,628 $4,934,172 $0 $4,934,172 $1,726,960 $3,207,212 $139,283,950
88 Fairbanks Borough Pearl Creek Elementary School Classroom 

Upgrades
$5,636,950 $4,670,376 $0 $4,670,376 $1,634,632 $3,035,744 $142,319,694

89 Kodiak Island 
Borough

North Star Elementary School Siding 
Replacement

$507,812 $507,812 $0 $507,812 $177,734 $330,078 $142,649,772

90 Southeast Island Thorne Bay K-12 School Flooring Replacement $72,372 $72,372 $0 $72,372 $1,447 $70,925 $142,720,697
91 Juneau Borough Riverbend Elementary School Roof Replacement $2,800,000 $2,800,000 $0 $2,800,000 $980,000 $1,820,000 $144,540,697
92 Fairbanks Borough Weller Elementary School Classroom Upgrades $5,963,708 $4,821,800 $0 $4,821,800 $1,687,630 $3,134,170 $147,674,867
93 Lower Yukon Ignatius Beans K-12 School Marine Header 

Pipeline, Mountain Village
$1,388,860 $1,388,860 $0 $1,388,860 $27,777 $1,361,083 $149,035,950

94 Mat-Su Borough Elevator Code and Compliance Upgrades, 6 Sites $1,636,582 $1,636,582 $0 $1,636,582 $490,975 $1,145,607 $150,181,557
95 Southeast Island Thorne Bay K-12 School Mechanical Control 

Upgrades
$1,239,950 $1,239,950 $0 $1,239,950 $24,799 $1,215,151 $151,396,708

96 Mat-Su Borough Structural Seismic Upgrades, 5 Sites $11,784,140 $11,784,140 $0 $11,784,140 $3,535,242 $8,248,898 $159,645,606
97 Yupiit Mechanical System Improvements, 3 Schools $811,120 $811,120 $0 $811,120 $16,222 $794,898 $160,440,504
98 Mat-Su Borough Talkeetna Elementary School Roof Replacement $1,712,769 $1,712,769 $0 $1,712,769 $513,831 $1,198,938 $161,639,442
99 Mat-Su Borough Colony and Wasilla Middle Schools Roof 

Replacement
$4,195,070 $4,195,070 $0 $4,195,070 $1,258,521 $2,936,549 $164,575,991

100 Mat-Su Borough HVAC Control Upgrades, 5 Sites $10,167,099 $10,147,491 $0 $10,147,491 $3,044,247 $7,103,244 $171,679,235
101 Mat-Su Borough Ceiling and Sprinkler Seismic Mitigation, 5 Sites $3,651,237 $3,651,237 $0 $3,651,237 $1,095,371 $2,555,866 $174,235,101
102 Lower Yukon Kotlik and Pilot Station K-12 Schools Renewal and 

Repair
$4,035,240 $4,035,240 $0 $4,035,240 $80,705 $3,954,535 $178,189,636

103 Southeast Island Port Alexander K-12 School Domestic Water Pipe 
Replacement

$91,332 $91,332 $0 $91,332 $1,827 $89,505 $178,279,141

104 Yupiit Akiachak K-12 School Window Replacement $119,128 $119,128 $0 $119,128 $2,383 $116,745 $178,395,886
105 Lower Yukon Sheldon Point K-12 School Exterior Repairs, 

Nunam Iqua
$1,844,996 $1,844,996 $0 $1,844,996 $36,900 $1,808,096 $180,203,982

106 Southeast Island Thorne Bay K-12 School Underground Storage 
Tank Replacement

$433,860 $433,860 $0 $433,860 $8,677 $425,183 $180,629,165

107 Southeast Island Port Alexander and Thorne Bay K-12 Schools 
Roof Replacement

$3,925,991 $3,925,991 $0 $3,925,991 $78,520 $3,847,471 $184,476,636

108 Lower Yukon Security Access Upgrades, 6 Sites $1,818,377 $1,818,377 $0 $1,818,377 $36,368 $1,782,009 $186,258,645
Totals see column D-I Totals: $262,704,849 $241,980,714 $0 $241,980,713 $55,722,068 $186,258,645
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1 Southeast Island Hollis K-12 School Replacement 27.00 24.26 30.00 10.00 0.00 2.88 26.74 30.00 23.84 10.00 25.00 2.67 3.00 2.67 3.33 3.00 9.00 16.02 22.67 15.67 3.33 3.00 9.33 303.41
2 Lower Kuskokwim Anna Tobeluk Memorial K-12 School 

Renovation/Addition, Nunapitchuk
24.00 21.95 0.00 10.00 0.00 3.20 30.19 23.79 22.21 10.00 30.00 2.67 2.33 2.67 2.33 3.00 0.00 31.91 19.67 12.67 3.33 3.33 11.67 270.91

3 Lower Kuskokwim William N. Miller K-12 Memorial 
School Replacement, Napakiak

30.00 30.00 0.00 10.00 0.00 3.46 1.44 0.86 22.63 10.00 30.00 4.00 2.67 3.33 3.00 3.33 25.00 14.38 0.00 17.67 4.33 3.00 9.67 228.77

4 Anchorage Gruening Middle School Non-Seismic 
Improvements

30.00 23.00 0.00 25.00 0.00 4.82 0.00 0.00 21.11 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 10.50 10.67 25.00 1.33 3.00 9.67 224.44

5 Yukon-Koyukuk Minto K-12 School 
Renovation/Addition

30.00 23.78 0.00 10.00 0.00 2.82 0.00 3.41 23.85 10.00 25.00 3.67 2.67 3.00 3.33 3.00 0.00 23.58 15.33 18.33 4.00 4.00 13.00 222.77

6 Anchorage Gruening Middle School Accessibility 
Upgrades

15.00 19.50 0.00 25.00 0.00 5.00 0.00 0.00 30.00 10.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 1.75 7.67 25.67 1.33 1.67 4.67 192.58

7 Hoonah City Hoonah School Playground 
Improvements

27.00 30.00 0.00 25.00 0.00 1.72 0.00 0.00 0.00 0.00 30.00 3.00 3.67 3.00 2.33 2.00 0.00 6.34 2.00 29.00 0.00 1.67 8.33 175.06

8 Anchorage East High School Bus Driveway 
Improvements

12.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 10.00 25.00 4.33 3.67 4.00 3.00 4.67 0.00 13.00 0.00 24.33 2.33 1.67 5.00 173.00

9 Lower Kuskokwim Newtok K-12 School 
Relocation/Replacement, Mertarvik

21.00 8.86 0.00 0.00 0.00 3.20 4.06 2.44 22.79 0.00 30.00 2.67 2.33 2.67 2.33 3.00 21.33 0.41 6.33 13.00 3.00 4.33 8.00 161.76

10 Anchorage Security Vestibules Group 2, 3 Sites 21.00 21.18 0.00 25.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 0.00 6.00 25.67 0.00 3.00 4.67 161.67
11 Kenai Peninsula BoroKenai Middle School Security 

Remodel
30.00 30.00 0.00 10.00 0.00 3.03 0.00 0.00 0.00 0.00 30.00 3.67 3.00 3.67 2.67 3.67 0.00 2.07 5.33 14.00 0.00 0.00 5.33 146.43

12 Lower Kuskokwim Water Storage and Treatment, 
Kongiganak

18.00 0.00 0.00 20.00 0.00 3.46 0.00 0.00 0.00 8.00 30.00 4.00 2.67 3.33 3.00 3.33 0.00 17.33 0.00 17.33 2.67 2.00 10.33 145.46

13 Anchorage Security Vestibules Group 1, 3 Sites 24.00 9.52 0.00 15.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 0.00 6.00 26.00 0.00 3.00 4.67 143.35
14 Lower Kuskokwim Bethel Campus Transportation and 

 
6.00 27.80 0.00 10.00 0.00 3.46 0.00 0.00 0.00 8.00 30.00 4.00 2.67 3.33 3.00 3.33 0.00 12.35 0.00 15.00 1.67 2.67 4.33 137.60

15 Anchorage Chugiak High School Track 
Improvements

0.00 4.00 0.00 25.00 0.00 4.82 0.00 0.00 0.00 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 2.67 4.00 26.67 0.00 2.67 5.33 135.49

16 Kodiak Island BorougEast Elementary School Parking Lot 
Safety Upgrade and Repaving

21.00 30.00 0.00 0.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 7.00 0.00 12.00 1.67 0.00 2.67 117.50

17 Yupiit Playground Construction, 3 Sites 15.00 2.69 0.00 10.00 0.00 1.69 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.67 2.67 2.67 0.00 12.00 3.67 12.67 0.00 2.00 6.00 109.70
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1 Galena City Galena Interior Learning Academy 
Composite Building Renovation

30.00 21.25 0.00 25.00 0.00 5.00 0.00 0.00 0.00 10.00 25.00 3.67 3.33 3.33 2.67 3.33 0.00 50.00 5.00 25.00 9.33 0.00 11.67 233.58

2 Craig City Craig Middle School Rehabilitation 30.00 28.56 0.00 25.00 0.00 2.15 0.00 0.00 0.00 10.00 25.00 3.00 3.00 3.33 2.33 3.00 0.00 39.33 3.33 23.33 3.67 0.00 9.33 214.37
3 Anchorage Eagle River Elementary School 

Improvements
27.00 30.00 0.00 25.00 0.00 4.82 0.00 0.00 0.00 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 28.40 3.00 24.00 2.00 0.00 5.67 210.22

4 Kake City Kake Schools Heating Upgrades 30.00 29.39 0.00 25.00 0.00 1.63 0.00 0.00 0.00 8.00 30.00 2.67 3.67 3.00 3.33 3.00 0.00 17.33 3.33 28.33 7.00 0.00 10.00 205.69
5 Anchorage West High School Roof Replacement 18.00 30.00 0.00 25.00 0.00 4.78 0.00 0.00 0.00 8.00 30.00 4.00 4.67 3.67 3.33 5.00 0.00 27.67 1.67 27.00 3.67 0.00 7.33 203.78
6 Denali Borough Anderson K-12 School Partial Roof 

Replacement
30.00 30.00 0.00 25.00 0.00 2.93 0.00 0.00 0.00 10.00 30.00 3.33 4.00 3.33 3.33 3.33 0.00 6.00 0.00 27.00 6.33 0.00 15.67 200.27

7 Chugach Chenega Bay K-12 School 
Renovation

30.00 13.88 0.00 20.00 0.00 1.42 0.00 0.00 0.00 10.00 25.00 3.00 3.00 3.33 2.67 2.67 0.00 50.00 1.33 18.33 2.00 0.00 13.33 199.96

8 Chugach Tatitlek K-12 School Renovation 27.00 22.12 0.00 20.00 0.00 1.42 0.00 0.00 0.00 10.00 25.00 3.00 3.00 3.33 2.67 2.67 5.00 41.42 0.00 19.33 0.00 0.00 13.33 199.29
9 Juneau Borough Sayéik: Gastineau Community School 

Partial Roof Replacement
30.00 30.00 0.00 25.00 0.00 2.33 0.00 0.00 0.00 5.00 30.00 3.00 2.67 3.67 3.33 4.00 0.00 21.00 0.00 20.67 7.33 0.00 7.00 194.99

10 Fairbanks Borough Administrative Center Air Conditioning 
and Ventilation Replacement

30.00 10.25 0.00 25.00 0.00 3.62 0.00 0.00 0.00 8.00 30.00 4.00 4.33 5.00 3.33 3.33 5.00 10.68 0.00 27.33 7.33 0.00 16.00 193.22

11 Anchorage Service High School Health and 
Safety Improvements

6.00 30.00 0.00 25.00 0.00 4.78 0.00 0.00 0.00 5.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 37.51 2.00 24.00 2.33 0.00 3.33 190.29

12 Anchorage Birchwood Elementary School Roof 
Replacement

9.00 30.00 0.00 25.00 0.00 4.78 0.00 0.00 0.00 8.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 19.46 2.00 26.33 3.67 0.00 6.67 185.24

13 Aleutians East BorouSandpoint K-12 School Major 
Maintenance

30.00 23.82 0.00 10.00 0.00 1.51 0.00 0.00 0.00 10.00 30.00 3.00 2.67 2.67 2.67 2.67 0.00 38.00 0.67 14.67 3.33 0.00 8.67 184.33

14 Lower Yukon Sheldon Point K-12 School 
Foundation Cooling and Repairs, 
Nunam Iqua

30.00 0.50 0.00 25.00 0.00 2.11 0.00 0.00 0.00 8.00 25.00 3.00 1.33 3.00 2.33 2.67 11.67 29.00 4.00 27.33 0.33 0.00 7.67 182.94

15 Anchorage East High School Gym Improvements 0.00 30.00 0.00 25.00 0.00 4.82 0.00 0.00 0.00 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 29.16 1.00 26.33 2.33 0.00 2.67 181.65
16 Nenana City Nenana K-12 School Flooring and 

Asbestos Abatement
30.00 30.00 0.00 25.00 0.00 2.97 0.00 0.00 0.00 5.00 30.00 3.67 3.00 2.67 2.00 3.67 0.00 7.00 3.00 24.67 2.33 0.00 6.67 181.64

17 Iditarod Area David-Louis Memorial K-12 School 
HVAC Control Uprades, Grayling

27.00 16.00 0.00 25.00 0.00 2.53 0.00 0.00 0.00 8.00 25.00 2.00 2.00 2.33 2.33 2.33 5.00 20.71 0.00 28.00 5.67 0.00 7.67 181.58

18 Iditarod Area Blackwell K-12 School Fire Alarm 
Upgrades, Anvik

30.00 30.00 0.00 10.00 0.00 2.66 0.00 0.00 0.00 8.00 25.00 2.00 2.00 2.33 1.67 2.67 10.00 18.00 0.00 28.00 2.67 0.00 5.33 180.33

19 Lower Yukon Hooper Bay K-12 School Exterior 
Repairs

24.00 2.00 0.00 25.00 0.00 2.18 0.00 0.00 0.00 8.00 30.00 3.67 3.33 3.00 3.67 3.00 5.00 20.79 3.33 27.33 4.00 0.00 12.00 180.30

20 Yukon-Koyukuk YKSD District Office Roof 
Replacement

27.00 30.00 0.00 25.00 0.00 2.82 0.00 0.00 0.00 0.00 25.00 3.67 2.67 3.00 3.33 3.00 0.00 7.60 1.00 28.67 5.00 0.00 9.67 177.42

21 Ketchikan Borough Ketchikan High School Security 
Upgrades

30.00 30.00 0.00 25.00 0.00 3.39 0.00 0.00 0.00 0.00 25.00 3.00 3.00 2.33 2.33 3.33 0.00 0.00 0.00 24.00 12.00 0.00 7.33 170.73

22 Yukon-Koyukuk Ella B. Vernetti K-12 School Boiler 
Replacement, Koyukuk

24.00 21.28 0.00 20.00 0.00 2.82 0.00 0.00 0.00 8.00 25.00 3.67 2.67 3.00 3.33 3.00 0.00 19.88 0.00 18.33 4.33 0.00 11.33 170.65

23 Lower Kuskokwim Qugcuun Memorial K-12 School 
Renovation, Oscarville

3.00 26.93 0.00 10.00 0.00 3.20 0.00 0.00 0.00 10.00 30.00 2.67 2.33 2.67 2.33 3.00 0.00 50.00 1.00 14.00 1.67 0.00 5.33 168.13
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24 Lower Kuskokwim Akula Elitnauvik K-12 School 
Renovation, Kasigluk-Akula

15.00 23.26 0.00 10.00 0.00 3.20 0.00 0.00 0.00 10.00 30.00 2.67 2.33 2.67 2.33 3.00 1.67 33.77 1.67 15.67 2.67 0.00 8.00 167.90

25 Northwest Arctic BoroBuckland K-12 School HVAC 
Renewal and Upgrades

30.00 8.15 0.00 25.00 0.00 2.93 0.00 0.00 0.00 5.00 30.00 2.67 2.33 3.00 1.67 3.33 0.00 10.00 1.00 23.00 10.33 0.00 9.00 167.41

26 Aleutians East BorouSandpoint K-12 School Pool Major 
Maintenace

27.00 22.07 0.00 25.00 0.00 1.52 0.00 0.00 0.00 0.00 30.00 2.67 3.00 2.00 2.67 2.33 0.00 4.00 0.33 29.00 7.67 0.00 6.67 165.92

27 Nome City Anvil City Charter School Restroom 
Renovation

27.00 30.00 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 0.00 4.00 4.33 27.33 2.00 0.00 6.67 165.43

28 Nome City Nome Beltz Jr/Sr High School Boiler 
Replacement

30.00 30.00 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 0.00 7.36 0.00 24.67 2.67 0.00 6.33 165.13

29 Anchorage Inlet View Elementary School 
Domestic Water System 
Improvements

0.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 10.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 15.00 0.00 26.67 0.00 0.00 7.33 164.33

30 Fairbanks Borough Ben Eielson Jr/Sr High School Roof 
Replacement

24.00 30.00 0.00 10.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 8.00 0.00 27.33 6.33 0.00 4.67 163.96

31 Fairbanks Borough Woodriver Elementary School Roof 
Replacement

21.00 30.00 0.00 10.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 9.90 0.00 27.33 6.00 0.00 4.67 162.52

32 Anchorage Ptarmigan Elementary School Roof 
Replacement

0.00 21.97 0.00 25.00 0.00 4.78 0.00 0.00 0.00 8.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 14.83 1.67 26.67 3.00 0.00 5.67 161.92

33 Nenana City Nenana K-12 School Boiler 
Replacement

27.00 30.00 0.00 20.00 0.00 2.97 0.00 0.00 0.00 3.00 30.00 3.67 3.00 2.67 2.00 3.67 0.00 4.00 0.00 20.00 3.00 0.00 6.33 161.30

34 Lower Yukon Marshall K-12 School Tank Farm 
Emergency Repair

27.00 0.00 0.00 20.00 0.00 2.18 0.00 0.00 0.00 10.00 30.00 3.67 3.33 3.00 3.67 3.00 6.00 9.60 0.00 28.00 4.33 0.00 7.00 160.78

35 Anchorage Stellar Secondary School Fire Alarm 0.00 30.00 0.00 20.00 0.00 4.78 0.00 0.00 0.00 0.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 18.04 0.67 27.00 4.00 0.00 5.00 159.82
36 Anchorage Nunaka Valley Elementary School 

Roof Replacement
3.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 8.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 8.91 0.00 25.00 2.67 0.00 6.67 159.58

37 Nome City Nome Schools DDC Control Upgrades 21.00 30.00 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 0.00 3.00 1.00 19.00 16.00 0.00 5.33 159.43

38 Chatham Fire Alarm Upgrades, 3 Sites 27.00 30.00 0.00 10.00 0.00 1.10 0.00 0.00 0.00 0.00 30.00 3.00 3.00 2.67 3.00 2.67 5.00 7.00 0.00 24.67 0.67 0.00 9.33 159.10
39 Yupiit Tuluksak K-12 School Generator 

Refurbishment
30.00 2.50 0.00 25.00 0.00 1.65 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.00 2.67 2.67 6.33 13.39 0.00 24.00 3.00 0.00 9.67 158.87

40 Anchorage Northwood Elementary School Partial 
Roof Replacement

0.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 8.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 11.00 0.00 24.67 2.67 0.00 7.00 158.67

41 Denali Borough Generator Replacement, 3 Schools 27.00 30.00 0.00 10.00 0.00 2.93 0.00 0.00 0.00 10.00 30.00 3.33 4.00 3.33 3.33 3.33 0.00 8.82 0.00 14.67 1.33 0.00 6.00 158.09
42 Haines Borough Haines High School Locker Room 

Renovation
27.00 26.50 0.00 10.00 0.00 1.28 0.00 0.00 0.00 3.00 30.00 2.67 2.67 3.00 2.00 2.67 0.00 21.84 0.00 12.67 3.67 0.00 8.67 157.62

43 Mat-Su Borough Big Lake Elementary School Water 
System Replacement Ph 2

30.00 30.00 0.00 25.00 0.00 2.25 0.00 0.00 0.00 10.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 12.48 2.33 16.33 1.00 0.00 3.67 154.73

44 Hoonah City Hoonah Central Boiler Replacement 30.00 30.00 0.00 10.00 0.00 1.72 0.00 0.00 0.00 8.00 30.00 3.00 3.67 3.00 2.33 2.00 0.00 0.00 0.00 13.67 7.67 0.00 9.67 154.72
45 Kuspuk Jack Egnaty Sr K-12 School Roof 

Replacement, Sleetmute
30.00 30.00 0.00 0.00 0.00 1.99 0.00 0.00 0.00 0.00 30.00 3.00 2.67 2.67 2.33 2.00 8.67 12.92 1.00 14.67 4.33 0.00 8.33 154.58
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46 Valdez City Valdez High and Herman Hutchens 
Elementary Schools Domestic Water 
Piping Replacement

30.00 30.00 0.00 10.00 0.00 1.62 0.00 0.00 0.00 10.00 20.00 2.67 3.00 3.00 3.00 3.00 5.00 10.00 0.00 14.33 2.33 0.00 6.00 153.95

47 Denali Borough Tri-Valley School Partial Roof 
Replacement

24.00 17.75 0.00 10.00 0.00 2.93 0.00 0.00 0.00 10.00 30.00 3.33 4.00 3.33 3.33 3.33 0.00 14.95 2.33 14.00 3.33 0.00 7.00 153.63

48 Yupiit Tuluksak K-12 School Fuel Tank 
Replacement

18.00 30.00 0.00 10.00 0.00 1.69 0.00 0.00 0.00 8.00 30.00 3.33 2.67 3.00 3.00 2.67 6.00 10.00 0.00 14.00 2.67 0.00 7.67 152.69

49 Fairbanks Borough Lathrop High School Partial Roof 
Replacement

27.00 19.50 0.00 10.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 7.44 0.00 27.33 0.00 0.00 6.00 150.90

50 Kodiak Island BorougPeterson Elementary School Roof 
Replacement

30.00 30.00 0.00 10.00 0.00 2.83 0.00 0.00 0.00 8.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 7.18 1.33 14.33 2.33 0.00 4.00 150.34

51 Haines Borough Haines High School Roof 
Replacement

30.00 30.00 0.00 0.00 0.00 1.28 0.00 0.00 0.00 0.00 30.00 2.67 2.67 3.00 2.00 2.67 5.00 15.00 0.00 14.00 3.33 0.00 7.67 149.28

52 Anchorage Bayshore Elementary School Boiler 
Replacement

0.00 29.15 0.00 20.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 12.50 1.00 25.67 1.67 0.00 3.67 148.81

53 Sitka Borough Keet Gooshi Heen Elementary 
Covered PE Structure Renovation

30.00 16.00 0.00 10.00 0.00 1.02 0.00 0.00 0.00 8.00 30.00 3.67 2.00 1.67 1.67 3.00 0.00 10.40 1.33 17.67 2.67 0.00 9.33 148.42

54 Chatham Klukwan K-12 School Roof 
Replacement

30.00 23.00 0.00 0.00 0.00 1.18 0.00 0.00 0.00 3.00 30.00 2.67 2.67 2.00 2.33 2.67 5.00 16.00 2.00 14.67 4.67 0.00 6.00 147.85

55 Fairbanks Borough Anderson Elementary School 
Renovation

18.00 30.00 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 21.87 0.00 14.33 5.33 0.00 4.67 147.83

56 Bristol Bay Borough Bristol Bay Elementary School and 
Gym Roof Replacement

30.00 18.87 0.00 10.00 0.00 1.00 0.00 0.00 0.00 8.00 25.00 3.00 2.67 2.67 2.67 3.67 0.00 14.00 0.33 16.33 2.33 0.00 7.00 147.54

57 Iditarod Area Blackwell K-12 School HVAC Control 
Upgrades, Anvik

21.00 30.00 0.00 10.00 0.00 2.53 0.00 0.00 0.00 8.00 25.00 2.00 2.00 2.33 2.33 2.33 0.00 15.00 2.33 13.67 2.67 0.00 6.00 147.20

58 Nome City Nome Elementary School Fire Alarm 
Replacement

24.00 17.75 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 5.00 6.33 0.00 22.33 1.33 0.00 6.00 146.85

59 Lower Kuskokwim Bethel Regional High School 
Boardwalk Replacement

9.00 30.00 0.00 10.00 0.00 3.46 0.00 0.00 0.00 10.00 30.00 4.00 2.67 3.33 3.00 3.33 0.00 14.93 0.00 15.00 1.67 0.00 6.33 146.72

60 Anchorage Bear Valley Elementary Domestic 
Water Replacement

0.00 23.00 0.00 20.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 15.95 0.00 26.33 1.67 0.00 2.67 144.77

61 Kodiak Island BorougChiniak K-12 School Water Treatment 
Code Compliance and Upgrade

27.00 30.00 0.00 10.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 16.00 0.00 13.33 1.00 0.00 2.67 143.16

62 Lower Yukon Hooper Bay K-12 School Emergency 
Lighting and Retrofit

21.00 1.50 0.00 25.00 0.00 2.11 0.00 0.00 0.00 5.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 3.02 1.33 28.67 10.67 0.00 7.33 142.97

63 Lower Yukon Scammon Bay K-12 School 
Emergency Lighting and Retrofit

18.00 2.00 0.00 25.00 0.00 2.11 0.00 0.00 0.00 5.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 3.02 1.33 28.67 10.33 0.00 7.33 140.13

64 Valdez City Valdez High School Window 
Replacement

24.00 30.00 0.00 10.00 0.00 1.62 0.00 0.00 0.00 3.00 20.00 2.67 3.00 3.00 3.00 3.00 0.00 12.00 0.33 15.33 3.00 0.00 5.33 139.29

65 Kake City Exterior Upgrades - Main School 
Facilities

24.00 30.00 0.00 0.00 0.00 1.64 0.00 0.00 0.00 0.00 30.00 3.00 3.33 3.33 3.00 3.00 0.00 13.33 0.00 12.67 2.33 0.00 7.67 137.31

66 Nome City Nome Beltz Jr/Sr High School 
Generator Replacement

18.00 30.00 0.00 10.00 0.00 1.58 0.00 0.00 0.00 0.00 20.00 2.00 2.33 2.00 1.33 3.00 0.00 27.00 0.00 14.33 0.00 0.00 5.00 136.58
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67 Lower Yukon LYSD Central Office Renovation 9.00 26.19 0.00 0.00 0.00 2.11 0.00 0.00 0.00 0.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 35.85 0.67 14.33 5.00 0.00 6.00 136.49
68 Saint Marys City St. Mary's Campus Renewal and 

Repairs
30.00 30.00 0.00 10.00 0.00 1.23 0.00 0.00 0.00 0.00 30.00 3.00 3.00 3.33 3.33 3.00 0.00 0.00 0.33 13.00 0.67 0.00 4.67 135.56

69 Juneau Borough Dzantik'I Heeni Middle School Roof 
Replacement

27.00 9.50 0.00 10.00 0.00 2.33 0.00 0.00 0.00 8.00 30.00 2.67 2.67 3.67 3.33 4.00 0.00 8.00 0.00 15.33 3.00 0.00 5.33 134.83

70 Anchorage Mears Middle School Roof 
Replacement

0.00 21.25 0.00 10.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 9.80 2.00 26.67 2.67 0.00 6.33 133.87

71 Nenana City Nenana K-12 School Fire 
Suppression System Replacement

24.00 26.27 0.00 0.00 0.00 2.97 0.00 0.00 0.00 0.00 30.00 3.67 3.00 2.67 2.00 3.67 10.00 2.00 0.00 14.00 1.67 0.00 6.33 132.24

72 Lower Kuskokwim Gladys Jung Elementary School 
Heating Mains Replacement

27.00 1.00 0.00 0.00 0.00 3.46 0.00 0.00 0.00 0.00 30.00 4.00 2.67 3.33 3.00 3.33 5.00 12.80 0.00 27.67 2.00 0.00 6.33 131.59

73 Mat-Su Borough Butte and Snowshoe Elementary 
Schools Water System Replacement

27.00 30.00 0.00 10.00 0.00 2.25 0.00 0.00 0.00 8.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 13.28 2.33 12.67 1.00 0.00 3.33 131.53

74 Yupiit Gym Floor Replacement, 3 Schools 24.00 2.19 0.00 20.00 0.00 1.65 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.00 2.67 2.67 0.00 4.00 0.00 22.00 0.67 0.00 12.67 130.51
75 Kake City Kake High School Gym Floor and 

Bleacher Replacement
21.00 30.00 0.00 0.00 0.00 1.63 0.00 0.00 0.00 0.00 30.00 2.67 3.67 3.00 3.33 3.00 0.00 10.47 0.00 13.33 0.67 0.00 7.00 129.77

76 Valdez City Valdez High and Herman Hutchens 
Elementary Schools Generator 
Replacement

27.00 29.99 0.00 10.00 0.00 1.62 0.00 0.00 0.00 5.00 20.00 2.67 3.00 3.00 3.00 3.00 0.00 4.00 0.00 11.67 1.00 0.00 4.33 129.28

77 Lower Kuskokwim Akiuk Memorial K-12 School 
Renovation, Kasigluk-Akiuk

12.00 10.00 0.00 10.00 0.00 3.20 0.00 0.00 0.00 10.00 30.00 2.67 2.33 2.67 2.33 3.00 0.00 17.48 1.67 14.33 2.33 0.00 5.00 129.01

78 Lower Yukon Scammon Bay K-12 School Siding 
Replacement

12.00 2.50 0.00 25.00 0.00 2.18 0.00 0.00 0.00 8.00 30.00 3.67 3.33 3.00 3.67 3.00 0.00 1.90 0.00 16.67 3.33 0.00 9.67 127.91

79 Fairbanks Borough Tanana Middle School Classroom 
Upgrades

9.00 30.00 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 16.59 0.00 13.67 0.00 0.00 3.33 126.21

80 Kake City Kake High School Plumbing 
Replacement

27.00 30.00 0.00 0.00 0.00 1.63 0.00 0.00 0.00 0.00 30.00 2.67 3.67 3.00 3.33 3.00 0.00 0.00 0.33 14.00 1.00 0.00 5.67 125.30

81 Iditarod Area David-Louis Memorial K-12 School 
Roof Replacement, Grayling

24.00 16.00 0.00 10.00 0.00 2.53 0.00 0.00 0.00 0.00 25.00 2.00 2.00 2.33 2.33 2.33 0.00 10.95 0.00 13.33 3.33 0.00 7.67 123.81

82 Anchorage West High School Utilidor 
Improvements

0.00 30.00 0.00 10.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 10.56 0.33 12.33 1.33 0.00 2.67 122.38

83 Kenai Peninsula BoroSeward Middle School Exterior Repair 27.00 2.50 0.00 10.00 0.00 3.03 0.00 0.00 0.00 8.00 30.00 3.67 3.00 3.67 2.67 3.67 0.00 8.00 0.00 12.67 1.00 0.00 3.00 121.86
84 Southeast Island Thorne Bay K-12 School Fire 

Suppression System
30.00 11.42 0.00 10.00 0.00 3.01 0.00 0.00 0.00 8.00 5.00 2.00 2.67 2.00 2.33 2.67 9.33 5.00 0.00 14.33 4.00 0.00 9.00 120.76

85 Kodiak Island BorougEast Elementary School Special 
Electrical and Security

18.00 30.00 0.00 10.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 1.06 1.00 14.33 0.00 0.00 1.67 119.22

86 Fairbanks Borough Administrative Center Exterior 
Renovation

15.00 10.25 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 15.48 0.00 14.00 5.67 0.00 4.67 118.69

87 Fairbanks Borough Anne Wien Elementary School 
Renovation

12.00 8.75 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 19.32 0.00 14.00 4.67 0.00 4.67 117.03

88 Fairbanks Borough Pearl Creek Elementary School 
Classroom Upgrades

6.00 24.75 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 14.07 0.00 13.67 0.00 0.00 3.00 115.11
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89 Kodiak Island BorougNorth Star Elementary School Siding 
Replacement

24.00 9.50 0.00 10.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 12.00 0.00 14.33 0.00 0.00 1.33 114.33

90 Southeast Island Thorne Bay K-12 School Flooring 
Replacement

15.00 11.42 0.00 25.00 0.00 3.01 0.00 0.00 0.00 0.00 5.00 2.00 2.67 2.00 2.33 2.67 0.00 4.00 0.33 28.67 2.33 0.00 7.67 114.10

91 Juneau Borough Riverbend Elementary School Roof 
Replacement

24.00 7.25 0.00 0.00 0.00 2.33 0.00 0.00 0.00 3.00 30.00 3.00 2.67 3.67 3.33 4.00 0.00 6.56 0.00 15.00 1.67 0.00 7.00 113.47

92 Fairbanks Borough Weller Elementary School Classroom 
Upgrades

3.00 24.75 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 15.12 0.00 13.67 0.00 0.00 3.00 113.16

93 Lower Yukon Ignatius Beans K-12 School Marine 
Header Pipeline, Mountain Village

15.00 7.36 0.00 20.00 0.00 2.11 0.00 0.00 0.00 8.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 2.00 0.00 13.67 0.00 0.00 6.33 111.80

94 Mat-Su Borough Elevator Code and Compliance 
Upgrades, 6 Sites

18.00 26.50 0.00 10.00 0.00 2.25 0.00 0.00 0.00 10.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 4.00 0.00 13.33 1.00 0.00 3.00 109.75

95 Southeast Island Thorne Bay K-12 School Mechanical 
Control Upgrades

24.00 11.42 0.00 10.00 0.00 3.01 0.00 0.00 0.00 8.00 5.00 2.00 2.67 2.00 2.33 2.67 1.67 8.00 0.00 14.67 6.67 0.00 5.33 109.43

96 Mat-Su Borough Structural Seismic Upgrades, 5 Sites 15.00 30.00 0.00 10.00 0.00 2.25 0.00 0.00 0.00 10.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 6.00 0.33 10.67 1.00 0.00 2.33 109.25
97 Yupiit Mechanical System Improvements, 3 

Schools
27.00 2.69 0.00 0.00 0.00 1.69 0.00 0.00 0.00 0.00 30.00 3.33 2.67 3.33 2.67 2.67 0.00 3.00 0.00 14.33 7.67 0.00 7.33 108.37

98 Mat-Su Borough Talkeetna Elementary School Roof 
Replacement

24.00 21.20 0.00 10.00 0.00 2.35 0.00 0.00 0.00 8.00 5.00 2.67 2.00 2.33 0.00 3.00 0.00 6.00 3.33 14.00 2.00 0.00 1.67 107.55

99 Mat-Su Borough Colony and Wasilla Middle Schools 
Roof Replacement

21.00 20.90 0.00 10.00 0.00 2.35 0.00 0.00 0.00 8.00 5.00 2.67 2.00 2.33 0.00 3.00 0.00 6.00 1.67 13.67 2.00 0.00 1.67 102.25

100 Mat-Su Borough HVAC Control Upgrades, 5 Sites 9.00 23.45 0.00 10.00 0.00 2.25 0.00 0.00 0.00 0.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 5.60 2.33 13.33 3.67 0.00 3.67 94.97
101 Mat-Su Borough Ceiling and Sprinkler Seismic 

Mitigation, 5 Sites
12.00 29.99 0.00 10.00 0.00 2.25 0.00 0.00 0.00 0.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 3.00 0.00 11.67 1.00 0.00 2.67 94.25

102 Lower Yukon Kotlik and Pilot Station K-12 Schools 
Renewal and Repair

0.00 4.00 0.00 10.00 0.00 2.18 0.00 0.00 0.00 5.00 30.00 3.67 3.33 3.00 3.67 3.00 0.00 5.25 0.00 13.00 2.67 0.00 5.00 93.76

103 Southeast Island Port Alexander K-12 School Domestic 
Water Pipe Replacement

12.00 22.88 0.00 0.00 0.00 3.01 0.00 0.00 0.00 3.00 5.00 2.00 2.67 2.00 2.33 2.67 5.33 6.98 0.00 13.00 2.67 0.00 6.00 91.54

104 Yupiit Akiachak K-12 School Window 
Replacement

21.00 2.19 0.00 0.00 0.00 1.65 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.00 2.67 2.67 0.00 0.00 0.00 12.33 1.33 0.00 8.33 90.17

105 Lower Yukon Sheldon Point K-12 School Exterior 
Repairs, Nunam Iqua

6.00 1.00 0.00 0.00 0.00 2.18 0.00 0.00 0.00 5.00 30.00 3.67 3.33 3.00 3.67 3.00 0.00 0.62 0.00 13.00 3.33 0.00 7.67 85.46

106 Southeast Island Thorne Bay K-12 School Underground 
Storage Tank Replacement

21.00 11.42 0.00 10.00 0.00 3.01 0.00 0.00 0.00 0.00 5.00 2.00 2.67 2.00 2.33 2.67 0.00 2.00 0.00 14.67 0.00 0.00 4.67 83.43

107 Southeast Island Port Alexander and Thorne Bay K-12 
Schools Roof Replacement

18.00 11.66 0.00 0.00 0.00 3.01 0.00 0.00 0.00 0.00 5.00 2.00 2.67 2.00 2.33 2.67 0.00 6.00 0.67 13.67 2.00 0.00 5.33 77.00

108 Lower Yukon Security Access Upgrades, 6 Sites 3.00 1.93 0.00 0.00 0.00 2.11 0.00 0.00 0.00 0.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 0.00 0.00 12.33 2.33 0.00 4.33 63.37
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Aleutians East Borou 13 M Sandpoint K-12 School Major Maintenance 30.00 23.82 0.00 10.00 0.00 1.51 0.00 0.00 0.00 10.00 30.00 3.00 2.67 2.67 2.67 2.67 0.00 38.00 0.67 14.67 3.33 0.00 8.67 184.33
Aleutians East Borou 26 M Sandpoint K-12 School Pool Major Maintenace 27.00 22.07 0.00 25.00 0.00 1.52 0.00 0.00 0.00 0.00 30.00 2.67 3.00 2.00 2.67 2.33 0.00 4.00 0.33 29.00 7.67 0.00 6.67 165.92
Anchorage 4 C Gruening Middle School Non-Seismic 

Improvements
30.00 23.00 0.00 25.00 0.00 4.82 0.00 0.00 21.11 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 10.50 10.67 25.00 1.33 3.00 9.67 224.44

Anchorage 6 C Gruening Middle School Accessibility Upgrades 15.00 19.50 0.00 25.00 0.00 5.00 0.00 0.00 30.00 10.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 1.75 7.67 25.67 1.33 1.67 4.67 192.58
Anchorage 8 C East High School Bus Driveway Improvements 12.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 10.00 25.00 4.33 3.67 4.00 3.00 4.67 0.00 13.00 0.00 24.33 2.33 1.67 5.00 173.00
Anchorage 10 C Security Vestibules Group 2, 3 Sites 21.00 21.18 0.00 25.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 0.00 6.00 25.67 0.00 3.00 4.67 161.67
Anchorage 13 C Security Vestibules Group 1, 3 Sites 24.00 9.52 0.00 15.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 0.00 6.00 26.00 0.00 3.00 4.67 143.35
Anchorage 15 C Chugiak High School Track Improvements 0.00 4.00 0.00 25.00 0.00 4.82 0.00 0.00 0.00 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 2.67 4.00 26.67 0.00 2.67 5.33 135.49
Anchorage 3 M Eagle River Elementary School Improvements 27.00 30.00 0.00 25.00 0.00 4.82 0.00 0.00 0.00 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 28.40 3.00 24.00 2.00 0.00 5.67 210.22
Anchorage 5 M West High School Roof Replacement 18.00 30.00 0.00 25.00 0.00 4.78 0.00 0.00 0.00 8.00 30.00 4.00 4.67 3.67 3.33 5.00 0.00 27.67 1.67 27.00 3.67 0.00 7.33 203.78
Anchorage 11 M Service High School Health and Safety 

Improvements
6.00 30.00 0.00 25.00 0.00 4.78 0.00 0.00 0.00 5.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 37.51 2.00 24.00 2.33 0.00 3.33 190.29

Anchorage 12 M Birchwood Elementary School Roof Replacement 9.00 30.00 0.00 25.00 0.00 4.78 0.00 0.00 0.00 8.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 19.46 2.00 26.33 3.67 0.00 6.67 185.24

Anchorage 15 M East High School Gym Improvements 0.00 30.00 0.00 25.00 0.00 4.82 0.00 0.00 0.00 10.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 29.16 1.00 26.33 2.33 0.00 2.67 181.65
Anchorage 29 M Inlet View Elementary School Domestic Water 

System Improvements
0.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 10.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 15.00 0.00 26.67 0.00 0.00 7.33 164.33

Anchorage 32 M Ptarmigan Elementary School Roof Replacement 0.00 21.97 0.00 25.00 0.00 4.78 0.00 0.00 0.00 8.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 14.83 1.67 26.67 3.00 0.00 5.67 161.92

Anchorage 35 M Stellar Secondary School Fire Alarm 0.00 30.00 0.00 20.00 0.00 4.78 0.00 0.00 0.00 0.00 30.00 4.00 4.33 3.67 3.33 5.00 0.00 18.04 0.67 27.00 4.00 0.00 5.00 159.82
Anchorage 36 M Nunaka Valley Elementary School Roof 

Replacement
3.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 8.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 8.91 0.00 25.00 2.67 0.00 6.67 159.58

Anchorage 40 M Northwood Elementary School Partial Roof 
Replacement

0.00 30.00 0.00 25.00 0.00 5.00 0.00 0.00 0.00 8.00 25.00 4.33 4.00 4.00 3.00 5.00 0.00 11.00 0.00 24.67 2.67 0.00 7.00 158.67

Anchorage 52 M Bayshore Elementary School Boiler Replacement 0.00 29.15 0.00 20.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 12.50 1.00 25.67 1.67 0.00 3.67 148.81

Anchorage 60 M Bear Valley Elementary Domestic Water 
Replacement

0.00 23.00 0.00 20.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 15.95 0.00 26.33 1.67 0.00 2.67 144.77

Anchorage 70 M Mears Middle School Roof Replacement 0.00 21.25 0.00 10.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 9.80 2.00 26.67 2.67 0.00 6.33 133.87
Anchorage 82 M West High School Utilidor Improvements 0.00 30.00 0.00 10.00 0.00 4.82 0.00 0.00 0.00 0.00 30.00 4.33 3.67 3.67 3.67 5.00 0.00 10.56 0.33 12.33 1.33 0.00 2.67 122.38
Bristol Bay Borough 56 M Bristol Bay Elementary School and Gym Roof 

Replacement
30.00 18.87 0.00 10.00 0.00 1.00 0.00 0.00 0.00 8.00 25.00 3.00 2.67 2.67 2.67 3.67 0.00 14.00 0.33 16.33 2.33 0.00 7.00 147.54

Chatham 38 M Fire Alarm Upgrades, 3 Sites 27.00 30.00 0.00 10.00 0.00 1.10 0.00 0.00 0.00 0.00 30.00 3.00 3.00 2.67 3.00 2.67 5.00 7.00 0.00 24.67 0.67 0.00 9.33 159.10
Chatham 54 M Klukwan K-12 School Roof Replacement 30.00 23.00 0.00 0.00 0.00 1.18 0.00 0.00 0.00 3.00 30.00 2.67 2.67 2.00 2.33 2.67 5.00 16.00 2.00 14.67 4.67 0.00 6.00 147.85
Chugach 7 M Chenega Bay K-12 School Renovation 30.00 13.88 0.00 20.00 0.00 1.42 0.00 0.00 0.00 10.00 25.00 3.00 3.00 3.33 2.67 2.67 0.00 50.00 1.33 18.33 2.00 0.00 13.33 199.96
Chugach 8 M Tatitlek K-12 School Renovation 27.00 22.12 0.00 20.00 0.00 1.42 0.00 0.00 0.00 10.00 25.00 3.00 3.00 3.33 2.67 2.67 5.00 41.42 0.00 19.33 0.00 0.00 13.33 199.29
Craig City 2 M Craig Middle School Rehabilitation 30.00 28.56 0.00 25.00 0.00 2.15 0.00 0.00 0.00 10.00 25.00 3.00 3.00 3.33 2.33 3.00 0.00 39.33 3.33 23.33 3.67 0.00 9.33 214.37
Denali Borough 6 M Anderson K-12 School Partial Roof Replacement 30.00 30.00 0.00 25.00 0.00 2.93 0.00 0.00 0.00 10.00 30.00 3.33 4.00 3.33 3.33 3.33 0.00 6.00 0.00 27.00 6.33 0.00 15.67 200.27

Denali Borough 41 M Generator Replacement, 3 Schools 27.00 30.00 0.00 10.00 0.00 2.93 0.00 0.00 0.00 10.00 30.00 3.33 4.00 3.33 3.33 3.33 0.00 8.82 0.00 14.67 1.33 0.00 6.00 158.09
Denali Borough 47 M Tri-Valley School Partial Roof Replacement 24.00 17.75 0.00 10.00 0.00 2.93 0.00 0.00 0.00 10.00 30.00 3.33 4.00 3.33 3.33 3.33 0.00 14.95 2.33 14.00 3.33 0.00 7.00 153.63
Fairbanks Borough 10 M Administrative Center Air Conditioning and 

Ventilation Replacement
30.00 10.25 0.00 25.00 0.00 3.62 0.00 0.00 0.00 8.00 30.00 4.00 4.33 5.00 3.33 3.33 5.00 10.68 0.00 27.33 7.33 0.00 16.00 193.22

Fairbanks Borough 30 M Ben Eielson Jr/Sr High School Roof 
Replacement

24.00 30.00 0.00 10.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 8.00 0.00 27.33 6.33 0.00 4.67 163.96

Fairbanks Borough 31 M Woodriver Elementary School Roof Replacement 21.00 30.00 0.00 10.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 9.90 0.00 27.33 6.00 0.00 4.67 162.52
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Fairbanks Borough 49 M Lathrop High School Partial Roof Replacement 27.00 19.50 0.00 10.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 7.44 0.00 27.33 0.00 0.00 6.00 150.90
Fairbanks Borough 55 M Anderson Elementary School Renovation 18.00 30.00 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 21.87 0.00 14.33 5.33 0.00 4.67 147.83
Fairbanks Borough 79 M Tanana Middle School Classroom Upgrades 9.00 30.00 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 16.59 0.00 13.67 0.00 0.00 3.33 126.21
Fairbanks Borough 86 M Administrative Center Exterior Renovation 15.00 10.25 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 15.48 0.00 14.00 5.67 0.00 4.67 118.69
Fairbanks Borough 87 M Anne Wien Elementary School Renovation 12.00 8.75 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 19.32 0.00 14.00 4.67 0.00 4.67 117.03
Fairbanks Borough 88 M Pearl Creek Elementary School Classroom 

Upgrades
6.00 24.75 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 14.07 0.00 13.67 0.00 0.00 3.00 115.11

Fairbanks Borough 92 M Weller Elementary School Classroom Upgrades 3.00 24.75 0.00 0.00 0.00 3.62 0.00 0.00 0.00 0.00 30.00 4.00 4.33 5.00 3.33 3.33 0.00 15.12 0.00 13.67 0.00 0.00 3.00 113.16
Galena City 1 M Galena Interior Learning Academy Composite 

Building Renovation
30.00 21.25 0.00 25.00 0.00 5.00 0.00 0.00 0.00 10.00 25.00 3.67 3.33 3.33 2.67 3.33 0.00 50.00 5.00 25.00 9.33 0.00 11.67 233.58

Haines Borough 42 M Haines High School Locker Room Renovation 27.00 26.50 0.00 10.00 0.00 1.28 0.00 0.00 0.00 3.00 30.00 2.67 2.67 3.00 2.00 2.67 0.00 21.84 0.00 12.67 3.67 0.00 8.67 157.62
Haines Borough 51 M Haines High School Roof Replacement 30.00 30.00 0.00 0.00 0.00 1.28 0.00 0.00 0.00 0.00 30.00 2.67 2.67 3.00 2.00 2.67 5.00 15.00 0.00 14.00 3.33 0.00 7.67 149.28
Hoonah City 7 C Hoonah School Playground Improvements 27.00 30.00 0.00 25.00 0.00 1.72 0.00 0.00 0.00 0.00 30.00 3.00 3.67 3.00 2.33 2.00 0.00 6.34 2.00 29.00 0.00 1.67 8.33 175.06
Hoonah City 44 M Hoonah Central Boiler Replacement 30.00 30.00 0.00 10.00 0.00 1.72 0.00 0.00 0.00 8.00 30.00 3.00 3.67 3.00 2.33 2.00 0.00 0.00 0.00 13.67 7.67 0.00 9.67 154.72
Iditarod Area 17 M David-Louis Memorial K-12 School HVAC 

Control Uprades, Grayling
27.00 16.00 0.00 25.00 0.00 2.53 0.00 0.00 0.00 8.00 25.00 2.00 2.00 2.33 2.33 2.33 5.00 20.71 0.00 28.00 5.67 0.00 7.67 181.58

Iditarod Area 18 M Blackwell K-12 School Fire Alarm Upgrades, 
Anvik

30.00 30.00 0.00 10.00 0.00 2.66 0.00 0.00 0.00 8.00 25.00 2.00 2.00 2.33 1.67 2.67 10.00 18.00 0.00 28.00 2.67 0.00 5.33 180.33

Iditarod Area 57 M Blackwell K-12 School HVAC Control Upgrades, 
Anvik

21.00 30.00 0.00 10.00 0.00 2.53 0.00 0.00 0.00 8.00 25.00 2.00 2.00 2.33 2.33 2.33 0.00 15.00 2.33 13.67 2.67 0.00 6.00 147.20

Iditarod Area 81 M David-Louis Memorial K-12 School Roof 
Replacement, Grayling

24.00 16.00 0.00 10.00 0.00 2.53 0.00 0.00 0.00 0.00 25.00 2.00 2.00 2.33 2.33 2.33 0.00 10.95 0.00 13.33 3.33 0.00 7.67 123.81

Juneau Borough 9 M Sayéik: Gastineau Community School Partial 
Roof Replacement

30.00 30.00 0.00 25.00 0.00 2.33 0.00 0.00 0.00 5.00 30.00 3.00 2.67 3.67 3.33 4.00 0.00 21.00 0.00 20.67 7.33 0.00 7.00 194.99

Juneau Borough 69 M Dzantik'I Heeni Middle School Roof Replacement 27.00 9.50 0.00 10.00 0.00 2.33 0.00 0.00 0.00 8.00 30.00 2.67 2.67 3.67 3.33 4.00 0.00 8.00 0.00 15.33 3.00 0.00 5.33 134.83

Juneau Borough 91 M Riverbend Elementary School Roof Replacement 24.00 7.25 0.00 0.00 0.00 2.33 0.00 0.00 0.00 3.00 30.00 3.00 2.67 3.67 3.33 4.00 0.00 6.56 0.00 15.00 1.67 0.00 7.00 113.47

Kake City 4 M Kake Schools Heating Upgrades 30.00 29.39 0.00 25.00 0.00 1.63 0.00 0.00 0.00 8.00 30.00 2.67 3.67 3.00 3.33 3.00 0.00 17.33 3.33 28.33 7.00 0.00 10.00 205.69
Kake City 65 M Exterior Upgrades - Main School Facilities 24.00 30.00 0.00 0.00 0.00 1.64 0.00 0.00 0.00 0.00 30.00 3.00 3.33 3.33 3.00 3.00 0.00 13.33 0.00 12.67 2.33 0.00 7.67 137.31
Kake City 75 M Kake High School Gym Floor and Bleacher 

Replacement
21.00 30.00 0.00 0.00 0.00 1.63 0.00 0.00 0.00 0.00 30.00 2.67 3.67 3.00 3.33 3.00 0.00 10.47 0.00 13.33 0.67 0.00 7.00 129.77

Kake City 80 M Kake High School Plumbing Replacement 27.00 30.00 0.00 0.00 0.00 1.63 0.00 0.00 0.00 0.00 30.00 2.67 3.67 3.00 3.33 3.00 0.00 0.00 0.33 14.00 1.00 0.00 5.67 125.30
Kenai Peninsula 
Borough

11 C Kenai Middle School Security Remodel 30.00 30.00 0.00 10.00 0.00 3.03 0.00 0.00 0.00 0.00 30.00 3.67 3.00 3.67 2.67 3.67 0.00 2.07 5.33 14.00 0.00 0.00 5.33 146.43

Kenai Peninsula 
Borough

83 M Seward Middle School Exterior Repair 27.00 2.50 0.00 10.00 0.00 3.03 0.00 0.00 0.00 8.00 30.00 3.67 3.00 3.67 2.67 3.67 0.00 8.00 0.00 12.67 1.00 0.00 3.00 121.86

Ketchikan Borough 21 M Ketchikan High School Security Upgrades 30.00 30.00 0.00 25.00 0.00 3.39 0.00 0.00 0.00 0.00 25.00 3.00 3.00 2.33 2.33 3.33 0.00 0.00 0.00 24.00 12.00 0.00 7.33 170.73
Kodiak Island 
Borough

16 C East Elementary School Parking Lot Safety 
Upgrade and Repaving

21.00 30.00 0.00 0.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 7.00 0.00 12.00 1.67 0.00 2.67 117.50

Kodiak Island 
Borough

50 M Peterson Elementary School Roof Replacement 30.00 30.00 0.00 10.00 0.00 2.83 0.00 0.00 0.00 8.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 7.18 1.33 14.33 2.33 0.00 4.00 150.34

Kodiak Island 
Borough

61 M Chiniak K-12 School Water Treatment Code 
Compliance and Upgrade

27.00 30.00 0.00 10.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 16.00 0.00 13.33 1.00 0.00 2.67 143.16

Kodiak Island 
Borough

85 M East Elementary School Special Electrical and 
Security

18.00 30.00 0.00 10.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 1.06 1.00 14.33 0.00 0.00 1.67 119.22

Kodiak Island 
Borough

89 M North Star Elementary School Siding 
Replacement

24.00 9.50 0.00 10.00 0.00 2.83 0.00 0.00 0.00 0.00 25.00 3.00 2.67 3.33 2.67 3.67 0.00 12.00 0.00 14.33 0.00 0.00 1.33 114.33

Kuspuk 45 M Jack Egnaty Sr K-12 School Roof Replacement, 
Sleetmute

30.00 30.00 0.00 0.00 0.00 1.99 0.00 0.00 0.00 0.00 30.00 3.00 2.67 2.67 2.33 2.00 8.67 12.92 1.00 14.67 4.33 0.00 8.33 154.58
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Lower Kuskokwim 2 C Anna Tobeluk Memorial K-12 School 
Renovation/Addition, Nunapitchuk

24.00 21.95 0.00 10.00 0.00 3.20 30.19 23.79 22.21 10.00 30.00 2.67 2.33 2.67 2.33 3.00 0.00 31.91 19.67 12.67 3.33 3.33 11.67 270.91

Lower Kuskokwim 3 C William N. Miller K-12 Memorial School 
Replacement, Napakiak

30.00 30.00 0.00 10.00 0.00 3.46 1.44 0.86 22.63 10.00 30.00 4.00 2.67 3.33 3.00 3.33 25.00 14.38 0.00 17.67 4.33 3.00 9.67 228.77

Lower Kuskokwim 9 C Newtok K-12 School Relocation/Replacement, 
Mertarvik

21.00 8.86 0.00 0.00 0.00 3.20 4.06 2.44 22.79 0.00 30.00 2.67 2.33 2.67 2.33 3.00 21.33 0.41 6.33 13.00 3.00 4.33 8.00 161.76

Lower Kuskokwim 12 C Water Storage and Treatment, Kongiganak 18.00 0.00 0.00 20.00 0.00 3.46 0.00 0.00 0.00 8.00 30.00 4.00 2.67 3.33 3.00 3.33 0.00 17.33 0.00 17.33 2.67 2.00 10.33 145.46
Lower Kuskokwim 14 C Bethel Campus Transportation and Drainage 

Upgrades
6.00 27.80 0.00 10.00 0.00 3.46 0.00 0.00 0.00 8.00 30.00 4.00 2.67 3.33 3.00 3.33 0.00 12.35 0.00 15.00 1.67 2.67 4.33 137.60

Lower Kuskokwim 23 M Qugcuun Memorial K-12 School Renovation, 
Oscarville

3.00 26.93 0.00 10.00 0.00 3.20 0.00 0.00 0.00 10.00 30.00 2.67 2.33 2.67 2.33 3.00 0.00 50.00 1.00 14.00 1.67 0.00 5.33 168.13

Lower Kuskokwim 24 M Akula Elitnauvik K-12 School Renovation, 
Kasigluk-Akula

15.00 23.26 0.00 10.00 0.00 3.20 0.00 0.00 0.00 10.00 30.00 2.67 2.33 2.67 2.33 3.00 1.67 33.77 1.67 15.67 2.67 0.00 8.00 167.90

Lower Kuskokwim 59 M Bethel Regional High School Boardwalk 
Replacement

9.00 30.00 0.00 10.00 0.00 3.46 0.00 0.00 0.00 10.00 30.00 4.00 2.67 3.33 3.00 3.33 0.00 14.93 0.00 15.00 1.67 0.00 6.33 146.72

Lower Kuskokwim 72 M Gladys Jung Elementary School Heating Mains 
Replacement

27.00 1.00 0.00 0.00 0.00 3.46 0.00 0.00 0.00 0.00 30.00 4.00 2.67 3.33 3.00 3.33 5.00 12.80 0.00 27.67 2.00 0.00 6.33 131.59

Lower Kuskokwim 77 M Akiuk Memorial K-12 School Renovation, 
Kasigluk-Akiuk

12.00 10.00 0.00 10.00 0.00 3.20 0.00 0.00 0.00 10.00 30.00 2.67 2.33 2.67 2.33 3.00 0.00 17.48 1.67 14.33 2.33 0.00 5.00 129.01

Lower Yukon 14 M Sheldon Point K-12 School Foundation Cooling 
and Repairs, Nunam Iqua

30.00 0.50 0.00 25.00 0.00 2.11 0.00 0.00 0.00 8.00 25.00 3.00 1.33 3.00 2.33 2.67 11.67 29.00 4.00 27.33 0.33 0.00 7.67 182.94

Lower Yukon 19 M Hooper Bay K-12 School Exterior Repairs 24.00 2.00 0.00 25.00 0.00 2.18 0.00 0.00 0.00 8.00 30.00 3.67 3.33 3.00 3.67 3.00 5.00 20.79 3.33 27.33 4.00 0.00 12.00 180.30
Lower Yukon 34 M Marshall K-12 School Tank Farm Emergency 

Repair
27.00 0.00 0.00 20.00 0.00 2.18 0.00 0.00 0.00 10.00 30.00 3.67 3.33 3.00 3.67 3.00 6.00 9.60 0.00 28.00 4.33 0.00 7.00 160.78

Lower Yukon 62 M Hooper Bay K-12 School Emergency Lighting 
and Retrofit

21.00 1.50 0.00 25.00 0.00 2.11 0.00 0.00 0.00 5.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 3.02 1.33 28.67 10.67 0.00 7.33 142.97

Lower Yukon 63 M Scammon Bay K-12 School Emergency Lighting 
and Retrofit

18.00 2.00 0.00 25.00 0.00 2.11 0.00 0.00 0.00 5.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 3.02 1.33 28.67 10.33 0.00 7.33 140.13

Lower Yukon 67 M LYSD Central Office Renovation 9.00 26.19 0.00 0.00 0.00 2.11 0.00 0.00 0.00 0.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 35.85 0.67 14.33 5.00 0.00 6.00 136.49
Lower Yukon 78 M Scammon Bay K-12 School Siding Replacement 12.00 2.50 0.00 25.00 0.00 2.18 0.00 0.00 0.00 8.00 30.00 3.67 3.33 3.00 3.67 3.00 0.00 1.90 0.00 16.67 3.33 0.00 9.67 127.91

Lower Yukon 93 M Ignatius Beans K-12 School Marine Header 
Pipeline, Mountain Village

15.00 7.36 0.00 20.00 0.00 2.11 0.00 0.00 0.00 8.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 2.00 0.00 13.67 0.00 0.00 6.33 111.80

Lower Yukon 102 M Kotlik and Pilot Station K-12 Schools Renewal 
and Repair

0.00 4.00 0.00 10.00 0.00 2.18 0.00 0.00 0.00 5.00 30.00 3.67 3.33 3.00 3.67 3.00 0.00 5.25 0.00 13.00 2.67 0.00 5.00 93.76

Lower Yukon 105 M Sheldon Point K-12 School Exterior Repairs, 
Nunam Iqua

6.00 1.00 0.00 0.00 0.00 2.18 0.00 0.00 0.00 5.00 30.00 3.67 3.33 3.00 3.67 3.00 0.00 0.62 0.00 13.00 3.33 0.00 7.67 85.46

Lower Yukon 108 M Security Access Upgrades, 6 Sites 3.00 1.93 0.00 0.00 0.00 2.11 0.00 0.00 0.00 0.00 25.00 3.00 1.33 3.00 2.33 2.67 0.00 0.00 0.00 12.33 2.33 0.00 4.33 63.37
Mat-Su Borough 43 M Big Lake Elementary School Water System 

Replacement Ph 2
30.00 30.00 0.00 25.00 0.00 2.25 0.00 0.00 0.00 10.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 12.48 2.33 16.33 1.00 0.00 3.67 154.73

Mat-Su Borough 73 M Butte and Snowshoe Elementary Schools Water 
System Replacement

27.00 30.00 0.00 10.00 0.00 2.25 0.00 0.00 0.00 8.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 13.28 2.33 12.67 1.00 0.00 3.33 131.53

Mat-Su Borough 94 M Elevator Code and Compliance Upgrades, 6 
Sites

18.00 26.50 0.00 10.00 0.00 2.25 0.00 0.00 0.00 10.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 4.00 0.00 13.33 1.00 0.00 3.00 109.75

Mat-Su Borough 96 M Structural Seismic Upgrades, 5 Sites 15.00 30.00 0.00 10.00 0.00 2.25 0.00 0.00 0.00 10.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 6.00 0.33 10.67 1.00 0.00 2.33 109.25
Mat-Su Borough 98 M Talkeetna Elementary School Roof Replacement 24.00 21.20 0.00 10.00 0.00 2.35 0.00 0.00 0.00 8.00 5.00 2.67 2.00 2.33 0.00 3.00 0.00 6.00 3.33 14.00 2.00 0.00 1.67 107.55

Mat-Su Borough 99 M Colony and Wasilla Middle Schools Roof 
Replacement

21.00 20.90 0.00 10.00 0.00 2.35 0.00 0.00 0.00 8.00 5.00 2.67 2.00 2.33 0.00 3.00 0.00 6.00 1.67 13.67 2.00 0.00 1.67 102.25

Mat-Su Borough 100 M HVAC Control Upgrades, 5 Sites 9.00 23.45 0.00 10.00 0.00 2.25 0.00 0.00 0.00 0.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 5.60 2.33 13.33 3.67 0.00 3.67 94.97
Mat-Su Borough 101 M Ceiling and Sprinkler Seismic Mitigation, 5 Sites 12.00 29.99 0.00 10.00 0.00 2.25 0.00 0.00 0.00 0.00 10.00 3.33 2.33 2.33 0.33 3.33 0.00 3.00 0.00 11.67 1.00 0.00 2.67 94.25

Issue Date: 11/05/2020 
Run Date: 11/03/2020 School Construction and Major Maintenance by District Page 3 of 4

\ Page 29 of 101 /



School District Nov 5 
Rank

MM/
SC Project Name

School 
Dist 
Rank

Weight Avg 
Age

Prev. 
14.11 
Fund

Plan and 
Design

Prior 
Design 

Use

Avg 
Expend 
Maint

Un-
Housed 
Today

Un-
Housed 7 

Years

Type of 
Space

Cond 
Survey

O&M 
Rpts

Maint 
Mgt

Energy 
Mgt

Cusd 
Pgm

Maint 
Train

Capital 
Plan

Emer-
gency

Life/Safety  
and Code 

Conditions

Exist-
ing 

Space

Cost 
Esti-
mate

Proj vs 
Oper 
Cost

Alter
nat-
ives

Options
Total 

Project 
Points

Alaska Department of Education and Early Development
FY2022 Capital Improvement Projects

School Construction and Major Maintenance by Districts

Total Points - Formula-Driven and Evaluative
Initial List

Nenana City 16 M Nenana K-12 School Flooring and Asbestos 
Abatement

30.00 30.00 0.00 25.00 0.00 2.97 0.00 0.00 0.00 5.00 30.00 3.67 3.00 2.67 2.00 3.67 0.00 7.00 3.00 24.67 2.33 0.00 6.67 181.64

Nenana City 33 M Nenana K-12 School Boiler Replacement 27.00 30.00 0.00 20.00 0.00 2.97 0.00 0.00 0.00 3.00 30.00 3.67 3.00 2.67 2.00 3.67 0.00 4.00 0.00 20.00 3.00 0.00 6.33 161.30
Nenana City 71 M Nenana K-12 School Fire Suppression System 

Replacement
24.00 26.27 0.00 0.00 0.00 2.97 0.00 0.00 0.00 0.00 30.00 3.67 3.00 2.67 2.00 3.67 10.00 2.00 0.00 14.00 1.67 0.00 6.33 132.24

Nome City 27 M Anvil City Charter School Restroom Renovation 27.00 30.00 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 0.00 4.00 4.33 27.33 2.00 0.00 6.67 165.43
Nome City 28 M Nome Beltz Jr/Sr High School Boiler 

Replacement
30.00 30.00 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 0.00 7.36 0.00 24.67 2.67 0.00 6.33 165.13

Nome City 37 M Nome Schools DDC Control Upgrades 21.00 30.00 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 0.00 3.00 1.00 19.00 16.00 0.00 5.33 159.43
Nome City 58 M Nome Elementary School Fire Alarm 

Replacement
24.00 17.75 0.00 25.00 0.00 1.43 0.00 0.00 0.00 0.00 25.00 3.00 2.33 2.33 2.00 3.00 5.00 6.33 0.00 22.33 1.33 0.00 6.00 146.85

Nome City 66 M Nome Beltz Jr/Sr High School Generator 
Replacement

18.00 30.00 0.00 10.00 0.00 1.58 0.00 0.00 0.00 0.00 20.00 2.00 2.33 2.00 1.33 3.00 0.00 27.00 0.00 14.33 0.00 0.00 5.00 136.58

Northwest Arctic 
Borough

25 M Buckland K-12 School HVAC Renewal and 
Upgrades

30.00 8.15 0.00 25.00 0.00 2.93 0.00 0.00 0.00 5.00 30.00 2.67 2.33 3.00 1.67 3.33 0.00 10.00 1.00 23.00 10.33 0.00 9.00 167.41

Saint Marys City 68 M St. Mary's Campus Renewal and Repairs 30.00 30.00 0.00 10.00 0.00 1.23 0.00 0.00 0.00 0.00 30.00 3.00 3.00 3.33 3.33 3.00 0.00 0.00 0.33 13.00 0.67 0.00 4.67 135.56
Sitka Borough 53 M Keet Gooshi Heen Elementary Covered PE 

Structure Renovation
30.00 16.00 0.00 10.00 0.00 1.02 0.00 0.00 0.00 8.00 30.00 3.67 2.00 1.67 1.67 3.00 0.00 10.40 1.33 17.67 2.67 0.00 9.33 148.42

Southeast Island 1 C Hollis K-12 School Replacement 27.00 24.26 30.00 10.00 0.00 2.88 26.74 30.00 23.84 10.00 25.00 2.67 3.00 2.67 3.33 3.00 9.00 16.02 22.67 15.67 3.33 3.00 9.33 303.41
Southeast Island 84 M Thorne Bay K-12 School Fire Suppression 

System
30.00 11.42 0.00 10.00 0.00 3.01 0.00 0.00 0.00 8.00 5.00 2.00 2.67 2.00 2.33 2.67 9.33 5.00 0.00 14.33 4.00 0.00 9.00 120.76

Southeast Island 90 M Thorne Bay K-12 School Flooring Replacement 15.00 11.42 0.00 25.00 0.00 3.01 0.00 0.00 0.00 0.00 5.00 2.00 2.67 2.00 2.33 2.67 0.00 4.00 0.33 28.67 2.33 0.00 7.67 114.10
Southeast Island 95 M Thorne Bay K-12 School Mechanical Control 

Upgrades
24.00 11.42 0.00 10.00 0.00 3.01 0.00 0.00 0.00 8.00 5.00 2.00 2.67 2.00 2.33 2.67 1.67 8.00 0.00 14.67 6.67 0.00 5.33 109.43

Southeast Island 103 M Port Alexander K-12 School Domestic Water 
Pipe Replacement

12.00 22.88 0.00 0.00 0.00 3.01 0.00 0.00 0.00 3.00 5.00 2.00 2.67 2.00 2.33 2.67 5.33 6.98 0.00 13.00 2.67 0.00 6.00 91.54

Southeast Island 106 M Thorne Bay K-12 School Underground Storage 
Tank Replacement

21.00 11.42 0.00 10.00 0.00 3.01 0.00 0.00 0.00 0.00 5.00 2.00 2.67 2.00 2.33 2.67 0.00 2.00 0.00 14.67 0.00 0.00 4.67 83.43

Southeast Island 107 M Port Alexander and Thorne Bay K-12 Schools 
Roof Replacement

18.00 11.66 0.00 0.00 0.00 3.01 0.00 0.00 0.00 0.00 5.00 2.00 2.67 2.00 2.33 2.67 0.00 6.00 0.67 13.67 2.00 0.00 5.33 77.00

Valdez City 46 M Valdez High and Herman Hutchens Elementary 
Schools Domestic Water Piping Replacement

30.00 30.00 0.00 10.00 0.00 1.62 0.00 0.00 0.00 10.00 20.00 2.67 3.00 3.00 3.00 3.00 5.00 10.00 0.00 14.33 2.33 0.00 6.00 153.95

Valdez City 64 M Valdez High School Window Replacement 24.00 30.00 0.00 10.00 0.00 1.62 0.00 0.00 0.00 3.00 20.00 2.67 3.00 3.00 3.00 3.00 0.00 12.00 0.33 15.33 3.00 0.00 5.33 139.29
Valdez City 76 M Valdez High and Herman Hutchens Elementary 

Schools Generator Replacement
27.00 29.99 0.00 10.00 0.00 1.62 0.00 0.00 0.00 5.00 20.00 2.67 3.00 3.00 3.00 3.00 0.00 4.00 0.00 11.67 1.00 0.00 4.33 129.28

Yukon-Koyukuk 5 C Minto K-12 School Renovation/Addition 30.00 23.78 0.00 10.00 0.00 2.82 0.00 3.41 23.85 10.00 25.00 3.67 2.67 3.00 3.33 3.00 0.00 23.58 15.33 18.33 4.00 4.00 13.00 222.77
Yukon-Koyukuk 20 M YKSD District Office Roof Replacement 27.00 30.00 0.00 25.00 0.00 2.82 0.00 0.00 0.00 0.00 25.00 3.67 2.67 3.00 3.33 3.00 0.00 7.60 1.00 28.67 5.00 0.00 9.67 177.42
Yukon-Koyukuk 22 M Ella B. Vernetti K-12 School Boiler Replacement, 

Koyukuk
24.00 21.28 0.00 20.00 0.00 2.82 0.00 0.00 0.00 8.00 25.00 3.67 2.67 3.00 3.33 3.00 0.00 19.88 0.00 18.33 4.33 0.00 11.33 170.65

Yupiit 17 C Playground Construction, 3 Sites 15.00 2.69 0.00 10.00 0.00 1.69 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.67 2.67 2.67 0.00 12.00 3.67 12.67 0.00 2.00 6.00 109.70
Yupiit 39 M Tuluksak K-12 School Generator Refurbishment 30.00 2.50 0.00 25.00 0.00 1.65 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.00 2.67 2.67 6.33 13.39 0.00 24.00 3.00 0.00 9.67 158.87
Yupiit 48 M Tuluksak K-12 School Fuel Tank Replacement 18.00 30.00 0.00 10.00 0.00 1.69 0.00 0.00 0.00 8.00 30.00 3.33 2.67 3.00 3.00 2.67 6.00 10.00 0.00 14.00 2.67 0.00 7.67 152.69
Yupiit 74 M Gym Floor Replacement, 3 Schools 24.00 2.19 0.00 20.00 0.00 1.65 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.00 2.67 2.67 0.00 4.00 0.00 22.00 0.67 0.00 12.67 130.51
Yupiit 97 M Mechanical System Improvements, 3 Schools 27.00 2.69 0.00 0.00 0.00 1.69 0.00 0.00 0.00 0.00 30.00 3.33 2.67 3.33 2.67 2.67 0.00 3.00 0.00 14.33 7.67 0.00 7.33 108.37
Yupiit 104 M Akiachak K-12 School Window Replacement 21.00 2.19 0.00 0.00 0.00 1.65 0.00 0.00 0.00 0.00 30.00 3.33 2.67 2.00 2.67 2.67 0.00 0.00 0.00 12.33 1.33 0.00 8.33 90.17
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Purpose FY22 FY23 FY24 FY25 FY26 FY27 FY22 Reuse

Alaska Gateway 3 Eagle School Renovation C 3,208,000$             * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
Alaska Gateway 4 Tetlin School Renovation C 1,671,000$            N
Alaska Gateway 5 Dot Lake School Renovation C 1,161,000$             N
Alaska Gateway 6 Mentasta School Renovation C 570,000$                 N
Aleutians East Borough 1 Sand Point K-12 School Major Maintenance C 2,877,365$             Y
Aleutians East Borough 2 Sand Point K-12 School Pool Major Maintenance C 102,608$                N
Anchorage 1 Gruening Middle School Non-Seismic Improvements F 19,950,551$           N
Anchorage 2 Eagle River Elementary School Improvements C 9,253,581$             N
Anchorage 3 Secure Vestibules, Group 1, 3 Sites F 1,153,000$             N
Anchorage 4 Secure Vestibules, Group 2 3 Sites F 951,669$                N
Anchorage 5 West High School Roof Replacement C 7,497,000$             Y
Anchorage 6 Gruening Middle School Accessibility Upgrades C 465,545$                Y
Anchorage 7 East High School Bus Driveway Improvements F 910,366$                Y
Anchorage 8 Birchwood Elementary School Roof Replacement C 3,399,999$             Y
Anchorage 9 Service High School Health and Safety Improvements D 4,776,466$             Y
Anchorage 10 Nunaka Valley Elementary School Roof Replacement C 2,179,698$             Y
Anchorage 11 Northwood Elementary School Partial Roof Replacement C 2,357,466$             Y
Anchorage 12 Inlet View Elementary School Domestic Water System Improvements C 458,959$                Y
Anchorage 13 Stellar Secondary School Fire Alarm C 298,630$                Y
Anchorage 14 Ptarmigan Elementary School Roof Replacement C 3,233,861$             Y
Anchorage 15 West High School Utilidor Improvements C 2,726,995$             N
Anchorage 16 Mears Middle School Roof Replacement C 6,309,376$             N
Anchorage 17 East High School Gym Improvements C 7,843,975$             N
Anchorage 18 Bayshore Elementary School Boiler Replacement C 1,192,000$             N
Anchorage 19 Bear Valley Elementary School Water Replacement C 2,595,307$             N
Anchorage 20 Chugiak High School Track Improvements F 926,000$                N
Anchorage 21 Abbott Loop Elementary School Planning and Design B 4,536,000$            N
Anchorage 22 Inlet View Elementary School Construction C 31,980,000$          N
Anchorage 23 Wonder Park Elementary School Renovation Planning & Design C 1,726,900$            N
Anchorage 24 East High School Academic Area Safety & Pool Improvements D 13,815,000$          N
Anchorage 25 Tudor Elementary School Roof Replacement C 16,129,000$          N
Anchorage 26 Spring Hill Elementary School Roof Replacement C 5,128,000$            N
Anchorage 27 Chinook Elementary School Roof Replacement & Retoration C 5,846,000$            N
Anchorage 28 Campbell Elementary School Roof Replacement C 6,119,000$            N
Anchorage 29 College Gate Elementary School Roof Replacement C 5,261,000$            N
Anchorage 30 Kincaid Elementary School Site Improvements F 5,912,000$            N
Anchorage 31 Birchwood ABC School Boiler Replacement C 3,957,000$            N
Anchorage 32 Prioritized Security Projects C 9,326,000$            N
Anchorage 33 Planning & Design for 2024 Deferred Requirements Projects C 1,626,000$            N
Anchorage 34 Abbott Loop Elementary School Construction C 45,359,000$           N
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Anchorage 35 Wonder Park Elementary School Renovation Planning & Design C 17,269,000$           N
Anchorage 36 Romig Middle School Renovation Design C 2,857,100$             N
Anchorage 37 Chugiak High School Roof Replacement C 18,462,000$           N
Anchorage 38 Alpenglow Elementary School Partial Roof Replacement C 4,914,000$             N
Anchorage 39 Warehouse-Purchasing Roof Replacement C 6,239,000$             N
Anchorage 40 Northern Lights ABC Elemntary School Partial Roof Replacement C 1,798,000$             N
Anchorage 41 Kasuun Elementary School Partial Roof Replacement C 1,798,000$             N
Anchorage 42 Chugiak Elementary School Roof Replacement C 6,081,000$             N
Anchorage 43 Scenic Park Elementary School Roof Replacement C 6,081,000$             N
Anchorage 44 Maintenance Building Roof Restoration C 1,709,000$             N
Anchorage 45 Ursa Minor Elementary School Roof Restoration C 1,981,000$             N
Anchorage 46 Prioritized Security Projects C 340,000$                 N
Anchorage 47 Planning & Design for 2023 Deferred Requirements Projects C 419,000$                 N
Annette Island 2 Maintenance and Facilities Building C 450,000$                * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
Annette Island 3 Metlakatla District Office Renovation C 250,000$               N
Annette Island 4 Elementary School Classroom Addition B 1,500,000$             N
Annette Island 5 Metlakatla Music Building C 300,000$                 N
Annette Island 6 Metlakatla Middle School Parking Lot Expansion F 500,000$                 N
Bering Strait 2 District Office HVAC & Controls Replacement & Upgrades D 125,000$                * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
Bering Strait 3 Gambell K-12 School Commoms & Corridors Flooring Replacement C 180,000$                N
Bering Strait 5 Unalakleet K-MS Window Replacement C 105,000$                N
Bering Strait 6 Gambell K-12 School Window Replacement C 245,000$                 N
Bering Strait 7 Brevig Mission K-12 School Addition C 19,000,000$          N
Bering Strait 8 Stebbins K-12 School Addition C 19,500,000$           N
Bristol Bay Borough 1 Bristol Bay School Elementary and Gym Roof Replacement C 2,942,126$             N
Chatham 1 Klukwan K-12 School Roof Replacement C 1,542,948$             Y
Chatham 2 Fire Alarm Upgrades, 3 Sites D 222,249$                N
Chugach 1 Chenega Bay K-12 School Renovation C 5,696,900$             N
Chugach 2 Tatitlek K-12 School Renovation C 6,895,952$             N
Chugach 3 Whittier K-12 School Renovation C 570,000$               N
Chugach 4 Tatitlek K-12 School Playground Rehabilitation F 235,000$                 N
Copper River 4 Kenny Lake School HVAC System Replacement C 500,000$                * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
Copper River 5 Glennallen School Renovation C 14,400,000$          N
Copper River 6 Kenny Lake School Renovation C 9,300,000$             N
Copper River 7 Slana School Renovation C 1,500,000$             N
Copper River 8 District Office Renovation C 2,400,000$             N
Craig 1 Craig Middle School Rehabilitation D 6,104,406$             N
Craig 2 Craig Elementary and High School Security Upgrades C 500,000$               N
Craig 3 Craig High School HVAC Controls Upgrades B 1,200,000$            N
Craig 4 Craig Middle School Gym Roof Replacement C 900,000$                 N
Craig 5 Craig Elementary School Boiler Replacement C 250,000$                 N
Craig 6 Craig High School Flooring Replacement C 400,000$                 N
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Craig 7 District Bus Barn Construction F 350,000$                 N
Delta/Greely 7 Delta Elementary Additional Classroom Expansion F 4,000,000$            * District did not submit a 6-year plan or application. Fiscal year data left as-is from  N
Delta/Greely 8 Replacement of Delta Junction Senior High School Complex D 32,000,000$          N
Delta/Greely 9 Delta Elementary Well Reconstruction or Replacement C 80,642$                  N
Denali Borough 1 Anderson K-12 School Partial Roof Replacement C 1,337,610$             N
Denali Borough 2 Generator Replacement, 3 schools C 1,260,050$             N
Denali Borough 3 Tri-Valley School Partial Roof Replacement D 817,270$                N
Denali Borough 4 Districtwide Electrical Code Upgrades C 200,000$               N
Denali Borough 5 Tr-Valley School Septic System Upgrades C 574,321$               N
Denali Borough 6 Tri-Valley School Boiler Replacement C 500,000$                 N
Denali Borough 7 Cantwell School Electrical Upgrades D $                 TBD N
Denali Borough 8 Cantwell School Heating System Upgrade E $                 TBD N
Denali Borough 9 Cantwell School Restroom ADA Remodel D $                 TBD -$                          N
Denali Borough 10 Anderson School Heating Upgrades C 2,000,000$             N
Denali Borough 11 Kitchen Renovations, 3 Schools C $                 TBD N
Denali Borough 12 Anderson School Egress and Acceesibility Upgrades D $                 TBD N
Denali Borough 13 Tri-Valley School Library and Restroom Renovation D $                 TBD N
Denali Borough 14 Cantwell School Renovation C $                 TBD N
Fairbanks 1 Administrative Center Replace Air Conditioning and Ventilation 

Replacement
E 1,404,509$             N

Fairbanks 2 Lathrop High School Partial Roof Replacement C 758,548$                N
Fairbanks 3 Ben Eielson Jr/Sr High School Roof Replacement C 3,213,865$             N
Fairbanks 4 Woodriver Elementary School Roof Replacement C 1,465,301$             N
Fairbanks 5 Anderson Elementary School Renovation C 3,769,777$             N
Fairbanks 6 Administrative Center Exterior Renovation C 2,274,780$             N
Fairbanks 7 Anne Wien Elementary School Renovation C 4,934,172$             N
Fairbanks 8 Tanana Middle School Classroom Upgrades C 7,946,990$             N
Fairbanks 9 Pearl Creek Elementary School Classroom Upgrades C 4,670,376$             N
Fairbanks 10 Weller Elementary School Classroom Upgrades E 4,821,800$             N
Fairbanks 11 Arctic Light Elementary School Renovation C 4,120,909$            N
Fairbanks 12 Crawford Elementary School Renovation C 5,275,190$            N
Fairbanks 13 Woodriver Elementary School Renovation C 6,750,695$            N
Fairbanks 14 North Pole Middle School Classroom Upgrades C 11,302,805$          N
Fairbanks 15 University Park Elementary Site Improvements F 1,500,000$            N
Fairbanks 16 Lathrop High School Kitchen Upgrade E 2,585,194$            N
Fairbanks 17 Pearl Creek Elementary School Traffic Safety Upgrades F 1,800,000$            N
Fairbanks 18 Joy Elementary School Classroom Upgrades C 5,264,721$            N
Fairbanks 19 West Valley High School Auditorium Upgrade F 1,000,000$             N
Fairbanks 20 West Valley High School Gym Wing Renovation C 4,500,000$             N
Fairbanks 21 Districtwide Hallway Locker Replacement C 1,389,685$             N
Fairbanks 22 Two Rivers Elementary School Renovation, Phase II C 1,544,938$             N
Fairbanks 23 Anderson Elementary School Renovation, Phase III E 4,788,341$             N

Department of Education and Early Development
Compiled for reference from FY22 CIP district applications Page 3 of 10 November 19, 2020

\ Page 33 of 101 /



District Name Priority Project Location and Description
Primary 
Purpose FY22 FY23 FY24 FY25 FY26 FY27 FY22 Reuse

Fairbanks 24 Tanana Middle School Renovation, Phase III E 9,721,735$             N
Fairbanks 25 Salcha Elementary School Classroom Upgrades E 1,035,994$             N
Fairbanks 26 Howard Luke Renovation, Phase II C 2,189,054$             N
Fairbanks 27 Two Rivers Elementary School Renovation, Phase III E 2,617,946$             N
Fairbanks 28 Pearl Creek Elementary School Renovation, Phase III E 7,425,456$             N
Fairbanks 29 Weller Elementary School Renovation, Phase III E 7,048,183$             N
Fairbanks 30 Ticasuk Brown Elementary School Classroom Upgrades C 4,454,439$             N
Fairbanks 31 Woodriver Elementary School Site Improvements C 1,500,000$             N
Fairbanks 32 Salcha Elementary School Renovation, Phase III E 1,543,874$             N
Fairbanks 33 North Pole High School Renovation, Phase III E 20,909,191$           N
Fairbanks 34 University Park Classroom Upgrades, Phase I C 4,645,752$             N
Fairbanks 35 Howard Luke Classroom Upgrades, Phase I C 2,322,317$             N
Fairbanks 36 Lathrop High School Roof Replacement C 3,698,140$             N
Fairbanks 37 Ticasuk Brown Elementary School Renovation, Phase III E 6,638,156$             N
Fairbanks 38 Ladd Elementary School Classroom Upgrades, Phase 1 C 4,831,190$             N
Fairbanks 39 Administrative Center Flooring Repair & Replacement C 2,071,176$             N
Fairbanks 40 Two Rivers Elementary School Site Improvements F 1,500,000$             N
Galena 1 Galena Interior Learning Academy Composite Building Renovation E 4,943,057$             N
Galena 2 Sidney C. Huntington School Renovation E 5,510,000$            N
Galena 3 Sidney C. Huntington Elementary School Fire Protection Upgrade D 170,000$                 N
Galena 4 Sidney C. Huntington School Floor Renovations C 270,000$                 N
Galena 5 Galena Interior Learning Academy Automotive Lab Energy Upgrades E 54,000$                   N
Galena 6 Galena Interior Learning Academy Cosmetology Building Energy 

Upgrade
E 43,000$                   N

Haines 1 Haines High School Roof Replacement C 2,565,414$             N
Haines 2 Haines High School Locker Room Renovation D 934,926$                N
Haines 3 Haines High School Track Renovation and Upgrade F 1,000,000$            N
Hoonah 1 Hoonah Central Boiler Replacement C 280,389$                Y
Hoonah 2 Hoonah School Playground Improvements F 227,747$                N
Iditarod Area 1 Blackwell K-12 School Fire Alarm Upgrades, Anvik D 81,607$                   N
Iditarod Area 2 David-Louis Memorial K-12 School HVAC Control Upgrades, Grayling C 116,071$                N
Iditarod Area 3 David-Louis Memorial K-12 School Roof Replacement, Grayling C 2,944,419$             Y
Iditarod Area 4 Blackwell K-12 School HVAC Upgrades, Anvik C 203,407$                Y
Iditarod Area 5 McGrath School Backup Generator C 70,000$                  N
Juneau 1 Sayéik: Gastineau Community School Partial Roof Replacement C 1,550,000$             Y
Juneau 2 Dzantiki Heeni Middle School Roof Replacement C 2,650,000$             Y
Juneau 3 Riverbend Elementary School Roof Replacement C 2,800,000$             N
Juneau 4 Juneau-Douglas High School Partial Roof Rreplacement C 525,000$               N
Juneau 5 Marie Drake School Renovation C 31,000,000$           N
Juneau 6 Mendenhall River Community School Renovation C 20,000,000$           N
Juneau 7 Floyd Dryden Middle School Partial Roof Replacement C 500,000$                 N
Kake 1 Kake Schools Heating Updates C 239,522$                N

Department of Education and Early Development
Compiled for reference from FY22 CIP district applications Page 4 of 10 November 19, 2020

\ Page 34 of 101 /



District Name Priority Project Location and Description
Primary 
Purpose FY22 FY23 FY24 FY25 FY26 FY27 FY22 Reuse

Kake 2 Kake High School Plumbing Replacement C 790,589$                Y
Kake 3 Exterior Upgrades - Main School Facilities C 395,602$                N
Kake 4 Kake High School Gym Floor and Bleacher Replacement C 359,208$                Y
Kake 5 Vocational Building Renovations C 400,000$               N
Kake 6 Covered Play Area Construction & Playground Equipment 

Replacement
F 800,000$               N

Kake 7 Kake Middle School and Library HVAC Upgrades C $                 TBD N
Kake 8 Kake High School HVAC Replacement D $                 TBD N
Kake 9 Kake Elementary School Roof Replacement C 1,500,000$             N
Kenai 1 Kenai Middle School Security Remodel F 1,526,987$             N
Kenai 2 Seward Middle School Exterior Repair C 857,314$                N
Kenai 3 Nanwalek Middle/High School Replacement B 25,000,000$           N
Kenai 4 Homer High School Attic Ventilation and Gutters C 8,271,734$             N
Kenai 5 West Homer Elementary School North Wall Improvement C 659,583$                N
Kenai 6 Homer High School Heating Controls Replacement C 700,000$                N
Kenai 7 Seward High School Security Remodel F 4,171,299$             N
Kenai 8 Tebughna Window Replacement C 832,500$               N
Kenai 9 Kenai Alt/ABC Window and Siding Replacement C 550,000$               N
Kenai 10 Ninilchik Window Replacement C 201,017$               N
Kenai 11 Paul Banks Elementary Parking and Traffic Upgrades F 850,000$                 N
Kenai 12 Chapman Elementary Parking and Traffic Upgrades F 471,750$                 N
Kenai 13 Susan B English Backup Generator C 50,000$                   N
Kenai 14 Soldotna Elementary Parking & Traffic Upgrade F 832,500$                 N
Kenai 15 Kenai Middle School Kitchen Upgrade F 750,000$                 N
Kenai 16 Seward High Field Turf and Track F 2,345,442$             N
Kenai 17 Redoubt Elementary Parking Lot Improvements F 420,690$                 N
Kenai 18 Mt View Elementary Parking Lot Improvements F 413,012$                 N
Kenai 19 McNeil Canyon Elementary Boiler Replacement C 100,000$                 N
Kenai 20 Districtwide Roof Replacements, Phase III C 16,450,000$           N
Kenai 21 Homer High School Parking Lot Renovation and ADA Entrance Upgrade F 850,000$                 N
Kenai 22 School District Warehouse  Backup Generator C 85,000$                   N
Ketchikan 1 Ketchikan High School Security Upgrades C 1,029,688$             N
Ketchikan 2 Pt. Higgins Elementary Mechanical Upgrades C 1,950,566$            N
Ketchikan 3 Pt. Higgins Elementary Pitched Roof Replacement E 4,086,729$            N
Ketchikan 4 Ketchikan High School Biomass Boiler E 2,083,615$             N
Ketchikan 5 Revilla Roof Replacement C 1,750,000$             N
Ketchikan 6 Houghtaling Elementary School Transformer Project C 750,000$                 N
Kodiak 1 Peterson Elementary School Roof Replacement C 2,373,676$             Y
Kodiak 2 Chiniak K-12 School Water Treatment Code Compliance and Upgrade D 362,670$                263,555$                 Y
Kodiak 3 North Star Elementary School Siding Replacement C 502,039$                Y
Kodiak 4 East Elementary School Parking Lot Safety Upgrade and Repaving F 474,082$                Y
Kodiak 5 East Elementary School Special Electrical and Security D 1,542,243$             Y
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Kodiak 6 Kodiak Middle School Special Electrical & Security D 2,008,509$            N
Kodiak 7 Main Elementary Special Electrical and Security D 1,592,690$            N
Kodiak 8 Main Elementary Siding Repplacement C 565,304$                 N
Kodiak 9 East Elementary Siding Replacement C 299,279$                 N
Kodiak 10 North Star Elementary Special Electrical & Security D 1,401,011$             N
Kodiak 11 Chiniak School Flooring Replacement C 86,936$                   N
Kodiak 12 Port Lions School Flooring Replacement C 261,626$                 N
Kodiak 13 Kodiak Middle School Exterior Improvements C 622,943$                 N
Kodiak 14 Peterson Elementary Special Electrical & Security D 1,575,515$             N
Kodiak 15 North Star Elementary HVAC Controls Replacement E 1,043,502$             N
Kodiak 16 Peterson Elementary Exterior Improvements C 400,998$                 N
Kodiak 17 Chiniak School HVAC Controls Replacement E 223,984$                 N
Kodiak 18 Main Elementary HVAC Controls Replacement E 996,861$                 N
Kodiak 19 Akhiok School HVAC Controls Replacement E 246,439$                 N
Kodiak 20 Port Lions School HVAC Controls Replacement E 632,779$                 N
Kuspuk 1 Jack Egnaty Sr. K-12 School Roof Replacement, Sleetmute C 1,445,382$             N
Kuspuk 2 Jack Egnaty Sr. K-12 School Foundation repairs, Sleetmute C 300,000$               N
Kuspuk 3 Johnnie John Sr. School Foundation Stabilization, Crooked Creek C 500,000$               N
Lake & Peninsula 1 Exterior Door Replacement, 3 Schools C 463,336$                * District not CIP eligible FY21-FY22. Fiscal year data left as-is from original submittal. N
Lake & Peninsula 2 Districtwide Plumbing Renewal C 1,400,000$            N
Lake & Peninsula 3 Districtwide Playground Safety Upgrades C 300,000$                 N
Lake & Peninsula 4 Districtwide Roof Replacements C 800,000$                 N
Lower Kuskokwim 1 William N. Miller K-12 Memorial School Replacement, Napakiak B 43,672,991$           N
Lower Kuskokwim 2 Gladys Jung Elementary School Heating Mains Replacement C 1,168,750$             N
Lower Kuskokwim 3 Anna Tobeluk Memorial K-12 School Renovation/Addition, 

Nunapitchuk
B 44,756,614$           Y

Lower Kuskokwim 4 Newtok K-12 School Relocation/Replacement, Merkarvik B 31,842,829$           Y
Lower Kuskokwim 5 Water Storage and Treatment, Kongiganak A 3,475,823$             N
Lower Kuskokwim 6 Akula Elitnauvik K-12 School Renovation/Addition, Kasigluk-Akula C 4,173,354$             Y
Lower Kuskokwim 7 Akiuk Memorial K-12 School Renovation, Kasigluk-Akiuk C 3,442,187$             Y
Lower Kuskokwim 8 Bethel Regional High School Boardwalk Replacement D 1,687,147$             N
Lower Kuskokwim 9 Bethel Campus Transportation and Drainage Upgrades F 1,065,532$             N
Lower Kuskokwim 10 Qugcuun Memorial K-12 School Renovation Addition, Oscarville B 3,843,331$             Y
Lower Kuskokwim 11 Arviq School Improvement, Platinum D $                 TBD N
Lower Kuskokwim 12 Districtwide Fuel Tank Disposition D 2,031,078$            N
Lower Kuskokwim 13 Fuel Tank Remediation, Bethel D 215,152$               N
Lower Kuskokwim 14 Districtwide Fuel Tank Upgrades D 7,250,000$             N
Lower Kuskokwim 15 Nelson Island School Renovation, Toksook Bay C 40,300,000$           N
Lower Kuskokwim 16 Districtwide Roof Replacement C 27,800,000$           N
Lower Kuskokwim 17 Districtwide Wastewater Upgrades D 14,200,000$           N
Lower Kuskokwim 18 Districtwide Water Treatment and Storage Upgrades D 8,400,000$             N
Lower Kuskokwim 19 Districtwide Fire Alarm and Sprinkler Upgrades D  $                 TBD N
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Lower Yukon 1 Sheldon Point K-12 School Foundation Cooling & Repairs, Numam Iqua C 3,368,065$             Y
Lower Yukon 2 Marshall K-12 School Emergency Tank Farm Repair C 1,880,554$             N
Lower Yukon 3 Hooper Bay K-12 Exterior Repairs C 2,296,607$             N
Lower Yukon 4 Hooper Bay K-12 School Emergency Lighting & Retrofit D 234,545$                Y
Lower Yukon 5 Scammon Bay K-12 School Emergency Lighting & Retrofit D 119,467$                Y
Lower Yukon 6 Ignatius Beans K-12 School Marine Header Pipeline, Mountain Village D 1,723,461$             Y
Lower Yukon 7 Scammon Bay K-12 School Siding Replacement C 1,198,395$             N
Lower Yukon 8 LYSD Central Office Renovation C 5,252,629$             Y
Lower Yukon 9 Sheldon Point K-12 School Exterior Repairs, Nunam Iqua C 1,844,996$             N
Lower Yukon 10 Security Access Project, 6 Sites C 1,797,703$             Y
Lower Yukon 11 Kotlik and Pilot Station K-12 Schools Renewal and Repair C 4,035,240$             N
Mat-Su 1 Big Lake Elementary School Water System Replacement, Ph 2 D 875,000$                N
Mat-Su 2 Butte and Snowshoe Elementary Schools Water System Replacement D 1,717,608$             N
Mat-Su 3 Talkeetna Elementary School Roof Replacement D 1,736,060$             N
Mat-Su 4 Colony and Wasilla Middle Schools Roof Replacement C 3,927,400$             N
Mat-Su 5 Elevator Code and Compliance Upgrades, 6 Sites D 1,636,582$             N
Mat-Su 6 Structural Seismic Upgrades, 5 Sites C 11,784,140$           N
Mat-Su 7 Ceiling and Sprinkler Seismic Mitigation, 5 Sites D 3,654,237$             
Mat-Su 8 HVAC Control Upgrades, 5 Sites D 10,147,491$           N
Mat-Su 9 Box School Renovations, 4 Schools (Butte, Pioneer Peak, Cottonwood 

Creek, Snowshoe Elementarys)
D 20,320,000$           N

Mat-Su 10 Emergency Generator Replacements Phase 2, 7 Schools D 6,760,486$             N
Mat-Su 11 Palmer High School Mechanical Upgrade, Phase 3 D 3,652,000$             N
Mat-Su 12 District Athletic Field Upgrades C 5,080,120$             N
Nenana 1 Nenana K-12 School Flooring & Asbestos Abatement D 415,265$                Y
Nenana 2 Nenana K-12 School Boiler Replacement E 185,858$                Y
Nenana 3 Nenana K-12 School Fire Suppression System Replacement D 1,559,114$             Y
Nenana 4 Nenana K-12 School Major Maintenance D 1,600,000$            N
Nenana 5 Nenana K-12 School Roof Repair/Replacement C 1,365,000$             N
Nenana 6 Nenana K-12 School Energy Renovation E 577,500$                 N
Nenana 7 Nenana K-12 School Site Improvements F 650,000$                 N
Nenana 8 Nenana K-12 School ADA Access & Site Improvements F 1,312,500$             N
Nenana 9 Nenana K-12 School Career and Technical Education Classroom 

Upgrade
D 1,075,000$             N

Nome 1 Nome Beltz Jr/Sr High School Boiler Replacement C 97,247$                   N
Nome 2 Anvil City Charter School Restroom Renovation D 395,199$                N
Nome 3 Nome Elementary School Fire Alarm Replacement C 464,903$                N
Nome 4 Nome Schools DDC Control Upgrades D 2,276,102$             N
Nome 5 Nome Beltz/Jr/Sr High School Generator Replacement C 900,356$                Y
Nome 6 Nome Beltz Jr/Sr High School Security & ADA Upgrades C 475,000$               N
Nome 7 Nome Beltz Elementary School Exterior and Parking Upgrades D 2,500,000$            N
Nome 8 Nome Beltz Jr/Sr High School Exterior Renovation C 225,000$               N
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Nome 9 Nome Beltz Jr/Sr High School Interior Renovation C 350,000$                 N
Nome 12 Quonset Hut Siding Replacement C 250,000$                 N
Nome 13 Maintenance Building Siding and Roof Replacement C 225,000$                 N
Nome 14 Building D Exterior Upgrades C 200,000$                 N
North Slope Borough 1 Barrow High School Life Safety Renovations C 9,800,000$             * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
North Slope Borough 3 Districtwide Renovations and Systems Upgrades C 8,295,000$             N
North Slope Borough 4 Districtwide Renovations and Systems Upgrades C 8,295,000$            N
North Slope Borough 5 Districtwide Renovations and Systems Upgrades C 8,295,000$             N
Northwest Arctic 1 Buckland K-12 School HVAC Renewal and Upgrades E 1,037,348$             Y
Northwest Arctic 2 Selawik School Major Renovation C 6,000,000$            N
Northwest Arctic 3 Deering School Renovation B 7,000,000$            N
Northwest Arctic 4 Buckland K-12 School Exterior Envelope Renewal C 1,510,000$             N
Northwest Arctic 5 Noorvik School Roof Replacement C 1,846,000$             N
Northwest Arctic 6 Noorvik School HVAV Controls C 1,846,000$             N
Northwest Arctic 7 June Nelson Elementary School Renovation C 3,500,000$             N
Pelican 5 Pelican High School Roof Replacement C 600,000$                * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
Petersburg 3 Petersburg Stedman Elementary Plumbing System Replacement C 750,000$                * District did not submit a 6-year plan or application. Fiscal year data left as-is from prior year. N
Petersburg 4 Repair Auditorium Failing Floor System C 150,000$               N
Petersburg 5 Districtwide ADA Renovations D 1,000,000$             N
Pribilof 2 Gym Roof Beam Replacement C 200,000$                * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
Pribilof 3 High School Wing Foundation Stabilization and Door and Window 

Replacement
C 80,000$                  N

Sitka 1 Keet Gooshi Heen Elementary Covered PE Structure Renovation C 503,823$                N
Sitka 2 Keet Gooshi Heen Playground Equipment Refurbishment C 180,000$               N
Sitka 3 Baranof School Playground Equipment Refurbishment C 180,000$               N
Sitka 4 Keet Gooshi Heen Electrical Boiler Installation E 350,000$                 N
Sitka 5 Baranof School Electrical Boiler Installation C 350,000$                 N
Sitka 6 Districtwide Interior/Exterior LED Lighting Upgrade E 400,000$                 N
Sitka 7 Sitka High School Parking Area Paving F 275,000$                 N
Sitka 8 Keet Gooshi Heen Parking/Play Area Paving F 300,000$                 N
Sitka 9 Blatchley School Parking Area Paving F 200,000$                 N
Sitka 10 Baranof School Parking/Play Area Paving F 275,000$                 N
Southeast Island 1 Thorne Bay K-12 Fire Suppression System D 536,506$                Y
Southeast Island 2 Hollis K-12 School Replacement B 10,355,919$           N
Southeast Island 3 Thorne Bay K-12 Mechanical Control Upgrades C 1,225,853$             Y
Southeast Island 4 Thorne Bay K-12 Underground Storage Tank Replacement C 428,927$                Y
Southeast Island 5 Port Alexander & Thorne Bay K-12  Schools Roof Replacement C 3,881,355$             Y
Southeast Island 6 Thorne Bay K-12 School Flooring Replacement C 71,549$                   Y
Southeast Island 7 Port Alexander K-12 School Domestic Water Pipe Replacement D 90,294$                   Y
Southwest Region 1 Twin Hills K-12 New  School Construction C 11,250,180$           N
Southwest Region 2 Ekwok K-12 Renovation C 6,350,340$             N
Southwest Region 3 Aleknagik K-12 School Renovations C 5,125,860$             N
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Southwest Region 4 Togiak School Interior Floor Finishes C 1,632,990$            N
Southwest Region 5 Manokotak K-12 School Interior Floor Finishes and Ceiling 

Replacement
C 1,548,020$             N

Southwest Region 6 Togiak K-12 HVAC Controls Upgrade E 610,900$                 N
Southwest Region 7 Manokotak K-12 School Fire Panel E 85,000$                   N
St. Mary's 1 St. Mary's Campus Renewal and Repairs C 201,603$                N
Valdez 1 Valdez High and Hermon Hutchens Elements Schools Domestic Water 

Piping Replacement
D 3,043,356$             Y

Valdez 2 Valdez High and Hermon Hutchens Elementary Generator 
Replacement

C 809,935$                Y

Valdez 3 Valdez High School Windows Replacement C 516,893$                Y
Valdez 4 Valdez High and Hermon Hutchens Elementary Exterior Door 

Upgrades and Security
C 3,200,000$            N

Valdez 5 Hermon Hutchens Elementary Floor Replacement C 850,000$               N
Valdez 6 Hermon Hutchens Elemetary Roof and Siding Replacement C 2,350,000$             N
Valdez 7 Valdez High School Parking Lot Lighting Upgrade C 125,000$                 N
Valdez 8 Hermon Hutchens Elementary and Valdez High Schools Kitchen 

Upgrades
C 350,000$                 N

Valdez 9 Valdez High School Gym Locker Room Remodel C 1,500,000$             N
Yukon Flats 9 Fort Yukon Major Maintenance C $                 TBD * District did not submit a 6-year plan or application. Fiscal year data left as-is from original submittal N
Yukon-Koyukuk 1 Minto K-12 School Renovation/Addition A 10,022,024$           N
Yukon-Koyukuk 2 YKSD District Office Roof Replacement C 160,325$                N
Yukon-Koyukuk 3 Koyukuk K-12 School Boiler Replacemnet C 493,476$                N
Yukon-Koyukuk 4 Rampart Replacement K-12 School Construction C 9,000,000$            N
Yukon-Koyukuk 2 Ella B. Vernetti K-12 School Boiler Replacement, Koyukuyk C 468,918$                N
Yukon-Koyukuk 5 Hughes K-12 School Renovation and Upgrade D 5,000,000$             N
Yukon-Koyukuk 6 Districtwide Contaminated Soil Remediation Plans C 300,000$                 N
Yukon-Koyukuk 7 Kaltag K-12 School Roof Replacement C 300,000$                 N
Yukon-Koyukuk 8 Kaltag K-12 School Kitchen Code Upgrade D 100,000$                 N
Yukon-Koyukuk 9 Roof Replacement, 3 Schools C 500,000$                 N
Yupiit 1 Tuluksak K-12 School Generator Refurbishment C 159,188$                Y
Yupiit 2 Mechanical System Improvements, 3 Schools C 811,120$                N
Yupiit 3 Gym Floor Replacement, 3 Schools C 295,802$                Y
Yupiit 4 Akiachak K-12 School Window Replacement C 117,774$                Y
Yupiit 5 Tuluksak K-12 Fuel Tank Replacement D 3,908,907$             N
Yupiit 6 Playground Construction, 3 Schools F 871,176$                N
Yupiit 7 Flooring Replacement, 3 Schools C 728,000$               N
Yupiit 8 Bathroom and Locker Room Renovation C 2,739,489$            N
Yupiit 9 Roof and Exterior Siding Repair/Replacement C 3,534,782$            N
Yupiit 10 Mechanical and Fire Equipment Upgrades C 1,583,814$            N
Yupiit 11 Kitchen Upgrades, 3 Schools C 4,376,304$             N
Yupiit 12 Structural Leveling, 3 Schools C 5,000,000$             N
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Yupiit 13 Locker Renewal, 3 Schools C 72,036$                   N
Yupiit 14 Classroom Cabinetry and Countertop Replacement, 3 Schools C 806,536$                 N
Yupiit 15 Fuel Tank Barrier Replacement C 349,000$                 N
Yupiit 16 IT Infastructure/Electrical Upgrades C 405,464$                 N
Yupiit 17 Exterior Window Replacement, 3 Schools C 604,173$                 N
Yupiit 18 Exterior Door Replacement, 3 Schools C 100,376$                 N
Yupiit 19 Akiachak and Akiak Generator Refurbishment C 79,438$                   N
Yupiit 20 Boiler Refurbishment, 3 Schools C 769,080$                 N
Yupiit 21 Interior Door Replacements C 142,695$                 N
Yupiit 22 Classroom Furniture Replacement C 267,312$                 N
Yupiit 23 Tuluksak Generator Replacement C 691,361$                 N

Total Six-Year Plan Estimate: 1,336,041,672$                                                                                                  FY Totals: 505,606,270$        298,334,693$       249,324,628$         169,851,734$         67,092,745$           45,831,602$           159,860,583$        
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CIP Grant Requests and Funding History FY12 to FY22

CIP Grant Requests

FY2012  no FY2013  no FY2014  no FY2015  no FY2016  no FY2017  no FY2018  no FY2019  no FY2020  no FY2021  no FY2022  no

Total Applications 158 n/ 158 n/ 137 n/ 121 n/ 126 n/ 127 n/ 131 n/ 105 n/ 86 n/ 120 n/ 125 n/a
   Percent of Districts Applying 72% n/ 64% n/ 66% n/ 64% n/ 66% n/ 68% n/ 70% n/ 58% n/ 51% n/ 64% n/ 57% n/a
  # Projects Reusing Scores 45 n/ 20 n/ 52 n/ 23 n/ 57 n/ 27 n/ 67 n/ 39 n/ 24 n/ 40 n/ 55 n/a

Major Maintenance 117 n/ 120 n/ 111 n/ 102 n/ 102 n/ 98 n/ 107 n/ 84 n/ 72 n/ 102 n/ 108 n/a
  MM Total $ (*) $275,132,938 n/ $267,017,375 n/ $253,682,082 n/ $183,505,181 n/ $172,195,526 n/ $181,570,096 n/ $164,887,094 n/ $142,892,281 n/ $113,787,100 n/ $148,986,253 n/ $186,258,645 n/a
School Construction 32 n/ 27 n/ 24 n/ 17 n/ 18 n/ 18 n/ 15 n/ 11 n/ 11 n/ 14 n/ 17 n/a
  SC Total $ (*) $313,999,772 n/ $276,691,304 n/ $284,133,432 n/ $274,150,436 n/ $230,920,120 n/ $206,267,345 n/ $123,294,419 n/ $179,214,343 n/ $190,238,739 n/ $142,797,809 n/ $162,305,916 n/a
Notes:
  (*) Total $ is State Share

School Construction and Major Maintenance Funding
Funding Information FY2012 se  FY2013 se  FY2014 se  FY2015 se  FY2016 se  FY2017 se  FY2018 se  FY2019 se  FY2020 se  FY2021 se  FY2021 se  
Grant Projects Funded $87,765,592 n/ $78,952,700 n/ $94,171,539 n/ $43,279,791 n/ $56,728,592 n/ $74,715,471 (1) $53,177,429 (1) $82,665,391 (1) $42,489,249 (1) $1,896,395 (1)

Percent Grant $ Funded 14.9% n/ 14.5% n/ 17.5% n/ 9.5% n/ 14.1% n/ 8.6% n/ 17.3% n/ 15.5% n/ 14.0% n/ 0.6% n/a n/a
Percent Applications Funde 12.1% n/ 10.9% n/ 11.9% n/ 1.7% n/ 4.2% n/ 3.4% n/ 16.4% n/ 25.3% n/ 3.6% n/ 0.9% n/a n/a

Debt Projects $409,400,183 (2) $78,525,000 (2) $138,622,000 (2) $13,353,394 (2) $0 n/ $0 n/ $0 n/ $0 n/ $0 n/ $0 n/a n/a
Notes:
Grant Projects Funded includes all reappropriated or reallocated funding, including grant funding from prior fiscal years, as of March 26, 2020
(1) Includes AS 14.11.025 grants
(2) SB237 debt projects DEED & voter approved, effective 7/1/2010 - 12/31/2014
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School Construction Fund Balance
as of 30-Jun-20 prepared by Finance & Support Services / Facilities

SC Grant Fund Revenue

FY2012 & 

Prior FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 Total

Appropriations 60,973,515         -       -       -       17,997,268           7,238,422         -                     -                     -                     86,209,205.00        

School Finance Reconcilliation of Available Balance as of July 1 2017 -                            

Reappropriation/Approp From SC Grant Fund (see reduction in Allocations) -                            

Placeholder Appropriation Values to Balance Older Active Allocations 62,228,082    62,228,082.00        

Subtotal Deposits 62,228,082     60,973,515         -       -       -       17,997,268           7,238,422         -                     -                     148,437,287.00      

Grant # AR SC Grant Fund Capital Project Allocations (State Share):

FY2012 & 

Prior FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 Total State Share

GR-06-026 AKSAS White Mountain K-12 School Replacement 10,117,808     (1,508,888)        8,608,920                

-                            

GR-09-028 059021873 Kalskag High School Replacement 18,688,685     (4,296,177)        14,392,508              

GR-12-016 059021146 Napaskiak K-12 School Replacement 33,421,589     33,421,589              

GR-13-014 059021139 Emmonak K-12 Addition/Renovation 36,056,700         (2,362,224)        33,694,476              

GR-13-015 059021140 Koliganek K-12 Replacement 24,916,815         (406,425)           24,510,390              

GR-16-005

059560001, 

059800001 Kivalina K-12 Replacement School - Kasayulie (FY16 $43,237,400 GF) 7,238,422         7,238,422                

GR-17-001 059070001 Kachemak Selo New K-12 School Construction 10,867,503           (857,503)           10,010,000              

GR-17-002 059670002 LKSD Bethel Regional High School Central Kitchen & Multipurpose Addition 7,129,765             7,129,765                

GR-19-003 059090001 Galena Interior Learning Academy Headquarters Bldg Ph2 Const 7,073,013         7,073,013                

GR-19-004 059090002 Sand Point K-12 School Paving 287,060            287,060                   

GR-19-005 059090003 Kasaan K-12 School Covered Play Area 440,433            440,433                   

GR-19-006 059090004 King Cove K-12 School Paving 71,532               71,532                     

GR-19-007 059090005 Thorne Bay K-12 School Playground Upgrades 221,614            221,614                   

-                            

-                            

-                            
Subtotal SC-funded Projects 62,228,082     60,973,515         -       -       -       17,997,268           (928,867)           8,093,652         (1,263,928)        -                     147,099,722.87      

Lapsing or Reapprop'd Funds -                   -                        -       -       -       -                          (8,167,289)        -                     (1,263,928)        -                     (9,431,216.13)         
Funded Projects 62,228,082     60,973,515         -       -       -       17,997,268           7,238,422         8,093,652         -                     -                     156,530,939.00      

Reconciliation of Available Funds: -                   -                        -       -       -       -                         8,167,288.61   73,636.61         1,337,564.13   1,337,564.13   
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Major Maintenance Grant Fund (FU 1193) Balance
as of 24-Jun-2020 prepared by Finance & Support Services / Facilities

MM Grant Fund Revenue

FY2012 & 

Prior

FY 

2013 FY2014

FY 

2015 FY2016

FY 

2017 FY2018 FY18 Lapse FY2019 FY2020 FY2021 Total

Appropriations -    3,608,544     24,203,372          7,400,000             -                         35,211,916           

School Finance Reconciliation of Available Balance as of July 1 2017 4,273,075     50,114               232,726                4,555,916             

Reappropriation/Approp From MM Grant Fund (see reduction in Allocations) (3,400,000)    (3,400,000)            

Placeholder Appropriation Values to Balance Older Active Allocations 21,442,359    -   16,381,338   -   10,662,233    -   48,485,930           

Subtotal Deposits 21,442,359    -    16,381,338    -    10,662,233    -    4,481,619     50,114               24,203,372          7,632,726             84,853,761           

Grant # AR MM Grant Fund Capital Project Allocations/Expenditures (State Share): Final State Share

GR-09-006 059021813 Fairbanks Districtwide Oil Tank Replacement       2 ,486,777               (10,869)              2,475,908

GR-12-007 059021112 Arctic Village K-12 School Soil Remediation       5 ,517,065              5,517,065

GR-12-013 059021118 Pitka's Point K-8 School Renovation       8 ,360,235    ( 3,400,000)         (4,589,813)                 370,422

GR-13-006 059021130 Merreline A Kangas K-12 School Renovation       5 ,078,282            ( 189,278)              4,889,004

GR-14-013 059021430 Tununak K-12 School Major Maintenance     16,381,338                (799,590)           1 5,581,748

GR-16-001 059021452 Petersburg MS-HS Boiler Rehabilitation /             24,565                 (2,706)                   21,859
059060002, 

059760002, 

GR-16-002 059021454 Andrew K. Demoski Renovation, Nulato     10,637,668                              -           1 0,637,668

GR-18-005 059080005 Kake Schools Boiler #2 Replacement         185,944               (10,501)                 175,443

GR-18-006 059080006 Petersburg Middle/High School Primary Boiler Replacement           49,135                 (2,220)                   46,915

GR-18-007 059080007 Bristol Bay School Renovation, Phase 1      2,523,300              2,523,300

GR-18-008, 059080008 Galena Interior Learning Academy Classroom Building Renovation         564,672                 564,672

GR-18-009 059080009 Rogers Park Elementary School Roof Replacement & Seismic Upgrades      1,111,139              1,111,139

GR-18-010 059080010 Anderson K-12 School Water Line Replacement         180,334               (69,961)                 110,373

GR-18-011 059080011 Romig Middle School Gym Seismic Repairs         412,283                 412,283

GR-18-012 059080012 Sand Point K-12 School Heating System Renovation         201,458                 201,458

GR-18-013 059080013 Petersburg Middle/High School Boiler 2 Replacement           48,543                       (705)                   47,838

GR-18-014 059080014 Districtwide Energy Upgrades         143,130 --                 143,130

GR-18-015, 059080015 St. Mary's Campus Upgrades         388,550                 388,550

GR-18-016 059080016 Metlakatla High School Kitchen Renovation         946,400                 (22,232)                 924,168

GR-18-017 059080017 Klukwan K-12 School Boiler Replacement           56,610                   ( 4,716)                   51,894

GR-18-018 059080018 Districtwide Food Service Renovations         969,649                21,055                 990,704

GR-18-019 059080019 Davis Ramoth K-12 School Sewer Line Repair, Selawik           52,698 --                   52,698

GR-18-020 059080020 Petersburg High School Gym & Auxiliary Gym LED Lighting Upgrade           18,107                          (49)                   18,058

GR-19-009 059090007 Cantwell K-12 School Roof Replacement                7 41,463                              -                 741,463

GR-19-010 059090008 Bristol Bay School Renovation, Phase 2             8,464,845              8,464,845

GR-19-011 059090009 Houghtaling Elementary Roof Replacement             2,353,187              2,353,187

GR-19-012 059090010 Allakaket K-12 School Renovation             9,193,949              9,193,949

GR-19-013 059090011 Davis Ramoth K-12 School Window Replacement, Selawik                1 89,212                              -                 189,212

GR-19-014 059090012 Thorne Bay Maintenance Building Roof Replacement                1 58,446                 158,446

GR-19-015 059090013 Bethel Campus Fire Pump House & Fire Protection Upgrades             2,922,446              2,922,446

GR-19-016 059090014 Craig Middle School Gym Floor Replacement                4 18,154                  (24,769)                 393,385

GR-19-017 059090015 Petersburg Middle-High School Entry Renovation                   31,397                       (508)                   30,889

GR-19-018 059090016 Nome Beltz Jr/Sr High School Partial Roof Replacement             1,556,442              1,556,442

GR-19-019 059090017 Tri-Valley School Coal Heat Conversion                   71,938                    (1,182)                   70,756

GR-19-020 059090018 Tok K-12 School Sprinkler Renovation             1,763,021              1,763,021

GR-19-021 059090019 Petersburg Middle-High School Underground Storage Tank                1 15,502                              -                 115,502

GR-19-022 059090020 Nuniwaarmiut K-12 School Wastewater Upgrades, Mekoryuk                8 76,590                 876,590

GR-19-023 059090021 Craig Elementary School Door & Flooring Replacement                1 10,766                              -                 110,766

GR-19-024 059090022 Craig Elementary Middle School Siding & Windows                1 16,994                              -                 116,994

GR-20-003 059000002 Barnette Magnet School Renovation Phase IV              7,365,723              7,365,723

GR-21-001 pending St. Paul K-12 School Roof Replacement & Structural Repair              1,173,849                          -

                         -
Subtotal MM-funded Activity     21,442,359    -     16,381,338    -     10,662,233    -      4,451,952         (4,854,293)           29,057,404              6,538,920              1,173,849      83,679,912.47

Lapsing or Reapprop'd Funds                   -    -                   -    -                   -    -    ( 3,400,000)         (4,875,348)                 (26,948)                (826,803)                          -            ( 9,129,100)
Funded Project     21,442,359    -     16,381,338    -     10,662,233    -      7,851,952                21,055           29,084,352              7,365,723              1,173,849           9 2,809,012

Reconciliation of Available Funds:                   -    -                   -    -                   -    -     2 9,666.92    4 ,934,074.04             80,042.39        1,173,848.80                      (0.20)

19-003

19-008
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Regional Education Attendance Area & Small Municipality Grant Fund (FU 1222) Balance

as of 10-Aug-2020 prepared by Finance & Support Services / Facilities

See Column CSee Column CDeposits FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 Total

See Column C REAA Fund Capitalization 35,512,300  35,200,000  39,921,078  38,789,000  31,230,000  40,640,000  39,661,000  19,694,500    - 314,108,378    

See Column C Interest Earned (Actual as of 7/7/17) 118,206        368,142        383,180        - - - - - - 869,528            

Subtotal Deposits 35,630,506  35,568,142  40,304,258  38,789,000  31,230,000  40,640,000  39,661,000  19,694,500    - 314,977,906    

Grant # AR REAA-funded Capital Project Funded Projects FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 Total

GR-14-014 059021421 Nightmute School Renovation/Addition - 32,965,301 - - - - - - - 32,965,301      

GR-14-015 059021422 Kuinerramiut Elitnaurviate K-12 Renovation/Addition, Quinhagak - 13,207,081 - - - - - (5,041,059) - 8,166,022 

GR-14-016, 15-001059621440 Kwethluk K-12  Replacement School - 25,008,100 31,516,900  - - - - (10,000,000) - 46,525,000      

GR-15-002 059621442 St. Mary's Andreafski High School Gym Construction - - 8,958,100    - - - - - - 8,958,100 

GR-17-002 059070002 [see FU1080] Bethel Regional High School Multipurpose Addition - - - - 7,129,765    - - - - 7,129,765 

GR-17-003 059680002 Lewis Angapak K-12 School Renovation/Addition, Tuntutuliak - - - - 40,343,416  704,620        - - - 41,048,036      

GR-17-004 059680001 Jimmy Huntington K-12 Renovation/Addition, Huslia - - - - 15,394,787  980,000        - - - 16,374,787      

GR-18-002 059680003 Shishmaref K-12 School Renovation/Addition - - - - - 16,184,008 490,000        - - 16,674,008      

GR-18-003, GR-19-001

059680005, 

05969001 J Alexie Memorial K-12 School Replacement, Atmautluak - - - - - 3,261,667 39,556,086  - - 42,817,753      

GR-18-004 059680004 Auntie Mary Nicoli Elementary School Replacement, Aniak - - - - - 18,641,380 - - - 18,641,380      

GR-19-002 059690002 Eek K-12 School Renovation/Addition - - - - - - 2,481,373    34,450,733    - 36,932,106      

GR-19-008 059690003 St. Mary's Campus Upgrades (1st MM project under HB 212) - - - - - - 3,449,928    - - 3,449,928 

GR-20-002 059600002 Hollis K-12 School Replacement - - - - - - - 672,793         - 672,793            

GR-21-001 pending St. Paul K-12 School Roof Replacement and Structural Repair (MM) 722,546         722,546            

- 

See Column C Subtotal Fund Activity - 71,180,482 40,475,000  - 62,867,968 39,771,675  45,977,387  20,082,467    722,546         281,077,525    

See Column C Lapsing or Reapprop'd Funds - - - - - - - (15,041,059)   - (15,041,059)     

See Column C Funded Projects - 71,180,482 40,475,000  - 62,867,968 39,771,675  45,977,387  35,123,526    722,546         296,118,584    

See Column C Reconciliation of Available REAA Funds: 35,630,506  18,166          (152,576)      38,636,424  6,998,456    7,866,781    1,550,394    1,162,427      439,881         
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PM State-of-the-State 

Report of DEED Maintenance Assessments 
and Related Data 

AS OF 08/15/2020 

District 
Date of Last 

Visit 
Year of 

Next Visit 
Approved 

FAIS 
Maintenance 
Management Energy Custodial Training 

R&R 
Schedule Status 

Maint. 
Program Program Name 

CIP 
Eligible 

Alaska Gateway 3/30/2017 2022 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Aleutian Region 7/19/2011 2016 Y N Y Y Y Y 5 of 6 W Dude Solutions No 
Aleutians East 11/12/2019 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Anchorage 1/23/2018 2023 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Annette Island 12/3/2015 2021 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 

Bering Strait 4/14/2019 2024 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 

Bristol Bay Borough 1/18/2019 2024 Y Y Y P Y Y Y 6 of 6 W MC* Yes 

Chatham 3/6/2017 2022 Y Y Y P Y Y Y 6 of 6 W MC* Yes 
Chugach 1/26/2018 2023 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Copper River 3/31/2017 2022 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Cordova 1/15/2020 2025 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Craig City 11/14/2016 2022 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Delta/Greely 3/28/2017 2022 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Denali Borough 12/18/2019 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Dillingham City 2/2/2016 2021 Y Y Y Y Y Y 6 of 6 W MC* Yes 

Fairbanks 3/27/2018 2023 Y Y Y Y Y Y 6 of 6 W Web Help Desk Yes 
Galena 3/22/2018 2023 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Haines 11/17/2015 2021 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 

Hoonah City 4/17/2017 2022 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Hydaburg City 11/16/2016 2022 Y N Y Y N Y 4 of 6 W MC* No 
Iditarod Area 4/8/2019 2024 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Juneau 11/3/2015 2021 Y Y Y Y Y Y 6 of 6 L TMA Yes 

Kake City 2/4/2020 2025 Y Y Y P Y Y Y 6 of 6 W MC* Yes 
Kashunamiut 2/25/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Kenai Peninsula 3/1/2018 2023 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Ketchikan 12/2/2015 2021 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 

Klawock City 12/19/2016 2022 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Kodiak Island 5/29/2020 2025 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 

Kuspuk 3/3/2020 2025 Y Y P Y P Y Y P Y  6 of 6  W MC* Yes 
Lake & Peninsula 1/16/2019 2024 Y Y N Y Y Y 5 of 6 W Manager Plus No 

Lower Kuskokwim 3/25/2019 2024 Y Y Y P Y Y P Y  6 of 6  W  Manager Plus Yes 
Lower Yukon 3/20/2019 2024 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Mat-Su Borough 2/3/2017 2022 Y Y Y Y Y Y 6 of 6 W Team Dynamix Yes 

Nenana City 12/17/2019 2025 Y Y Y P Y Y Y 6 of 6 W MC* Yes 
Nome City 4/28/2017 2022 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
North Slope Borough 5/21/2018 2023 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Northwest Arctic 2/23/2016 2021 Y Y Y Y Y Y 6 of 6 W MC* Yes 

Pelican City 4/9/2018 2023 Y Y Y P Y Y P Y  6 of 6  W MC* Yes 
Petersburg City 1/7/2016 2021 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 

Pribilof Island 5/25/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Sitka City Borough 4/24/2017 2022 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Skagway City 9/5/2018 2024 Y N N Y N Y 3 of 6 W Dude Solutions No 
Southeast Island 11/18/2016 2022 Y Y Y Y Y Y  6 of 6  W MC* Yes 
Southwest Region 2/4/2016 2021 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 

St Mary's 3/18/2019 2024 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Tanana City 3/23/2018 2023 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Unalaska City 5/25/2020 2025 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Valdez City 4/18/2018 2023 Y Y Y Y Y Y 6 of 6 W MC Yes 
Wrangell City 1/8/2016 2021 Y Y Y Y Y Y 6 of 6 W MC* Yes 

Yakutat City 1/14/2020 2025 Y Y Y P Y Y P Y  6 of 6  W MC* Yes 
Yukon Flats 11/12/2018 2024 Y N N Y N Y 3 of 6 W MC* No 
Yukon-Koyukuk 11/15/2018 2024 Y Y Y Y Y Y 6 of 6 W Dude Solutions Yes 
Yupiit 2/27/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 

In Compliance 53 49 50 53 50 53 48 48

Legend 
N = Not in compliance  

Y = In full compliance 

Y P = Provisional compliance 

FAIS = Fixed Asset Inventory System 

W= Web-based Computerized  Maintenance Management System 

L = Local Area Network (LAN) Computerized Maintenance Management System 

* = Use MC (Maintenance Connection) through SERRC Service Contract 

Bold - Site visit pending 

"Year of Next Visit" dates are subject to change at the department's discretion.  School Districts will be notified in a timely manner if scheduled visit dates listed on this report are altered. 

Page 1 of 1 
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Department of Education 
& Early Development 

 

FINANCE & SUPPORT SERVICES 
Facilities 

 
P.O. Box 110500 

Juneau, Alaska 99811-0500 
Main: 907.465.2875 

Fax: 907.465.8910 
Email: Heidi.Teshner@alaska.gov

 
 To: All Superintendents 
  
From:  Heidi Teshner  

Director of Finance & Support 
Services 

 

 
 Date: November 13, 2020 
  
Subject: Retro-commissioning Compliance 
 
 File: G:\SF Facilities\Facilities\PM & Facility 
Management\RCx Tools & Data\Retro-Cx 
Guidance & Tools_Implementation Version 11-
12-20.docx 
 

P O L I C Y  M E M O R A N D U M  
 
Background 
 
Commissioning Requirements for Existing Buildings 
In order to remain eligible to request state-aid for school capital projects under AS 14.11, Alaska 
school districts must have a preventive maintenance and facility management program in 
compliance with 4 AAC 31.013(a), including: 
 

(2) an energy management plan that includes . . . 
(B) regular evaluation of the effectiveness of and need for commissioning 

existing buildings. 
 

This requirement was codified in regulation on November 29, 2019 and it is the intent of the 
Department of Education & Early Development to assess district compliance with the regulation 
during the period November 1, 2020 and June 1, 2021. The department, following review at the 
Bond Reimbursement & Grant Review Committee, and after a period of public comment running 
from August 5 to September 21, 2020, is establishing the criteria and options outlined in this 
memorandum for energy performance measurement. The department is also making tool(s) 
available for district use to assist them in meeting the established criteria under Option 2.  
 
Definitions 
Retro-commissioning (RCx): RCx is the inspection and adjustment of systems to return the 
facility to operate as it was designed to operate.  Generally, it is assumed to apply to facilities 
that were never commissioned at start-up.  The parallel term “re-commissioning” is sometimes 
applied to commissioning activity that follow an original (prior) commissioning event. 
 
Energy Use Intensity (EUI): Sometimes also referred to as Energy Utilization Index, the EUI 
provides a snapshot of the quantity of energy actually used by a building on a square foot and 
time period basis (e.g. month, year).  The calculation converts the total energy usage for a 
determined time period from all sources in the building, (e.g. heating fuel, electrical) into British 
Thermal Units (BTUs).  The total usage is then divided by the number of square feet (sf) of the 
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building.  EUI units are kBTUs/sf for any measured time period.  As a stand-alone metric, EUIs 
are not adjusted for climate variations.   
 
British Thermal Unit (BTU):  A BTU is the amount of heat required to raise the temperature of 
one pound of liquid water by one degree Fahrenheit at a constant pressure of one atmosphere. 
 
Heating Degree Day (HDD):  HDDs are a measure of how much (in degrees), and for how long 
(in days), the outside air temperature falls below 65 degrees Fahrenheit.  It is commonly used in 
calculations relating to the energy consumption required to heat buildings.  Essentially, the 
colder the outside air temperature, the more energy it takes to heat a building.  The idea is that 
the amount of energy needed to heat a building in any day/week/month/year is directly 
proportional to the number of heating degree days in that day/week/month/year. 
 
Site Energy:  The amount of primary (e.g. oil, natural gas) and secondary energy (e.g. heat and 
electricity) consumed by a building as reflected in utility bills and other on-site measurements.  
Site energy is calculated by converting each fuel source into BTUs, then adding them altogether.  
Site energy is useful in monitoring how the energy use for an individual building has changed 
over time; however, it is not a good metric to compare two different buildings. 
 
Discussion 
The regulation language requires three actionable steps of school districts: 

1) Districts must evaluate the need for retro-commissioning of existing buildings; 
2) Districts must evaluate the effectiveness of retro-commissioning existing buildings; and 
3) The evaluation must be regular. 

 
Retro-commissioning Need 
The department requires that districts evaluate the need for retro-commissioning by measuring 
the EUI for each designated facility (see RCx Target Facilities). The calculated EUI is then used 
to establish a performance benchmark for each facility. A retro-commissioning need would be 
triggered when the EUI rises above the benchmark. The process of establishing the benchmark 
would depend on the compliance option selected (see Options). For example, under Option 2, the 
EUI would be adjusted for climate variations using Degree Days, and finally, compared against a 
statewide minimum EUI benchmark established by the department and updated as needed as part 
of the CIP application process.  
 
Retro-commissioning Effectiveness 
The department requires that districts evaluate the effectiveness of implementing RCx on a 
school facility by calculating an anticipated Return on Investment (ROI) for the RCx effort.  This 
ROI would be a simple payback calculation comparing the anticipated cost of the RCx and its 
recommendations, to the estimated cost savings resulting from implementing the RCx 
recommendations. Any ROI showing a simple payback within four years is considered effective. 
Information from industry sources indicate a cost range for a full RCx—planning, 
implementation, and verification—of $0.13/sf to $2.00/sf with the planning phase requiring 
$0.05/sf to $0.50 of those costs (Lawrence Berkeley National Laboratory). Many areas of Alaska 
would have to add approximately $2,000 additional in base costs for travel and per-diem. 
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Industry indicators suggest energy savings from recommissioning to be between 5 and 20 
percent. A published study of 224 buildings in 21 states found the average energy savings to be  
 
15 percent. Absent a more sophisticated analysis, which any district may propose for review, the 
department establishes evaluation of the effectiveness of RCx on any building by using the 
following calculation: 
 

Planning cost (PC) = $0.50/sf + $2,000 
Implementation cost (IC) = $0.50/sf * Cost Model geographic cost factor 
Anticipated annual savings (AAS) = 7 percent of electricity and fuel costs. 
 
RCx Effectiveness Calculation: 𝑃𝑃𝑃𝑃 + 𝐼𝐼𝑃𝑃 < 𝐴𝐴𝐴𝐴𝐴𝐴 

 
Regular Evaluation 
The department has determined that a regular evaluation would be an annual evaluation. At a 
consistent date, established in the district’s energy plan, each qualifying school facility would be 
evaluated for RCx on a consumption-based EUI analysis, and RCx effectiveness based on a cost-
based ROI analysis. Ideally this data would be gathered into a report and shared with the district 
school board. 
 
RCx Target Facilities 
RCx is an operating budget cost aimed at creating an operational cost savings. The purpose of 
RCx is not to identify capital renewal needs related to operational costs—that work falls to the 
more expansive Energy Audit. A retro-commissioning event, therefore, should only be 
implemented when a reasonably quick ROI from operating funds can be anticipated.   
 
Regular evaluation of the need for, and effectiveness of RCx, is not required for every building. 
In determining the target facility for RCx, several factors must be considered as follows:  1) the 
use type of the facility, 2) the total annual energy consumed (correlated as a building’s size), 
3) the age of its primary energy-influenced building systems (ref. DEED Renewal & 
Replacement (R&R) Schedule categories listed below), and 4) the presence of an integrated 
building automation system. Using these four factors, the department has established a 
requirement that the following facilities be included as “existing buildings” under the 
requirements of 4 AAC 31.013(a)(2)(B). 
 
Each facility designated as a ‘main school’ in the DEED Facilities Database, along with any 
other school or support facility greater than 5,000 gsf, which meet each of the following 
building system criteria: 
a. Exterior Walls System Installation or renewal within 25 years 
b. Roof Systems Installation or renewal within 25 years 
c. HVAC Distribution Installation or renewal within 40 years 
d. HVAC Equipment Installation or renewal within 30 years 
e. HVAC Controls Installation or renewal within 20 years 
f. Electrical Lighting Installation or renewal within 25 years 
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If a facility does not meet even one of these criteria, that facility is not a target facility for RCx. It 
is possible that under these criteria, a district may not have any facilities that must be tracked for 
RCx. Each district will make this determination subject to department review. 
 
Responses and Tools 
Each district will need to update its energy management plan to include details about the 
effectiveness and the need analyses for RCx.  Districts will need to implement the measurements 
and calculations using tools that they have developed, using commercially available tools, or 
using tools supplied by DEED. These tools are available for download from the department’s 
website. Districts may also request a copy of the tools be emailed by department Facilities staff. 
An equally viable tool option would be to use the US Environmental Protection Agency’s (EPA) 
Energy Star Portfolio Manager. This tool takes utility consumption data and calculates an EUI 
for the facility. One benefit of tracking and evaluating using the EPA tool is the access it 
provides to comparative data from other K-12 school facilities. 
 
Options 
 
Option 1 – District Tools/District Metrics: 
Under this option, a district would demonstrate compliance with the regulation requirements by 
asserting its own retro-commissioning needs evaluation (EUI-based), effectiveness assessment, 
and regularity with an annual minimum. (Note: this could include independent use of the EPA 
Portfolio Manager identified in Option 3 below.) 
 
Option 2 – Department Tools/Department Metrics: 
Under this option, a district would demonstrate compliance with the regulation by using the 
DEED-supplied RCx needs evaluation, and effectiveness assessment tools on an annual basis. 
(See attached template and sample tool.) 
 
Option 3 – Using EPA’s Portfolio Manager 
Under this option, districts would adopt the EPA Energy Star platform as the process for 
demonstrating compliance with the regulation in the area of RCx needs evaluation. For districts 
using this option, the department approves the use of the EPA Target Finder as the basis of needs 
evaluation. For the effectiveness assessment, districts would use the department’s default 
calculation or an approved alternative. 
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C I P  A P P L I C A T I O N  B R I E F I N G  

General Issues 
We again saw measured improvement in the quality of the CIP applications for FY22 in contrast to past 
cycles.   Here are two examples: 1) for the first time ever (at least back to FY96) we had zero ineligible 
projects, and 2) the number of cost adjustment as a percentage of total application was down this year by 
more than 24% from the average of the previous years. The first of these, no ineligible projects, is a big 
win for both districts and the department. We haven’t tried to analyze all the factors that may have 
contributed to this win but it would be excellent if we could make it a trend.   
 
The past downward trend in applications following FY18 continued an encouraging reversal in the 
FY22 cycle.  The graph below shows the department’s standard data points for this assessment. 
 

 
 
However, this trending increase in total applications was not reflected in the number of districts 
participating.  Over the last 25 years, the high mark for that data point was 49 in FY99, while FY20 
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marked the low point at 27 districts.  In FY22 those numbers slipped back from 34 to only 30 of the 53 
districts submitting applications.  The department is tracking several of the districts not represented 
where a significant need for school capital projects has been demonstrated in the past. These would 
include Southwest Region School District, Yukon Flats School District and others. Finally, we continue 
to track an uptick in participation from municipal districts that had been utilizing the bond 
reimbursement program. We anticipate this will continue in the absence of funding in that program.  
 
Two districts not submitting CIP applications for FY22 funding took the initiative to provide their 
current six-year plan for inclusion in the statutorily driven task of compiling a six-year forecast of 
school capital projects, statewide. While encouraging, their remains a significant gap in the DEED 
version of forecasted need and the reality of that need.  To remedy this, the department has continued to 
investigate opportunities to create a School Capital Funding Forecast Database.  The project has been 
submitted to OMB with the department’s capital requests and we continue to engage with the 
Department of Transportation & Public Facilities to see if a robust forecasting tool for school capital 
could be created within their new facility management software tool, AssetWorks.  If successful, the 
creation of a data-driven capital funding needs assessment could have implications for the department’s 
current CIP process which, currently, relies heavily on district participation for an understanding a 
statewide capital project and funding needs. 

Rating Issues 
During the FY22 rating process, a couple of items were flagged as being worthy of a discussion and 
possible change.  In addition, some legacy issues which remain unattended have been reintroduced. 
 
Evaluative Scoring 
Evaluative scoring continues to improve in consistency and transparency.  The cornerstone for this 
improvement is the Rater’s Guidelines document.  This document—which provides bracketed scoring 
rubrics for seven of the eight categories—was refreshed by the Committee for the FY17 CIP cycle and 
has continued to receive enhancements annually.  The remaining category, currently titled “District 
Preventive Maintenance and Facility Management” in the Rater’s Guidelines, is also suited to a rubric.  
The department is proposing the matrices for scoring preventive maintenance and facility management 
narrative questions that were presented in previous meetings for the FY2022 application.  These 
questions currently do not have detailed scoring information, and rater’s and applicants were guided by 
five to six bulleted questions per narrative.  The committee chose not to adopt the new matrices without 
additional stakeholder feedback. 

 
Code Deficiency, Protection of Structure, Life Safety 
After two cycles of utilizing the “Code Deficiency, Protection of Structure, Life Safety” (LS) 
matrix, for FY22, the Committee—on recommendation from the Facilities staff—did its first 
substantive overhaul of the matrix. The FY22 LS matrix introduced two additional condition and 
deleted one, added some flexibility in assigning condition points by raters, and implemented a 
new weighting calculation for projects with a mix of LS and non-LS conditions. Utilization of 
these first two changes was generally positive—though the second took some circling until it 
was well understood. The final change, however, the new weighting factor did not seem to 
achieve the desire results.  As a result, the jump in scores from pre-matrix (FY19 and earlier) 
post-matrix remains a concern. The table below shows the top 20 scores awarded (and reused) in 
the LS category over the past 10 CIP years.  
 

 
FY13 FY14 FY15 FY16 

* 
FY17 FY18 FY19 

** 
FY20 FY21  

FY22 
(Init) 

High 23.33 21.00 20.00 23.33 35.00 30.67 30.67 39.50 50.00 50.00 
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FY13 FY14 FY15 FY16 

* 
FY17 FY18 FY19 

** 
FY20 FY21  

FY22 
(Init) 

2nd 20.33 20.67 19.67 21.33 31.33 29.67 29.33 39.41 42.00 50.00 
3rd 20.33 20.00 18.00 19.67 30.67 29.33 29.00 29.64 40.64 50.00 
4th 19.33 19.33 18.00 18.33 29.33 29.33 27.00 29.63 39.50 41.42 
5th 18.67 18.00 17.33 18.00 28.33 29.00 24.33 27.48 37.51 39.33 
6th 18.67 17.67 17.00 18.00 28.33 28.33 24.33 26.67 35.85 38.00 
7th 18.00 17.33 16.67 17.33 28.33 27.00 22.67 23.21 34.91 37.51 
8th 17.67 17.33 16.00 17.33 27.33 26.67 21.67 21.67 33.77 35.85 
9th 17.33 16.67 15.33 17.00 27.33 26.67 21.00 21.28 31.91 33.77 

10th 17.33 16.67 15.00 15.33 26.67 26.33 21.00 20.67 29.64 31.91 
11th 16.33 16.67 15.00 15.00 26.33 26.33 20.67 19.67 29.63 29.16 
12th 16.33 16.33 14.33 14.67 26.33 26.33 20.33 19.00 29.00 29.00 
13th 16.00 16.00 14.00 14.00 26.33 26.00 20.00 18.18 27.67 28.40 
14th 15.67 16.00 14.00 13.67 26.00 25.67 20.00 18.00 27.48 27.67 
15th 15.67 15.67 14.00 13.67 25.67 25.33 20.00 17.33 27.00 27.00 
16th 14.67 15.67 13.67 13.33 25.67 25.00 19.67 17.33 26.67 23.58 
17th 14.67 15.67 13.67 13.33 25.67 24.67 19.67 17.13 24.00 21.87 
18th 14.00 15.67 13.33 13.33 25.33 24.33 19.67 16.67 23.21 21.84 
19th 14.00 15.67 13.33 13.33 25.00 24.33 19.67 15.58 21.59 21.00 
20th 13.67 15.00 13.00 13.00 24.67 24.00 19.33 15.33 21.28 20.79 

Average 
of above 

17.10 17.15 15.57 16.15 27.48 26.75 22.50 22.67 31.66 32.91 

Notes: * Application re-write completed in FY17 with a stated purpose of assigning higher scores 
to projects, utilizing a broader range in the LS scoring category. 

 ** Introduction of the new LS matrix in FY20. 
 

Though not a detailed correlation with adjustments for project and application variations, the 
number of high scores increased significantly in the FY22 cycle with several projects ‘maxing 
out’ the 50 points assigned.  The FY22 adjustment was to address instances on some projects 
with high point-value LS items combined with low-point value items. In those cases the high-
point value items can be ‘floated’ by a low-point/high dollar item in the overall weighting 
percentage—even if that high-value item can be solved with very little cost.  When consistently 
high point values were still being noted, department staff re-checked to ensure the correct 
revised weighting factor was being used. (In January and February of 2020, department staff had 
modeled 12 options and accomplished extensive test runs on past data to develop a 
recommended weighting calculation before identifying one that achieved the intended goal.) 
After confirming the proper factor, we did some other rudimentary analysis to gain an 
understanding of the results and to ensure no project were being disenfranchised by any seeming 
anomalies being returned. While it was clear that additional work was going to be needed to 
address the tendency of the matrix to increase scores (versus simply clarifying scoring), we 
didn’t find any reasons not to use the approved factor in the current year.  
 
The department is proposing to provide additional analysis of the weighting factor and to 
recommend any needed corrections at a future meeting of the Committee. 
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Emergency 
Emergency scoring continues to have minor issues.  Districts continue to check ‘yes’ that a 
project is an emergency and the department often determines that the project does not meet the 
standards of an emergency.  Some of the differences could be in evaluating “potential” of the 
possibility of failure beyond normal repairs whereas the scoring rubric is written to address 
current situations. 
 
District Preventive Maintenance and Facility Management   
This point category was introduced in the first application version prepared under the BR&GR 
for FY97.  At that time, the element was a single 20 point scoring element.  For FY04, as part of 
a scoring update that increased the weight of maintenance scoring to the total maximum points, 
the category was increased to 25 points.  In FY07, the shift was made to allocate up to five 
points to each of the maintenance areas defined in statute, again for a total of 25 points.  The 
development of a scoring rubric for the five point scale in each area does not propose any 
change to the scoring.  The purpose of the rubric is to increase clarity in how the department 
measures the effectiveness of a district’s PM&FM program for CIP (see attached). 

 
Formula-Driven Scoring 
Formula-driven scoring in the FY22 CIP cycle did not result in any significant issues.  As such, this may 
be the right time to address a couple of legacy concerns including the Weighted Average Age and 
Average Expenditure for Maintenance categories.  The revisions for the FY20 application regarding the 
determination of when a condition survey should be required for eligibility to receive planning and 
design points resulted in continued solid best-practice in the Planning & Design scoring element.  
However, that effective strategy highlighted a possible similar need related to consultant selection.  
Finally, the three formula-driven scoring elements first rated in the FY21 cycle, Use of Prior School 
Design or Use of Building System Design Standard, and Energy Consumption Reports were easy to 
administer but may have latent issues. 
 

Weighted Average Age 
Recommended for adjustment in the FY23 cycle is the matter of renovated buildings in the 
weighted average age calculation. As an original or addition gets substantially renovated, the 
functional age of the building is not necessarily its original construction age.  This shows up 
quite often in component replacement applications where the facility is much older than the 
component (i.e. flooring, lighting, boilers).  One example of this issue is the West High School 
Roof Replacement (currently at priority 5 on the major maintenance list).  The sections of the 
building being re-roofed were built in 1953 and 1966. This gave the average weighted score the 
maximum 30 points.  However, the last time these areas were re-roofed were in 1987 and 1997.  
The weighted average, based on component age would be between 7.00 and 17.75.  The 
department needs to do some analysis of this challenge, and if it can be demonstrated to be 
material, propose a scoring change to the committee.  Another possible change, since the LS 
matrix already includes points based on component and system age, would be to remove the 
Weighted Average Age from scoring.  [Note: this scoring element is not specified in 
AS 14.11.013(b).] 
 
Condition/Component Survey 
This cycle we saw a slight tapering-off of surveys associated with new projects but not enough 
to cause concern. Too many surveys still refer to the component age as “approaching the end of 
life” without listing the actual age. One item that was revealed by the condition surveys, and the 
estimate included, is the tendency to include every single identified element in the survey as part 
of the project scope regardless of whether they are maintenance items or capital items.  We are 
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not certain if this was as prevalent in the past, but it is in many major renovations today and 
resulted in many cost adjustments of eligible amounts for project budgets. Last, although the 
department’s update to the Guide for School Facility Condition Surveys was issued at the 
beginning of July 2020, we didn’t see any use of the template nor much use of the defined 
scoping efforts for useful surveys. Hopefully this tool can begin to inform condition survey work 
in a greater way in the upcoming FY23 cycle. 
 
Planning & Design 
In reviewing the tabulation of Planning & Design scoring, 10 projects had not selected a 
consultant and therefore did not qualify for Planning points without one—in the department’s 
judgement.  However, another 3 projects which did not have a consultant selected were not 
restricted from Planning points when the department judged the project as able to be effectively 
planned without a consultant.  The application instructions (Q 6d and Appendix B) provide 
guidance on this evaluation that indexes the applicable/non-applicable decision at the Invitation 
to Bid point of the project process only.   
 
Use of Prior School Design; Use of Building System Design Standard 
This was the first year for these scoring elements.  One school construction application 
requested evaluation of use of prior design points and ten major maintenance applications 
requested evaluation of district standards; however, no points were awarded in this element.  A 
portion of the projects only provided a statement in support of the question, of the submittals 
provided for this question, all were determined not to meet the instruction of providing evidence 
of being a “published district or municipal facility standard”.  Per committee discussion during 
the development of this scoring criteria, the department was looking for documentation of 
municipal or school board approval, in addition to the specific standards document.  The 
submittals provided during this application cycle were either bid document specifications, an 
example that the same specification was used in a prior project, or similar.  
 
Average Expenditure for Maintenance 
This scoring category is based on the amount of money spent on maintenance as a percentage of 
the replacement value of facilities.  The replacement value is gathered from the insurance 
certificates that are submitted annually by each district.  If the replacement value is understated 
that would raise the percentage and the score.  In fact, two of our largest districts appear to be 
understating the replacement value.  An example is that Lathrop High School in Fairbanks to 
have a replacement value of $250.00 per square foot.  This appears to be slightly low.  Other 
districts have “negotiated” values of ancillary facilities that are used for educational purposes 
that are far less than the elementary and secondary schools.  AS 14.11.011 (b)(2) states in order 
to be eligible for CIP grants must show: 
 

evidence that the district has secured and will maintain adequate property loss 
insurance for the replacement cost of all facilities for which state funds are available 
under AS 14.11.005 or 14.11.007 or has a program of insurance acceptable to the 
department 

 
The committee may need to visit this subject and possibly require some trueing of the 
replacement values or assign a value based on the cost model for the district.   
 
Energy Consumption Reports 
This was the second year for this scoring element.  Twenty-five districts were evaluated, of 
those, 18 met the requirements to receive the 5 points. This is an improvement from the first 
year when 23 districts were evaluated and only 12 had met the requirements for points. For those 
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that did not, the most common issues continued to be not providing energy data for the full five 
years – four districts provided only a single year of data, not providing data on all school sites, 
and providing fuel delivery data instead of consumption data.   

Eligibility 
In the FY22 CIP cycle, no projects were deemed ineligible. In reviewing the past 20 years of 
determinations this has not occurred.  

Potential FY2022 Application Changes 
The following changes have been identified by the department as potential changes to the FY2023 CIP 
application and support materials.  These will be developed and presented in the spring 2021 committee 
meeting. 

Application Form Changes 
Question 4a. LS Matrix 

• Conform to any changes made to Rater’s Guidelines. 
 

Application Instruction Changes 
Adjustments will be made to correspond to any Application Changes. 
 

Section 3 Project Information  
• Question 3f. Completed Project 

Add language specifying timeline of allowable costs from regulation 4 AAC 31.023.  
 

Section 6 Planning & Design  
• Include clarification that prior use of a project specification is not a ‘district adopted 

design standard’. 
 

Eligibility Form Changes 
• No changes. 

 
Rater’s Guideline Changes 

• Revise Code Deficiency / Protection of Structure / Life Safety (Q.4a) matrix for 
additional project conditions.  
• ?? 

• Revise Sec. 9 Preventive Maintenance rating instructions into a matrix (see 
proposed matrix attached). 

 
Rating Form Changes 
No changes.
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Attachment - District Preventive Maintenance and Facility Management Matrix 
Below is a proposed draft for discussion on the development of a matrix to incorporate into the 
Guidelines for Raters of the CIP Application. For ease of reference, all portions of the existing 
application and support materials have compiled relative to each question.   
 
Sec. 9 District preventive maintenance and facility management  (60 points possible)  

Application 
Ensure that documents related to the district’s maintenance and facility management program have 
been provided with district CIP submittals.  Include management reports, renewal and replacement 
schedules, work orders, energy reports, training schedules, custodial activities, and any other 
documentation that will enhance the requirements listed in the instructions.  Include the following 
documents: 
 
Instructions 
AS 14.11.011(b)(1) and 4 AAC 31.011(b)(2) require each school district to include with its 
application submittals a description of its preventive maintenance program, as defined by 
AS 14.11.011(b)(4), AS 14.14.090(10), and 4 AAC 31.013.  Refer to Appendix E for details. 

The scoring criteria for this area reflect efforts beyond just preventive maintenance.  For each 
element of a qualifying plan outlined in 4 AAC 31.013, documents, including reports, narratives, 
and schedules, have been identified for eight separate evaluations.  These documents will establish 
the extent to which districts have moved beyond the minimum eligibility criteria and have tools in 
place for the active management of all aspects of their facility management.  The documents 
necessary for each evaluation are listed below.  They are grouped according to the five areas of 
effort established in statute and are annotated as to the type of evaluation (i.e., evaluative or 
formula-driven).  Refer to the Guidelines for Raters of the CIP Application for additional 
information on scoring. 

Up to 60 points possible for a clear and complete reporting of the district’s maintenance program. 

Only two sets, one of which may be an electronic copy, should be provided by the district, 
regardless of the number of submitted applications. 
 
Rater’s Guidelines 
(Application Questions 9a, 9e-9h; Points possible: 25 evaluative) 
 

Maintenance Management  
Application 
9a. Maintenance Management Narrative  (Up to 5 Evaluative Points) 
 
Instructions 
9a.  Maintenance management narrative (Evaluative) (up to 5 points available) 

Provide a narrative description of the effectiveness of your work order based maintenance 
management system.  

How effective is the district’s work order-based maintenance management system?  How does the 
district assess the program’s effectiveness?  Describe the formal system in place that tracks timing 
and costs as stated in regulation and attach documentation (sample work orders, etc.).  Discuss the 
quality of the program as it is reflected in the submitted formula-driven reports for 9b (i.e., diversity 
in work types, hours available is accurate, there is a high percentage of reported hours). 
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Rater’s Guidelines 
Maintenance Management Narrative   
(Application Question 9a; Points possible: 5) 

• Does the described program address preventive maintenance as well as routine? 
• How well does the program work for each individual school? 
• Does the program address all building components? Mechanical, electrical, structural, 

architectural, exterior/civil? 
• Is there evidence supplied which demonstrates that the program is effective? 
• Who participates in the program and how does it function? 

NEW DRAFT Scoring Criteria Point Range 
Work orders are component based (with component ID) and include 
component-specific checklist of inspections, maintenance and includes method 
of reporting results into component records for future evaluation, including 
costs for component.  PM work order directions include when minor repairs are 
made or when corrective work orders are generated. Work orders change type 
to a deferred status for summer work or into a future CIP project. Component 
records includes date of installation and scheduled retirement.  Includes 
examples of all scenarios. 

5 points 

Narrative fully describes the MM program and all of the following: work 
orders for PM, repairs, and minor renovations; how work orders are initiated 
and by whom.  Details the process to conclusion including changing type for 
future CIP.  Sample work orders showing PM, repairs, minor work and cost of 
work orders. Additionally, work orders and records are component-based and 
includes component ID and can recall work orders by component. 

4 points 

Narrative fully describes the MM program and all of the following: work 
orders for PM, repairs, and minor renovations; how work orders are initiated 
and by whom.  Details the process to conclusion including changing type for 
future CIP.  Sample work orders showing PM, repairs, minor work and cost of 
work orders. 

3 points 

Minimal narrative that partially describes the MM program but not all of the 
following; work orders for PM, repairs and minor renovations; how work 
orders are initiated and by whom. The process to conclusion including 
changing type for future CIP.  Sample work orders minimally showing PM, 
repairs, minor work, and cost of work orders. 

2 points 

Minimal narrative that partially describes the MM program but not all of the 
following; work orders for PM, repairs and minor renovations; how work 
orders are initiated and by whom. The process to conclusion including 
changing type for future CIP. No sample work orders showing PM, repairs, 
minor work, and cost of work orders. 

1 point 

No narrative or an abbreviated narrative that provides no information of how 
the maintenance management program works 

0 points 

 
Energy Management  

Application 
9e. Energy Management Narrative  (Up to 5 Evaluative Points) 
 
Instructions 
9e. Energy management narrative (Evaluative) (5 points available) 

Provide a narrative description of the district’s energy management program and energy reduction 
plan. 
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Address how the district is engaged in reducing energy consumption in its facilities.  Energy 
management should address energy utilization with the goal of reducing consumption.  This 
objective can be achieved through a number of methods:  some related to the building’s systems 
(including regular evaluation of need for commissioning an existing building), some related to the 
way the facilities are being used.  The results of the energy management program should also be 
discussed.  
 
Rater’s Guidelines 
Energy Management Narrative  
(Application Question 9e; Points possible: 5) 

• Is the district engaged in reducing energy consumption in its facilities? 
• Is a comprehensive set of methods being used?  
• Is the program districtwide in scope? 
• Is the program achieving results?  
• Is there a method for reviewing and monitoring energy usage? 
• Is there a method for evaluating existing facilities’ need for commissioning? 

NEW DRAFT Scoring Criteria Point Range 
Narrative describes energy management that tracks energy usage by facility 
and calculates EUI by facility over the prior five years. Further shows how this 
is used to prioritize energy efficiency projects. 
 
Narrative provides discussion of recent energy projects and shows how much 
energy usage is avoided; energy records prove savings. 
 
As supported by narrative, district utilizes CMMS to provide power monitoring 
and sub-monitoring with histories and alarms that notify when usage is outside 
of scheduled. 

5 points 

Narrative provides complete description of program, including description and 
examples of how EUI is used to plan energy projects. Application includes the 
complete set of energy records was provided for Q.9x.  District energy 
management program has a calculated EUI for all facilities for prior five years.  

4 points 

Narrative provides complete description of program. Application includes the 
complete set of energy records required for Q.9x. 

3 points 

Narrative has some useful description of program but is not complete. 
Application includes the complete set of energy records required for Q.9x. 

2 points 

Narrative with some useful description of program but is not complete; 
complete set of energy records not provided. 
OR 
No narrative, but complete set of energy records was provided. 

1 point 

No narrative or an abbreviated narrative with no useful description of program. 
No energy records 

0 points 

 
Custodial Program  

Application 
9g. Custodial Narrative  (Up to 5 Evaluative Points) 
 
Instructions 
Provide a narrative description of the district’s custodial program and evidence to show it was 
developed using data related to inventories and frequency of care. 
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Minimal custodial programs do not have to be quantity-based nor time-based relative to the level of 
care.  Quality custodial programs take both these factors into account and customize a custodial plan 
for a facility on the known quantities and industry standards for a given activity (e.g., vacuuming 
carpet, dusting horizontal surfaces, etc.).  Describe how the scope of custodial services is directly 
related to the type of surfaces and fixtures to be cleaned, the quantity of those items, and the 
frequency of the care for each.  Describe how the district has customized its program to deal with 
different surfaces and care needs on a site-by-site basis. 
 
Rater’s Guidelines 
Custodial Narrative 
(Application Question 9f; Points possible: 5) 

• Is the district’s custodial program complete? 
• Is custodial program based on quantities from building inventories and frequency of care 

based on industry practice? 
• Has the district customized its program to be specific to each facility? 
• Is the program districtwide in scope? 
• Is the program achieving results? 
• (NEW) Is the written custodial plan(s) attached? 

NEW DRAFT Scoring Criteria Point Range 
Narrative with full description of program. Written custodial plans that are 
specific to each facility and provides for tasks divided per individual custodial 
position.  No less than two facility examples, unless district operates only one 
facility. The plan includes a designated person or position tasked with back 
check and inspection of quality of custodial performance no less than once a 
month (preferably not someone from the facility) and records findings for 
future training and quality assurance.  Application includes sample copies of 
inspection reports including photographs. 

5 points 

Narrative with full description of program. Written custodial plans that are 
specific to each facility and provides for tasks divided per individual custodial 
position.  No less than two facility examples, unless district operates only one 
facility. 

4 points 

Narrative with full description of program. Written custodial plans that are 
specific to each facility.  No less than two facility examples, unless district 
operates only one facility. 

3 points 

Narrative with some useful description of program but is not complete. Written 
custodial plan that is general in nature and not site specific. 

2 points 

Narrative with some useful description of program but is not complete. 
OR  
Written custodial plan that is general in nature and not site specific. 

1 point 

No narrative or abbreviated narrative with no useful description of program. 
No written custodial plan.  

0 points 

 
Maintenance Training  

Application 
9h. Maintenance Training Narrative  (Up to 5 Evaluative Points) 
 
Instructions 
9h. Maintenance training narrative (Evaluative) (5 points available) 

Provide a narrative description of the district’s training program including, but not limited to: 
identification of training needs, training methods, and numbers of staff receiving building-system-
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specific training in the past 12 months.  In addition to the narrative description, provide a copy of the 
district’s training log for the past year.  The training log should include the name of the person 
trained, the training received, and the date training was received.  Districts utilizing a computerized 
maintenance management system can track training and job shadowing activities through work 
orders and labor hours. 

Training may include on-the-job training of junior personnel by qualified technicians on staff.  For 
systems or components that are scheduled for replacement, or have been replaced as part of a capital 
project, manufacturer or vendor training could be made available to the maintenance staff to attain 
these goals and objectives.  In-service training as well as on-line training could be provided for the 
entire staff.  Safety and equipment specific videos are also an inexpensive training resource. 
 
Rater’s Guidelines 
Maintenance Training Narrative 
(Application Question 9g; Points possible: 5) 

• Does the program address training and on-going education of the maintenance staff? 
• Are maintenance personnel being trained in specific building systems? 
• Are training schedules attached? 
• How is Training Recorded? 
• How is effectiveness measured? 

NEW DRAFT Scoring Criteria Point Range 
Narrative discusses entire training plan that includes: annual training planning 
by individual, overall training plan that includes distinction between 
HR/OSHA training from maintenance/custodial, recording and planning of 
training is logged.  Training logs show past and future individual training that 
shows compliance by individuals and separates custodial/maintenance from 
HR/OSHA training. 

5 points 

Narrative provides complete description of maintenance training program 
completely.  Narrative shows the district plans training in advance per 
individual for their training needs.  Training logs show primary focus on 
maintenance and custodial training, reports separately from HR/OSHA 
training.  

4 points 

Narrative describes the program completely.  Training logs show primary focus 
on maintenance and custodial training, reports separately from HR/OSHA 
training. 

3 points 

Narrative with some useful description of program but not complete. Training 
logs with minimal maintenance or custodial training, primarily HR/OSHA 
training. *Training Logs with only HR/OSHA training can never exceed 
1 point. 

2 points 

Narrative with some useful description of program but not complete.  
OR 
Training logs with no actual maintenance or custodial training. Only 
HR/OSHA training.  
*Training Logs with only HR/OSHA training can never exceed 1 point. 

1 point 

No narrative or abbreviated narrative with no useful description of program. 
No training logs 

0 points 

 
Capital Planning (Renewal & Replacement)  

Application 
9i. Capital Planning Narrative  (Up to 5 Evaluative Points) 
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Instructions 
9i. Capital planning narrative (Evaluative) (5 points available) 

Provide a narrative giving evidence the district has a process for developing a long-range plan for 
capital renewal. 

Discuss the district’s process for identifying capital renewal needs.  Renewal and replacement 
schedules can form the basis for this work, but building user input should also be considered.  It is 
important to move the capital planning process from general data on renewal schedules to actual 
assessments of conditions on site.  This helps to validate the process and allows the district to create 
capital projects that reflect actual needs.  A final step would be to review the systems needing 
replacement and to organize the work into logical projects (e.g., if a fire alarm and roof are 
confirmed to be in need of renewal, they may need to be placed in separate projects versus renewal 
of a fire alarm and lighting which could be effectively grouped in a single project). 
 
Rater’s Guidelines 
Capital Planning Narrative 
(Application Question 9h; Points possible: 5) 

• Does the district have a process for identifying capital renewal needs? 
• Are component/subsystem replacement cycles identified and used? 
• Does the system involve building occupants and users? 
• Are renewal schedules comprehensive and vetted for credibility? 
• Are systems up for renewal grouped into logical capital projects? 
• Does review of projects on six-year plan show evidence of use of capital planning process, 

including renewal and replacement scheduled. 

NEW DRAFT Scoring Criteria Point Range 
Narrative completely discusses the process for selecting CIP projects, 
including: 1) component tracking of work orders and costing; 2) work orders 
coded to future projects and tracked; 3) annual review of work orders coded to 
projects and includes a review process to confirm need; 4) project review 
includes listing as in-house and CIP.  R&R/FCI documents provided for all 
required facilities, are component based, and components of systems are used 
in planning for capital projects. 

5 points 

Narrative completely describes the program and R&R/FCI documents provided 
for all required facilities, are component based, and components of systems are 
used in planning for capital projects. 

4 points 

Narrative completely describes the program and R&R/FCI documents provided 
for all required facilities. 

3 points 

Narrative with some useful description of program but is not complete. 
Provided R&R/FCI documents for all required facilities 

2 points 

Narrative with some useful description of program but is not complete; 
R&R/FCI documents not provided for all required facilities.  
OR 
No narrative, but provided R&R/FCI documents for all required facilities.  

1 point 

No narrative or abbreviated narrative with no useful description of program. 
Lacks R&R/FCI documents for all required facilities.  

0 points 
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C o s t  M o d e l  A s  C o s t  C o n t r o l  
B R I E F I N G  P A P E R  

 By: Tim Mearig 
Facilities Manager 

Phone: 465-6906 

 For: Bond Reimbursement & Grant 
Review Committee 

 Date: November 19, 2020 

 File: G:\SF Facilities\BR_GRCom\ 
Papers\Const Standards\Cost Model as Cost 
Control BP.docx 

Subject: Using the Cost Model as a Cost 
Control Device 

Background 
In its December 2017 Report to the Legislature on Criteria for Cost-Effective School 
Construction, the BR&GR Committee identified the following recommendation: 
 

Criteria #9 (Model Alaskan School Recommendation #1) 
Further develop the Program Demand Cost Model instead of pursuing a state-mandated 
cost-per-square-foot standard.  Actions would include: a) defining/updating geographic 
cost factors, b) adding detail to the 4.XX Site Work elements, and c) adding detail to the 
11.XX Renovation elements. 

 
The Criteria #9 phrase in bold, above, is a reference to legislation that had been introduced in the 
30th Legislature as SB87. An excerpt from the bill (SB87 (2017)) related to cost limits follows: 
 

AS 14.11.104 
(D) The maximum acceptable costs for each square foot for construction or major 
maintenance of an energy efficient facility; the department shall base the maximum 
acceptable costs on designs that prioritize classroom infrastructure and functional design; 
the maximum acceptable cost must be adjusted for different regions within each climate zone. 

 
SB87 did not advance to the second session of the legislature and is not currently a factor. 
(Elements of the bill—but not this feature—were incorporated into HB212, which modified 
AS 14.11 and was signed into law in May 2018.) However, due to the influence of SB87, an 
additional item related to controlling state allocations to school capital projects on a cost per 
square foot basis was initiated. During the development of the 2017 legislative report, this idea 
of developing a cost-based framework remained an active discussion throughout.  The state’s 
Program Demand Cost Model for Alaskan Schools (Cost Model) was identified early on as a 
promising tool on which to base model school standards and resource allocation because it 
identifies many elements in a school, and provides methods for establishing fairly accurate 
estimates for new construction and renovation projects (acknowledging that actual costs for 
schools can only be determined through the design and construction process.) 
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The Model School Subcommittee has tracked this idea on behalf of the Committee for the past 
three years. In accordance with the Model School Subcommittee responsibilities under the 
BR&GR Work Plan, this paper provides an assessment and recommendation of the efficacy of 
that process. 

Discussion 
The effective use of cost per square foot (CPSF) limits for any type of construction project is 
predicated on the notion that needs and solutions across a variety of projects are substantially 
similar. This makes CPSF elements difficult to apply to any set of projects, even in very small 
geographic boundaries.  In addition, CPSF limitations when used on rehabilitation and major 
maintenance projects are notoriously challenging.  Of the 125 projects on the DEED FY2022 
priority lists, only 3 are new construction, making any CPSF approach, especially one that does 
not allow for substantial variation, of limited practical use.  
 
In spite of these substantial challenges, several jurisdictions (departments, boards, commissions, 
etc.) that monitor and prescribe state aid for school capital projects in their respective states 
utilize a CPSF approach as part of their resource allocation process. The Ohio School Facilities 
Commission, one of the more active and well-funded of these jurisdictions, sets out allowable 
CPSF in its documents though a complex series of basic costs and modifiers. One of these 
modifies includes a geographic cost factor that is assigned to 9 regions of the state. Interestingly, 
the percentage spread between the regions ranges from .9902 to 1.0416—just over 5 percent. 
That is not much variation. In conversations with a program specialist at the Ohio commission, 
anecdotally, the Commission spends in excess of $500,000 per year on updating their complete 
criteria package including their CPSF.  
 
The existing DEED Cost Model has flexibility to accommodate a wide variety of project types 
and educational programs.  It identifies most necessary elements in any school facility and 
provides methods for establishing fairly accurate estimates for new construction and renovation 
projects, including those elements tied to geography and climate. With the assistance of users 
and peer-reviewers, the department intends to continue improving its use as a solid estimating 
tool for all types of school capital projects.  
 
Currently, the Cost Model serves primarily as an estimating tool for projects at the planning and 
programming level. During the department’s annual evaluation of capital improvement project 
(CIP) applications, the tool is also used as a comparison with costs that may be developed by 
other mechanisms including contractor quotes, estimates of probable costs by A/E consultants, 
and project estimates prepared by professional estimators. Because the backup and source 
documents for the Cost Model include a variety of assembly and component costs with labor and 
materials, it also provides the ability to evaluate costs of proposed and alternative project 
elements and systems. The department regularly uses the Cost Model to exercise its authority 
under statute to modify project requests to ensure cost-effective school construction. 
 
For the Cost Model to become an traditional CPSF tool, it’s likely that a paradigm shift would be 
needed to create a reference tabulation of basic costs. In addition to that type of development, the 
process of raising the standing of the Cost Model to a defined standard would likely take 
development of appropriate regulations.   
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Summary 
Resource allocation using a CPSF limit has inherent challenges, the most significant of which are 
applicability to a given project and the need to continuously update. While use of the Cost Model 
would help overcome both challenges—it is customizable to a variety of projects and is updated 
annually—the reality is that the department already uses this tool, and others, to ensure a 
project’s cost-effectiveness before state resources are allocated. 
 
Moving from conceptual idea (i.e., the Cost Model could be used as a CPSF standard) to actual 
implementation would likely require funding to establish the necessary additional structure as 
well as an additional ongoing annual expense to provide cost updates. Additional regulations are 
also likely to be necessary. 

Options 
Option 1:  Close the Model School Subcommittee task (3.2.1) of evaluating using the Cost 
Model as a cost control tool. Continue pursuing updates to the Cost Model as they pertain to 
evaluating cost effective school construction. 

Option 2:  Pursue funding for additional analysis of updates to the Cost Model’s for the 
purposes of providing a cost-limitation. Subcommittee to draft a scope of services when funding 
becomes available. 
Option 3:  Continue to track the item and await further action by the Legislature. 

Recommendation(s) 
Implement Option 1.   
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S U B C O M M I T T E E  R E P O R T  
November 19, 2020 

Mission Statement 
Under AS 14.11.014(b)(3), evaluate and propose construction design ratio guidelines for use by 
the department, school districts, and the design community to design new and renovated school 
facilities to reduce first cost (construction) and long-term cost (operation). 
 
Current Members
Dale Smythe, Chair 
William Glumac 
Randy Williams 

Michael Spencer, AHFC 
Gary Eckenweiler, BSSD 
Karen Zaccaro, ECI 

Larry Morris, ASD 
Lori Weed, DEED 
Ezra Gutschow (post 
report) 

Status Update 
Recommendations from 2017 Report to the Legislature: 
1) Adopt the Alaska Climate Zones established by the Alaska Building Energy Efficiency 

Standard (BEES) and used by the Alaska Housing Finance Corporation. 

Status:  Confirmed with AHFC that the BEES Alaska climate zones can be used by the 
department as needed for development of ratios and potential regulations. 

2) Implement a school design ratio of Openings Area to Exterior Wall Area (O:EW). 
3) Implement a school design ratio of Building Footprint Area to Gross Square Footage 

(FPA:GSF). This ratio would be applied to facilities in excess of 30,000 GSF. 
4) Implement a school design ratio of Building Volume to Net Floor Area (V:NSF).  
5) Implement a school design ratio of Building Volume to Exterior Surface Area (V:ES). 

With assistance from DEED (Tim Mearig) a design ratio for O:EW was recommended at the 
September committee meeting. The subcommittee agrees with this ratio recommendation and the 
subcommittee’s focus was moved to the remaining ratios. 

Considering the remaining ratios all influence volume and compactness relative to building form, 
and that the reporting modeling results did not indicate substantial saving in the comparison on any 
of the potential ratios, the subcommittee felt it could focus on one ratio and arrive at the same 
potential benefit as three.  

Volume to Net Square Footage (V:NSF) was chosen as the most comprehensive measure of 
compactness and matches the focus of other academic studies aimed at building form and energy 
use. The subcommittee decided to modify the measurement of Net Square footage to Gross Square 
footage to align with allowable area information already being measured and submitted to DEED 
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for each project. This was determined in discussion with the modeling (Ezra G.) to have minor 
impact in the results of the ratio comparisons. 

Ratio recommendation is in V:GSF format (Volume to Gross Square Footage).  

An approximate 18.5 was indicated in the report as being optimum when comparing the cost and 
energy use within the studied duration. This also was perceived as attainable when compared with 
the limited information available on the ratios of 11 existing schools (min 12.6, max 21.59, 
average 18.19, median 18.8) gathered on recent schools submitted for CIP (recent Napakiak design 
ratio is 19.62 for a relatively small, one story school)  

The group is considering a target of 18 with an allowable range of 16 to 20 and alternate 
consideration for a target of 18.5 and a range of 17-19. 

Considering the life cycle costs seem to track equally within the studied regions, the optimum 
remains consistent, therefor only one target and range was identified for the 4 climate zones. 
Consideration could also be giving for lowering the upper end of the range in the colder regions. 

For BRGR Committee discussion and approval: 

• Limiting focus on one ratio versus developing three 
• Shift to GSF vs NSF 
• Ratio Range Alternates 

 
 
 
Schedule 
December 2020 – Review with DEED recommendations for all ratios (confirm language). 
January 2021 – Assist DEED with completion of ratio recommendations. 
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Mission Statement 
To provide minimum criteria and expectations to test the performance of a school’s mechanical, 
electrical, plumbing, fuel, controls and envelope systems; to promote energy efficiency of the 
school and save operational costs over the life of the building. 
 
Current Members 
Don Hiley 
Jim Estes 
Dana Menendez, ASD 
Tim Mearig, DEED 
Sharol Roys, DEED 
 
Status Update 
Recommendations from 2017 Report to the Legislature: 
1) Enhance the Cost Model for possible use as a cost limit standard to include: a) 

defining/updating geographic cost factors, b) adding detail to the 4.XX Site Work elements, 
and c) adding detail to the 11.XX Renovation elements. 

Task 1:  Prepare scope, issue an RFQ, award and manage the update. 
Status:  Cost Model enhancement has been completed by HMS. The 18th Edition is much 

more complete than previous versions, and now provides more flexibility in the 
variety of projects that can be estimated.  Some usability and functionality issues 
were found after delivery, but have now been resolved.  The updated version is 
available to public online.   

Task 2:  Develop regulations, as needed, to establish the Cost Model as a cost limit for 
projects. 

Status:  Subcommittee to prepare analysis of need and make recommendation to 
BR&GR. This has not yet been scheduled.  Issues found in the latest version 
illustrate the difficulty in broadening the Cost Model’s scope, and will likely take 
at least one or two more iterations to work out issues needed to complete this task. 
 
The subcommittee recommended transfer of the committee work plan elements 
listed below from the subcommittee to the department: 

1.1.1 Cost Model As Cost Control Tool  May 18-Dec 20 
1.1.1.1. Analyze, Recommend Cost Model As Cost Control Dept Jul 2019 
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1.1.1.2. Draft Regulation Language For Cost Control Use Dept Jan 2020 
1.1.1.3. Review Draft Reg Language, Recommend To State 

Board 
Committee Mar 2020 

1.1.1.4. Manage Regulation Development and 
Implementation 

Dept Dec 2020 

The Subcommittee has discussed the idea of the Cost Model as a tool for 
regulating project costs for some time.  While a maximum cost per square 
foot (and the Cost Model as a potential alternative), had been part of the 
discussion in the original senate bill (SB87) that started much of this process, 
this idea was not included in HB212, the legislation finally enacted.  The 
Subcommittee has continued to have concerns about how something like this 
could be implemented, especially in light of some of the known limitations of 
the Cost Model in its current state, and the unique challenges that Alaska 
presents.  Department staff has also since communicated with facilities 
officials in other areas of the country that have similar requirements, and 
found that such a process has been problematic in those locations, even with 
fewer geographic and other variables that Alaska would face.  Given these 
issues, the Subcommittee and Department staff are recommending that the 
idea of the Cost Model as a project cost control be abandoned at this time, 
and that this task be closed.  A briefing paper to this effect, prepared by 
Department staff, has been included in the December 2020 BRGR packet. 

Geographic Factors - Subcommittee received and reviewed new geographic 
factors for the Cost Model.  To be shared with the full Committee at September 
meeting.  Department to compare changes made since this was first presented at 
the December meeting. Does this need further public review? 

2) Establish a process of reviewing model school elements within the Cost Model so that those 
updates become researched, vetted, and intentional. 

Task 1 & 2: Develop a best-practice strategy for updating model school elements in 
conjunction with HMS, Inc.. Analyze effectiveness of BR&GR vs. consultant 
vetting. 

Status:  Subcommittee and department staff provided a great deal of input and feedback 
into development of the 18th Edition.  More user feedback is anticipated as this 
version is put into practice during the FY21 CIP cycle.  The department will keep 
the committee apprised of feedback received.  Committee should maintain current 
roll of reviewing model school element changes proposed in each new edition. 

Procedures for Updating the Model School File – Need direction: would the 
Committee support contracting out review of the model file if funding was 
available annually?  Would the Committee support review of the file by a 
volunteer organization (e.g. A4LE)?  These may not be mutually exclusive. 
There appears to be some funding available for initial development and for 
subsequent update and maintenance of the standards. The subcommittee discussed 
how a paid consultant might fit into this process.  The initial idea would be for 
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DEED staff and the subcommittee/committee to put together the outline of the 
manual.  The consultant would then help to fill in details for specific items as 
needed based on current practice.  The finished product would then be available 
for public/peer review prior to implementation.  Annual or periodic updates would 
be made as needed based on user feedback and other information.  Updates to the 
Cost Model tool would be made to follow development of the model and 
standards. 
These tasks have essentially now been completed.  The Subcommittee and 
Department staff recommendation is that the current update process continues 
wherein the Cost Model and Model School Building Escalation file is updated by 
the cost consultant using their experience with Department guidance on the 
scoping of their contract, and Committee review of the recommendations made 
under that contract. 

3) Develop Model Alaskan School standards by building system (ref. DEED Cost Format) 
needed to ensure cost effective school construction. 

Task 1: Complete outline-level standards for remaining seven systems. 
Status:  Department has not produced additional draft sections for subcommittee review. 

Task 2: Conduct an independent feasibility and cost/benefit analysis on developing 
outline standards into comprehensive state-level model school standards. 

Status:  A contract was awarded to the McDowell Group to conduct the feasibility study, 
which was completed and delivered on July 5, 2019.  Along with Department 
staff and BRGR Committee members, a number of people in state and provincial 
governments in the US and Canada were interviewed as part of the study.  These 
interviews looked not only the implementation, but also the motivation in 
adopting standards by these different entities.  School equity and 
efficiency/sustainability appear to be at least as much, if not greater factors in 
developing standards as cost savings for many.   
 
The study provided good information about potential costs for developing and 
implementing a standard, either by Department staff or by contracting much of 
the work out to a consultant.  The assumption has been made that implementation 
of a standard would likely result in cost savings due to relatively low cost to 
develop and update the standard versus the amount spent on school construction 
and renovation.  A tool was developed, along with the report, to aid in putting 
together a cost benefit analysis. 

Subcommittee discussed the need for more review and input by members of the 
design community in relation to standards that was somewhat lacking in 
feasibility study.  One of the major questions to be addressed is what level of 
detail is appropriate in the standards? Subcommittee plans to review examples of 
standards currently in use by other entities to see how detailed they get in various 
areas, and seek input to try determine what the level of detail should be for 
Alaska. 
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In response to the need identified at the previous meeting to determine the 
appropriate level of detail in any proposed standards, DEED staff provided the 
subcommittee with several examples of facility design and construction standards 
from agencies in other locations.  In all, the committee looked at six sets of 
standards including Alberta, Arkansas, Florida, Maine, New Jersey, and New 
Mexico.  Each of these had somewhat different approaches and levels of detail.  
This ranged from fairly general to quite specific, for example, including 
specifying minimum pipe sizes.  Some provided standard detail drawings for use 
by the design teams. 

After reviewing these, the subcommittee reached the following recommendations: 

1. Standards should be at more of a policy level, with greater detail provided 
as needed in some areas. Examples of added detail might be specifying 
minimum and/or maximum thicknesses for metal roofing and siding.  The 
goal would be to try to keep the manual to a more manageable size of 
perhaps 50-100 pages, which would help to make periodic updates of the 
manual more realistic, and allow the information to be more easily 
digested by the design teams as they worked on projects. This was more in 
the vein of the Arkansas and Maine examples. 

2. The standards manual should somewhat mirror the layout and organization 
of a standard project manual, which should make it easier to use and 
follow during project design.  More discussion is needed as to whether the 
standards manual should be more narrative/bullet point format, or more 
specification number format. 

3. The standards manual might identify “premium inclusions” that would be 
permitted, but at the district’s expense.  This might be similar to that found 
in the Maine example. 

Other issues discussed by the subcommittee, but not resolved, include:  
• The cost/benefit analysis is not complete. Information required to make 

use of the tool provided will take more time and effort to gather. 
• Not much input from outside A/E professionals to this point. 
• Not much discussion of the downsides of their standards, if any, by other 

entities. What were pitfalls/lessons learned? 
• What is the appropriate level of detail for the standards?  Some areas 

possibly more specific or general than others.  Are performance based 
standards more appropriate for some things? 

• Can the standard be maintained over time and not become outdated? 
• How do standards integrate with other codes adopted by the state and/or 

municipalities? 
• How do the building systems standards integrate with other aspects of the 

cost effective construction mandate?  

Task 3: Review analysis and publish a handbook or regulations as recommended. 
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Status: The $50k in funding previously discussed for acquiring professional assistance in 
creating the Model School Standards Manual was recently made available to the 
Department.  The Subcommittee met on March 18th to discuss and review an RFP 
for professional services for “development of a DEED School Design & 
Construction Standards building system template, and for the completion of drafts 
of four building system standards using the approved template.”  The initial four 
building systems include exterior closure, interiors, mechanical, and electrical.  
The standards template is to be based around “a more narrative format with a 
focus on simplicity and brevity”  as previously discussed by the subcommittee.  
An RFP for professional services was issued with proposals due April 7th, and 
award of the contract targeted for April 10th.  The consultant will be able to 
consult with the Department staff as well as Committee members through the 
process.  The contract work is due to be completed by the end of June.  At that 
point, the template and completed parts of the manual would be available for 
review by Department staff, BRGR Committee, and the public. 

BDS Architects submitted the only proposal to deliver the Model School 
Standards template and draft standards, and was awarded the contract in April 
2020.  A draft standard, along with the template, was submitted to the 
subcommittee for review by BDS on May 18th.  Comments regarding the draft 
were collected, and the subcommittee then met on May 22nd to discuss the draft 
and review comments received, both from subcommittee members and 
Department staff.   

The draft standards consisted of three parts: Part 1 - Purpose and Use, Part 2 - 
Design Principles, and Part 3 – System Standards.  The initial draft was based 
largely upon the standards developed by the state of Maine, and still contained a 
great deal of “placeholder” information at that point, which needed to be fleshed 
out and rewritten more specifically for Alaska.  The System Standards piece, 
although included in the template, had not been provided.   

Discussion of the content included in the draft standard included concerns that it 
not try to duplicate building codes, other government regulations, other DEED 
publications, and/or the Educational Specifications.  Also of importance was that 
the standard itself be structured such that the Design Principles would not 
potentially contradict the System Standards over time.  The subcommittee thought 
that it is probably better to error on the side of more general information in the 
standard initially, and that the template would allow additional more specific 
information to be added over time if needed.  The experience and perspective of 
the design team/community would help to determine the appropriate level of 
detail.  There was also some concern that the draft standard had seemed to deal 
primarily with school construction, and had so far not addressed smaller 
component type renovation projects. 

BDS has recently provided a second draft of the standard to DEED.  However, 
this has not yet been reviewed by the subcommittee.  The final draft of the 
template and standard is still scheduled to be completed by the end of June. 
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BDS delivered a draft of the Alaska School Design and Construction Standards by 
the end of June 2020 as called for in their contract.  That draft was still very much 
a work in progress.  BDS agreed to continue working on the document into July.  
The Subcommittee met with BDS on July 8th to go over review comments made 
by members, and to provide direction for continuation of their work.   

A second review meeting took place on July 28th to review progress in 
implementing the previous comments.  Additional review comments were offered 
by Subcommittee members, and were discussed with BDS for inclusion of a final 
draft. 

On August 17th, BDS delivered their final draft of the standards included in the 
September BRGR packet for Committee review.  There was general agreement 
that while the template was fairly defined, the information was still far from 
complete.  For example, the BDS contract only stipulated providing the 
information for four building systems.  Other building systems outlined remain to 
be fleshed out.  This was estimated at approximately 40% complete.  Likewise the 
design principles section still also has much work to be done, and that section was 
estimated at approximately 20% complete. 

The Subcommittee met once again on August 24th to approve a recommendation 
to the full Committee on how to proceed in further completing the standards.  
That recommendation to make use of Department staff to fill out the missing 
information required to allow implementation of the standards with Subcommittee 
review, was also included in the September 2020 BRGR packet. 

The Subcommittee, as well as the Department staff believe that this work can be 
completed over the fall and winter, and ready for full Committee approval and 
issuance for public comment at the April 2020 BRGR meeting. 

The Subcommittee met briefly on October 20th, and again on November 10th 
to discuss the completion of the remaining sections of the School 
Construction Standards Manual.  Department staff provided drafts of six 
sections in various stages of completion, using information transferred from 
previous Department work and other sources.  These sections were: 

• Section 1 - Site and Infrastructure 
• Section 2 - Substructure 
• Section 3 - Superstructure 
• Section 7 - Conveying Systems 
• Section 10 - Equipment and Furnishings 
• Section 11 - Special Conditions 

After reviewing the progress to date, and work still to be done, it was felt that 
it would be beneficial and create a stronger product to get other voices and 
professional experience involved to assist in drafting and refining the various 
manual sections, particularly with the time constraints and other current 
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circumstances.  It was suggested again that we attempt to get members of the 
Association for Learning Environments (A4LE) involved.  Other BRGR 
committee members and other design professionals were also suggested as 
possible contributors.  Department staff has recently sent out an invitation to 
some of these people to contribute, and an overture will be made to A4LE to 
see if some work sessions can be implemented with that group. 

4) As part of describing a Model School, identify school elements that do not further the core 
educational mission of the school. 

Task 1: Review current Topic Paper and include in Report to Legislature. 
Status: Completed January 2018. 

Task 2: DEED to develop regulations that define non-core amenities based on legislative 
direction. 

Status: No current action. DEED could use the Legislative Proposal process to advance. 
Subcommittee would need to make recommendations to Committee. BR&GR 
recommendations to department. 

 
 
Schedule 
The next Subcommittee meeting is not currently scheduled, but will continue work on and 
review of remaining incomplete manual sections. 
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B u i l d i n g  V o l u m e  t o  G r o s s  F l o o r  A r e a  
S c h o o l  C o n s t r u c t i o n  S t a n d a r d  

S u b c o m m i t t e e  R E C O M M E N D A T I O N  

Ratio Definition 
Building Volume to Gross Floor Area (V:GSF). 
 
Building Volume is defined as: All conditioned cubic square footage within a building vapor 
retarder or elements acting as a vapor retarder at the exterior wall, roof or soffit. 
Gross Square Footage is defined by DEED 4 AAC 31.020 (e).  

Calculation Clarifications 
1) Square Footage calculation is intended to capture all normally occupied and conditioned 

square footage. 
2) Does not included crawl spaces or area accessible only for building utility system 

distribution 
3) Based on allowable area calculation requirements 

Regional V:GSF Ratio 

Zone 6 ,7, 8 and 9 Comments 
Target:  18 / 18.5 
Range: 16 – 20  / 17-19 

Target is based on optimal life cycle costs identified as approx. 
18.5 in the “Building Energy Modeling Services Report, July 
2019”. Life Cycle costs track consistently across each region, 
allowing one overall ratio recommendation. 

Guidance  
In applying the ratio to school design and construction, designers and DEED reviewers are 
encouraged give consideration to the following items.  

• Building compactness should be a goal in a heating climate with two story options 
considered as overall square footage allows. 

• Within the modeling services report, increases in “commons” or “multipurpose” areas 
height showed increases in energy use and should be reviewed to confirm appropriateness 
in relation to overall building form, (i.e. roof design, snow drifting or other influences.) 

References  
Building Energy Modeling Services: Final Report Prepared for DEED. July 2019. HMS Inc. and 
Coffman Engineers, Inc. Alaska Department of Education & Early Development. 
 
A compactness measure of sustainable building forms. June 12, 2019. D’Amico, Bernardino and 
Pomponi, Francesco. The Royal Society Publishing. 
royalsocietypublishing.org/doi/10.1098/rsos.181265 (accessed 11/19/2020). 
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ASHRAE 90.1-2016 Checklist 

P U B L I C A T I O N  C O V E R  
December 2, 2020 

Issue 
The department seeks committee approval to send out the draft ASHRAE 90.1-2016 checklist for 
public comment. The checklist is for use as part of the submittal review process in AS 14.11 
funded projects. 

Background 
Last Updated/Current Edition 
The current 2010 version of the ASHRAE 90.1 checklist was developed in the spring and 
summer of 2019 to meet requirements in AS 14.11.014(8) and 4 AAC 31.014(a)(7). The worksheet 
document incorporated the move toward a more clear and prescriptive document that provides 
the means to document compliance with the requirements under ASHRAE 90.1. 
Summary of Proposed Changes 
This revised edition updates the checklist from ASHRAE 90.1 2010 Edition to the 2016 
Edition as recommended by the BRGR Committee and adopted by the State Board of 
Education in September 2020. Key revisions/additions to the publication are in blue text 
and items being removed are strikethrough in the following areas:  

• Design Plan Review; 
• Foundation Inspection; 
• Framing Inspection; 
• Mechanical Inspection; and  
• Electrical Inspection-Lighting changes. 

Version Summary & BRGR Review 
This is the initial presentation of the ASHRAE 90.1-2016 edition checklist to the committee.  
Public Comment 
Public comment period has not been set by the department. 
BRGR Input and Discussion Items 
Below are questions and comments developed by DEED during the revisions of this draft. 
Outlined below for consideration by the BRGR Committee: 

• Concern that the department would have to provide a new version if/when the code is 
updated. 

Options 
Approve draft publication for public comment. 
Amend draft publication and approve public comment. 
Recommend no period of public comment and approve department use. 
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Amend draft publication and approve department use. 
Seek additional information. 
Suggested Motion 
“I move that the Bond Reimbursement and Grant Review Committee approve the department’s 
proposed update of the ASHRAE 90.1-2016 Checklist and recommend the department open a 
period of public comment.” 
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Department of Education & Early Development (DEED)
ASHRAE Standard 90.1-2016

Compliance Checklist

Instructions for ASHRAE 90.1-2016 Compliance Checklist 11-16-2020
 DRAFT FOR REVIEW AND COMMENT

Worksheet Name Worksheet Description and Instructions

Introduction This checklist is designed for use by designers, reviewers, and project inspectors. 
Designers can use it to check themselves to insure the items listed are included in 
design. Reviewers can use it to check for design and provide feedback on design. 
Inspectors will have design parameters to inspect and assure the owner that the project 
is delivering the construction project requirementss. 
Note: These are the more common items that may be included in school construction or 
renovation projects. Other provisions within Standard 90.1-2016 may also apply.

Basic Instructions for 
Use

Initially the owner and consultant will review the checklist and indicate to the 
department what items in the checklist do not pertain to the project. Upon agreement 
those items will be struckthrough in the Description column and "Does not Pertain" will 
be entered in the Comment column. If, as design progresses, any item is determined to 
be required, the strikethrough will be removed and the comment changed to reflect the 
rationale.

Cover sheet Include department project name, number, school district, and facility(ies). Also, include 
the climate zone (note: there are new zones compared to 90.1-2010).

Design Plan Review This tab will be used throughout the design phase to document design and contract 
document elements needed for compliance. The first column indicates the design 
system.The second column lists the ASHRAE Standard 90.1 sections associated with the 
item in review. The third column is a description of the item. The fourth column is to 
document the appropriate design value for the item, as applicable. The fifth column is to 
indicate if the documents are in compliance, and the sixth column is for any comments 
including the location in the plans/specs. This sheet is to confirm that the consultant has 
supplied all required calculations for review. This will allow the department and owner 
to determine if Standard 90.1 is being met and whether designs may be under designed 
and not delivering requirements to meet needs or if there is overdesign that may 
increase construction and operating costs.

Foundation Inspection The first column lists the ASHRAE Standard 90.1 requirements associated with the item 
in review. The second column is a description of the item. The third column is to enter 
the designed value of insulation, etc.; the fourth column is for field inspection verifying 
that construction meets requirements. The fifth column is to indicate whether the 
design and installation meets requirements, and the sixth column is for any comments. 
This sheet is to review design and installation. The cells with "NA" do not require 
insertion of values.

Framing Inspection The first column lists the ASHRAE Standard 90.1 requirements associated with the item 
in review. The second column is a description of the item. The third column is to enter 
the designed value of insulation, etc.; the fourth column is for field inspection verifying 
that construction meets requirements. The fifth column is the indicate whether the 
design and installation meets requirements and the sixth column is for any comments. 
This sheet is to review design and installation. The cells with "NA" do not require 
insertion of values.

Page 1
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Worksheet Name Worksheet Description and Instructions

Insulation Inspection The first column lists the ASHRAE 90.1 codes associated with the item in review. The 
second column is a description of the item. The third column is to enter the designed 
value of insulation, etc.; the fourth column is for field inspection verifying that 
construction meets requirements. The fifth column is the indicate whether the design 
and installation meets requirements and the sixth column is for any comments. This 
sheet is to review design and installation. The cells with "NA" do not require insertion of 
values.

Plumbing Inspection The first column lists the ASHRAE Standard 90.1 codes associated with the item in 
review. The second column is a description of the item. The third column is to indicate if 
the documents are in compliance and the fourth column is for any comments. This sheet 
is to confirm that all requirements are inspected and confirmed for plumbing.

Mechanical Inspection The first column lists the ASHRAE Standard 90.1 codes associated with the item in 
review. The second column is a description of the item. The third column is to indicate if 
the documents are in compliance and the fourth column is for any comments. This sheet 
is to confirm that all mechanical designs meet Standard 90.1 and are included in the 
documents and that installation meets those designs.

Electrical Inspection The first column lists the ASHRAE Standard 90.1 codes associated with the item in 
review. The second column is a description of the item. The third column is to indicate if 
the documents are in compliance and the fourth column is for any comments. This sheet 
is to confirm that all electrical designs meet Standard 90.1 and are included in the 
documents and that installation meets those designs.

Final Inspection The first column lists the ASHRAE Standard 90.1 codes associated with the item in 
review. The second column is a description of the item. The third column is to indicate if 
the documents or installation are in compliance and the fourth column is for any 
comments. This sheet is to confirm that all closeout documents are provided and all final 
inspections and commissioning is completed. 

end instructions

Instructions for ASHRAE 90.1-2016 Compliance Checklist 11-16-2020 Page 2
 DRAFT FOR REVIEW AND COMMENT
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Project Number:

Project Name:

School District:

Facility(ies):

Climate Zone:

 DRAFT FOR REVIEW AND COMMENT

\ Page 79 of 101 /



DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Envelope 4.2.2, 
5.4.3.1.1, 
5.7

Plans, specifications, and/or calculations provide all information 
with which compliance can be determined for the building 
envelope and document where exceptions are claimed. Envelope 
tradeoff option (5.6) or energy cost budget (11) submitted for 
buildings with vertical fenestration area >40% or skylight area 
>5%.

NA

Enter a reference as to where this is covered in the 
project documents.

Envelope 5.5.3.3 Below-grade wall insulation R-value. Enter the Design Value and provide supporting 
calculations.

Envelope 5.5.3.5 Slab edge insulation R-value. Enter the Design Value and provide supporting 
calculations.

Envelope 5.8.1.7 Exterior insulation protected against damage, sunlight, moisture, 
wind, landscaping, and equipment maintenance activities.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.8.1.7.3 Insulation in contact with the ground has <=0.3% water 
absorption rate per ASTM C272.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 6.3.2, 
6.4.4.1,
6.4.4.2

Piping, ducts and plenum are insulated and sealed when installed 
in or under a slab.

Enter the Design Value and provide supporting 
calculations.

Envelope 6.4.3.7 Freeze protection and snow/ice melting system are automatically 
controlled to shut-off at the required temperatures..

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 6.4.4.1.5 Bottom surface of floor structures incorporating radiant heating 
insulated to a minimum of R-3.5.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.4.3.4

Vestibules are installed where building entrances separate 
conditioned space from the exterior, and meet exterior envelope 
requirements. Doors have self-closing devices, and are >=7 ft 
apart.

NA

Enter a reference as to where this is covered in the 
project documents.

Envelope 5.5.4.3 Vertical fenestration U-Factor.
Enter the Design Value and provide supporting 
calculations.

Envelope 5.5.4.3 Skylight fenestration U-Factor.
Enter the Design Value and provide supporting 
calculations.

Envelope 5.5.4.4.1 Vertical fenestration SHGC value.
Enter the Design Value and provide supporting 
calculations.

Envelope 5.5.4.4.2 Skylight SHGC value.
Enter the Design Value and provide supporting 
calculations.

Version 11-16-2020 Page 4 of 21
 DRAFT FOR REVIEW AND COMMENT
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Envelope
5.5.3.6

U-factor of opaque doors associated with the building thermal 
envelope meets requirements.

Enter the Design Value and provide supporting 
calculations.

Envelope 5.4.3 All requirements for continuous air-barrier are met including 
identifying in the drawings for sealing. Project includes required 
pressure testing

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.5.3.1 Roof R-value. For some roof systems, verification may need to 
occur during Framing Inspection.

Enter the Design Value and provide supporting 
calculations.

Envelope 5.8.1.3 Blown or poured loose-fill insulation is installed only where the 
roof slope is <=3 in 12.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.5.3.1 Skylight curbs insulated to the level of roofs with insulation above 
deck or R-5.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.5.3.2 Above-grade wall insulation R-value. Enter the Design Value and provide supporting 
calculations.

Envelope 5.5.3.4 Floor insulation R-value. Enter the Design Value and provide supporting 
calculations.

Envelope 5.8.1.4 Eaves are baffled to deflect air above the insulation. NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.8.1.5 Insulation is installed in substantial contact with the inside surface 
separating conditioned space from unconditioned space.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.8.1.7 Exterior insulation is protected from damage with a protective 
material.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.8.1.7.1 Attics and mechanical rooms have insulation protected where 
adjacent to attic or equipment access.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.8.1.8 Insulation intended to meet the roof insulation requirements 
cannot be installed on top of a suspended ceiling. Mark this 
requirement compliant if insulation is installed accordingly.

NA Enter a reference as to where this is covered in the 
project documents.

Envelope 5.4.3.3 Weatherseals installed on all loading dock cargo doors. NA Enter a reference as to where this is covered in the 
project documents.

Mechanical 4.2.2,
6.4.4.2.1,
6.7.2

Plans, specifications, and/or calculations provide all information 
with which compliance can be determined for the mechanical 
systems and equipment and document where exceptions are 
claimed. Submit heat and ventilation calculations.

Enter a reference as to where this is covered in the 
project documents.

Version 11-16-2020 Page 5 of 21
 DRAFT FOR REVIEW AND COMMENT
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Mechanical 7.4.3 Service hot-water piping systems insulated per table 6.8.3-1. Note: 
where piping is installed in or under a slab, verification may need 
to occur during Foundation Inspection.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.4.4.1 Temperature controls installed on service water heating systems 
(<=120 ºF to maximum temperature for intended use). NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.4.4.2  Controls shall be installed to automatically shut off the 
recirculating hot water and heat trace systems.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.4.6 Heat traps installed on non-circulating storage water tanks.
NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.4.1 Stair and elevator shaft vents have motorized dampers that 
automatically close.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.4.2,
6.4.3.4.3

Outdoor air and exhaust systems have motorized dampers that 
automatically shut when not in use and meet maximum leakage 
rates. Check gravity dampers where allowed.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.4.4 Ventilation fans >0.75 hp have automatic controls to shut off fan 
when not required.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.8 Demand control ventilation provided for spaces >500 ft2 and >25 
people/1000 ft2 occupant density and served by systems with air 
side economizer, auto modulating outside air damper control or 
design airflow >3,000 cfm.

NA

Enter a reference as to where this is covered in the 
project documents. 

Mechanical 6.4.3.9 Heating for vestibules are controlled to shut off heating system 
when outdoor temperature is above 45F.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.4.1.1 Insulation exposed to weather protected from damage. Insulation 
outside of the conditioned space and associated with cooling 
systems is vapor retardant.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.4.1.2 HVAC ducts and plenums insulated (R-Value). Reference Tables 
6.8.2.

NA
Enter the Design Value and provide supporting 
calculations.

Mechanical 6.4.4.1.3 HVAC piping insulation thickness. Reference tables 6.8.3-1&2
NA

Enter the Design Value and provide supporting 
calculations.

Mechanical 6.4.4.1.4 Thermally ineffective panel surfaces of sensible heating panels 
have insulation >= R-3.5.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.5 Site-assembled or site-constructed walk-in coolers and walk-in 
freezers shall conform to 6.4.5

NA
Enter a reference as to where this is covered in the 
project documents.

Version 11-16-2020 Page 6 of 21
 DRAFT FOR REVIEW AND COMMENT
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Mechanical 6.5.1,
6.5.1.1.1,
6.5.1.1.2,
6.5.1.1.3,
6.5.1.3

Air economizers provided where required, meet the requirements 
for design capacity, control signal, and high-limit shut-off and 
integrated economizer control. NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.1.1.5 Means provided to relieve excess outside air during economizer 
operation.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.1.2,
6.5.1.2.1,
6.5.1.2.2,
6.5.1.3

Water economizers provided where required, meet the 
requirements for design capacity, maximum pressure drop and 
integrated economizer control and heating system impact.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.1.4 Economizer operation will not increase heating energy use during 
normal operation.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.2.1 Zone controls can limit simultaneous heating and cooling and 
sequence heating and cooling to each zone.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.2.2.3 Hydronic heat pump systems connected to a common water loop 
meet heat rejection and heat addition requirements.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.2.3 Dehumidification controls provided to prevent reheating, 
recooling, mixing of hot and cold airstreams or concurrent heating 
and cooling of the same airstream.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.2.4 Water economizer specified on hydronic cooling and 
humidification systems designed to maintain inside humidity at 
>35 ºF dewpoint if an economizer is required.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.3.1.2 HVAC fan motors not larger than the first available motor size 
greater than the bhp.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.3.2.1 VAV fan motors >=10 hp to be driven by variable speed drive, have 
a vane-axial fan with variable pitch blades, or have controls to 
limit fan motor demand.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.3.2.3 Reset static pressure setpoint for DDC controlled VAV boxes 
reporting to central controller based on the zones requiring the 
most pressure.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.3.3 Multiple zone VAV systems with DDC of individual zone boxes 
have static pressure setpoint reset controls shall include means to 
automatically reduce outdoor air in response to changes in 
ventilation efficiency.

NA

Enter a reference as to where this is covered in the 
project documents.

Version 11-16-2020 Page 7 of 21
 DRAFT FOR REVIEW AND COMMENT
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Mechanical 6.5.3.4 Multiple zone HVAC systems have supply air temperature reset 
controls.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.4.2 HVAC pumping systems >10 hp with three or more control valves 
Shall be designed for variable fluid flow.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.4.3.2 Reduce flow in pumping systems >10 hp to multiple chillers or 
boilers when others are shut down. When aboiler plant includes 
more than one boiler, provisions shall be made so that all flow 
through the boiler is automatically shut off when the boiler is shut 
down.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.4.4 Temperature reset by representative building loads in pumping 
systems >10 hp for chiller and boiler systems >300,000 Btu/h. NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.4.5.2 Hydronic heat pumps and water-cooled unitary air conditioners 
with pump systems >5 hp have controls or devices to reduce 
pump motor demand of no more than 30% of design wattage at 
50% of design water flow.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.5.2.1 Fan systems with motors >=7.5 hp associated with heat rejection 
equipment can operate at 2/3 of fullspeed and have fan speed 
controls. The fan system on a heat rejection device powered by an 
individual motor or an array of motors with a connected load, 
including motor service factor, totaling 5 hp or more shall have 
controls and/or devices that shall result in fan motor demand of 
no more than 30% of design wattage at 50% of design air flow.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.6.1 Exhaust air energy recovery on systems required by Table 6.5.6.1-
1 or 6.5.6.1-2.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.7.2.1 Replacement air introduced directly into the hood cavity of 
kitchen exhaust hoods shall not exceed 10% of the hood exhaust 
airflow rate.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.7.1.2 Conditioned supply air to space with a kitchen hood shall not 
exceed the greater of a) supply flow required to meet space 
heating or cooling, or b) hood exhaust flow minus the available air 
transfer from available spaces.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.7.2.2 If a kitchen/dining facility has a total kitchen hood exhaust airflow 
rate >5,000 cfm meet exhaust rate requirements of table 
6.5.7.2.2.

NA
Enter a reference as to where this is covered in the 
project documents.

Version 11-16-2020 Page 8 of 21
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Mechanical 6.5.7.1.4 If a kitchen/dining facility has a total kitchen hood exhaust airflow 
rate >5,000 cfm, then it shall meet one of the options 6.5.7.2.3 a,b 
or c.Kitchen hoods with a total exhaust airflow rate >5,000 cfm 
meet replacement air, ventilation system, or energy recovery 
requirements.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.7.3 Fume hoods exhaust systems >=15,000 cfm have VAV hood 
exhaust and supply systems, direct makeup air or heat recovery 
shall include at least on of the features of 6.5.7.3 a, b or c.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.5.8.1 Unenclosed spaces that are heated use only radiant heat.
NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.4.2 Service water heating equipment meets efficiency requirements of 
table 7.8.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.4.4.3 Temperature controlling means shall be provided to limit the 
maximum temperature of water delivered from lavetory faucets 
to 110 F

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.4.4.4 When used to maintain storage tank water temperature, 
recirculating pumps shall be equiped with controls tlimiting 
operation to a period from the start of the heating cycle to a 
maximum of five minutes after the end of the heating cycle.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.5.1 Combined space and water heating system not allowed unless 
standby loss less than calculated maximum. AHJ has approved or 
combined connected load <150 KBtu/h. The use of a gas-fired or 
oil-fired space heating boiler system otherwise complying with 
section 6 to provide the total space heating and service 
waterheating for a building is allowed if one of the conditions 
7.5.1 a, b or c are met.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 7.5.2 Service water heating equipment used for space heating complies 
with the service water heating equipment requirements. NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.1.1 Heating and cooling to each zone is controlled by a thermostatic 
controls.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.3.1 HVAC systems shall be equipped with at least one automatic 
shutdown control under 6.4.3.3.1 a, b, c or d.

NA
Enter a reference as to where this is covered in the 
project documents.

Version 11-16-2020 Page 9 of 21
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Mechanical 6.4.3.3.2 Setback controls allow automatic restart and temporary operation 
as required for maintenance. Heating systems shall be equipped 
with controls capable of and configured to automatically
restart and temporarily operate the system as required to 
maintain zone temperatures above
an adjustable heating set point at least 10°F below the occupied 
heating set point. Cooling
systems shall be equipped with controls capable of and configured 
to automatically restart
and temporarily operate the mechanical cooling system as 
required to maintain zone temperatures
below an adjustable cooling set point at least 5°F above the 
occupied cooling set
point or to prevent high space humidity levels.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.3.3 Systems with air capacity >10,000 cfm include optimum start 
controls. Individual heating and cooling systems with setback 
controls and DDC shall have optimum start 
controls. The control algorithm shall, as a minimum, be a function 
of the difference between space 
temperature and occupied set point, the outdoor temperature, 
and the amount of time prior to 
scheduled occupancy. Mass radiant floor slab systems shall 
incorporate floor
temperature into the optimum start algorithm.

NA

Enter a reference as to where this is covered in the 
project documents.

Mechanical 6.4.3.5 Heat pump controls prevent supplemental electric resistance heat 
from coming on when not needed.

NA
Enter a reference as to where this is covered in the 
project documents.

Mechanical 4.2.2,
6.7.2.3,
6.7.2.4

Plans document that systems are to be balanced in accordance 
with generally accepted engineering standards for conditioned 
area greater than 5,000 square feet. Detailed instructions for 
HVAC systems commissioning included on the plans or 
specifications for >=50,000 ft2.

NA

Enter a reference as to where this is covered in the 
project documents.
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Mechanical 4.2.2, 
7.7.1,
10.4.2

Plans, specifications, and/or calculations provide all information 
with which compliance can be determined for the service water 
heating systems and equipment and document where exceptions 
are claimed. Service water pressure booster systems designed 
with pressure sensors, pressure reducers, and flow controls.

NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 4.2.2
8.7

Plans, specifications, and/or calculations provide all information 
with which compliance can be determined for the electrical 
systems and equipment and document where exceptions are 
claimed. Feeder connectors sized in accordance with approved 
plans and branch circuits sized for maximum drop of 3%.

NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 8.4.1 The feeder conductors and branch circuits combined shall be sized 
for a maximum of 5%. If contractor alters from design, contractor 
to provide voltage drop calculations.

NA
Enter a reference as to where this is covered in the 
project documents.

Electrical 8.4.2 All electrical outlets to be controlled as required. At least 50% of 
all 125 volt 15- and 20-Amp receptacles, as required by 8.4.2, and 
25% of the circuits for modular furniture are controlled by an 
automatic control device.

NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 8.4.3 Is power monitoring and reporting provided.
NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 4.2.2, 
9.7

Plans, specifications, and/or calculations provide all information 
with which compliance can be determined for the interior lighting 
systems and equipment and document where exceptions are 
claimed.

NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 9.4.1.1 Automatic lighting control to shut off all building lighting installed 
in buildings >5,000 ft2 in compliance of 9.4.1.1.

NA
Enter a reference as to where this is covered in the 
project documents.

Electrical 9.4.1.4 Primary sidelighted areas >=250 ft2 are equipped with required 
lighting controls.

NA
Enter a reference as to where this is covered in the 
project documents.

Electrical 9.4.1.5 Enclosed spaces with daylight area under skylights and rooftop 
monitors >900 ft2 are equipped with required lighting controls. NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 9.4.2 Exit signs do not exceed 5 watts per face.
NA

Enter a reference as to where this is covered in the 
project documents.
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DEED ASHRAE Standard 90.1-2016 
Design Plan Review Checklist

System
90.1-2016 
Section # Description

Design 
Value

Complies? 
(Yes/No) Comments

Electrical 9.6.2 Additional interior lighting power allowed for special functions per 
the approved lighting plans and is automatically controlled and 
separated from general lighting.

NA
Enter a reference as to where this is covered in the 
project documents.

Electrical 4.2.2, 
9.7

Plans, specifications, and/or calculations provide all information 
with which compliance can be determined for the exterior lighting 
systems and equipment and document where exceptions are 
claimed.

NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 9.4.1.4 Automatic lighting controls for exterior lighting installed.
NA

Enter a reference as to where this is covered in the 
project documents.

Electrical 9.4.3 Exterior grounds lighting over 100 W provides >60 m/W unless on 
motion sensor or fixture is exempt from scope of code or from 
external LPD. Lighting control devices and control systems shall be 
tested to ensure that control hardware and  
software  are  calibrated,  adjusted,  programmed,  and  in  proper  
working  condition  in 
accordance with the construction documents and manufacturer’s 
installation instructions. When 
occupant sensors, time switches, programmable schedule 
controls, or photosensors
are installed, at a minimum, the following procedures shall be 
performed:

NA

Enter a reference as to where this is covered in the 
project documents.
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DEED ASHRAE Standard 90.1-2016
Foundation Inspection Checklist

90.1-2016 
Section # Description

Design 
Value

Field 
Verified 

Value
Complies? 
(Yes/No) Comments

5.5.3.3 Below-grade wall insulation R-value.
5.8.1.2 Below-grade wall insulation installed per manufacturer's 

instructions.
NA NA

5.5.3.5 Slab edge insulation R-value.
5.8.1.2 Slab edge insulation installed per manufacturer's instructions 

and design.
NA NA

5.8.1.7 Exterior insulation protected against damage, sunlight, 
moisture, wind, landscaping and equipment maintenance 
activities.

NA NA

5.8.1.7.3 Insulation in contact with the ground has <=0.3% water 
absorption rate per ASTM C272.

NA NA

6.3.2, 
6.4.4.1,
6.4.4.2

Piping, ducts and plenum are insulated and sealed when 
installed in or under a slab.

6.4.3.8 Freeze protection and snow/ice melting system sensors 
installed for future connection to controls.

NA NA

6.4.4.1.5 Bottom surface of floor structures incorporating radiant 
heating insulated to >=R-3.5.

NA NA

end worksheet
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DEED ASHRAE Standard 90.1-2016
Framing Inspection Checklist

90.1-2016
Section # Description

Design 
Value

Field 
Verified 

Value
Complies? 
(Yes/No) Comments

5.4.3.1.2
Continuous air barrier is wrapped, sealed, caulked, 
gasketed, and/or taped in an approved manner. NA NA

5.4.3.2
Factory-built fenestration and doors are labeled as meeting 
air leakage requirements.

NA NA

5.4.3.4

Vestibules are installed where building entrances separate 
conditioned space from the exterior, and meet exterior 
envelope requirements. Doors have self-closing devices, 
and are >=7 ft apart.

NA NA

5.5.4.3 Vertical fenestration U-Factor.
5.5.4.2.2 Skylight fenestration U-Factor.
5.5.4.4.1 Vertical fenestration SHGC value.
5.5.4.4.2 Skylight SHGC value.
5.8.2
5.5.3.6

U-factor of opaque doors associated with the building 
thermal envelope meets requirements. NA NA

end worksheet
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DEED ASHRAE Standard 90.1-2016
Insulation Inspection Checklist

90.1-2016 
Section # Description

Design 
Value

Field 
Verified 

Value
Complies? 
(Yes/No) Comments

5.4.3.1.2 All sources of air leakage in the building thermal envelope are 
sealed, caulked, gasketed or weather stripped to minimize air 
leakage.

NA NA

5.5.3.1 Roof R-value. For some roof systems, verification may need to 
occur during Framing Inspection.

5.8.1.2,
5.8.1.3

Roof insulation installed per manufacturer's instructions. Blown 
or poured loose-fill insulation is installed only where the roof 
slope is <=3 in 12.

NA NA

5.5.3.1 Skylight curbs insulated to the level of roofs with insulation 
above deck or R-5.

NA NA

5.5.3.2 Above-grade wall insulation R-value.
5.8.1.2 Above-grade wall insulation installed per manufacturer's 

instructions.
NA NA

5.5.3.4 Floor insulation R-value.
5.8.1.2 Floor insulation installed per manufacturer's instructions. NA NA
5.8.1.4 Eaves are baffled to deflect air above the insulation. NA NA
5.8.1.5 Insulation is installed in substantial contact with the inside 

surface separating conditioned space from unconditioned 
space.

NA NA

5.8.1.6 Recessed equipment installed in building envelope assemblies 
does not compress the adjacent insulation.

NA NA

5.8.1.7 Exterior insulation is protected from damage with a protective 
material.

NA NA

5.8.1.7.1 Attics and mechanical rooms have insulation protected where 
adjacent to attic or equipment access.

NA NA

5.8.1.7.2 Foundation vents do not interfere with insulation. NA NA
5.8.1.8 Insulation intended to meet the roof insulation requirements 

cannot be installed on top of a suspended ceiling. Mark this 
requirement compliant if insulation is installed accordingly.

NA NA

end worksheet
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DEED ASHRAE Standrd 90.1-2016
Plumbing Inspection Checklist

90.1-2016 
Section # Description

Complies? 
(Yes/No) Comments

7.4.3 Service hot-water piping systems insulated. Where piping is installed 
in or under a slab, verification may need to occur during Foundation 
Inspection.

7.4.4.1 Temperature controls installed on service water heating systems 
(<=120 ºF to maximum temperature for intended use).

7.4.4.2 Automatic time switches installed to automatically switch off the 
recirculating hot-water system or heat trace.

7.4.6 Heat traps installed on non-circulating storage water tanks.
end worksheet
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DEED ASHRAE Standard 90.1-2016 
Mechanical Inspection Checklist

90.1-2016
Section # Description

Complies? 
(Yes/No) Comments

6.4.1.4,
6.4.1.5

HVAC equipment efficiency verified. Non-NAECA HVAC equipment 
labeled as meeting 90.1.

6.4.3.4.1 Stair and elevator shaft vents have motorized dampers that 
automatically close.

6.4.3.4.2,
6.4.3.4.3

Outdoor air and exhaust systems have motorized dampers that 
automatically shut when not in use and meet maximum leakage 
rates. Check gravity dampers where allowed.

6.4.3.4.4 Ventilation fans >0.75 hp have automatic controls to shut off fan 
when not required.

6.4.3.9 Demand control ventilation provided for spaces >500 ft2 and >40 25 
people/1000 ft2 occupant density and served by systems with air 
side economizer, auto modulating outside air damper control or 
design airflow >3,000 cfm.

6.4.3.10 Single zone HVAC systems with fan motors >=5 hp have variable 
airflow controls. Air conditioning equipment with a cooling capacity 
>=110,000 Btu/h has variable airflow controls.

6.4.4.1.1 Insulation exposed to weather protected from damage. Insulation 
outside of the conditioned space and associated with cooling systems 
is vapor retardant.

6.4.4.1.2 HVAC ducts and plenums insulated (R-Value).
6.4.4.1.3 HVAC piping insulation thickness.
6.4.4.1.4 Thermally ineffective panel surfaces of sensible heating panels have 

insulation >= R-3.5.
6.4.4.2.1 Ducts and plenums sealed based on static pressure and location.

6.4.4.2.2 Ductwork operating >3 in. water column requires air leakage testing.

6.5.1,
6.5.1.1.1,
6.5.1.1.2,
6.5.1.1.3,
6.5.1.3

Air economizers provided where required, meet the requirements for 
design capacity, control signal, and high-limit shut-off and integrated 
economizer control.

6.5.1.1.4 Return air and outdoor air dampers meet minimum air leakage 
requirements.

6.5.1.1.5 Means provided to relieve excess outside air during economizer 
operation.
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DEED ASHRAE Standard 90.1-2016 
Mechanical Inspection Checklist

90.1-2016
Section # Description

Complies? 
(Yes/No) Comments

6.5.1.2,
6.5.1.2.1,
6.5.1.2.2,
6.5.1.3

Water economizers provided where required, meet the requirements 
for design capacity, maximum pressure drop and integrated 
economizer control and heating system impact.

6.5.1.4 Economizer operation will not increase heating energy use during 
normal operation.

6.5.2.1 Zone controls can limit simultaneous heating and cooling and 
sequence heating and cooling to each zone.

6.5.2.2.3 Hydronic heat pump systems connected to a common water loop 
meet heat rejection and heat addition requirements.

6.5.2.3 Dehumidification controls provided to prevent reheating, recooling, 
mixing of hot and cold airstreams or concurrent heating and cooling 
of the same airstream.

6.5.2.4 Water economizer specified on hydronic cooling and humidification 
systems designed to maintain inside humidity at >35 ºF dewpoint if 
an economizer is required.

6.5.3.1.2 HVAC fan motors not larger than the first available motor size greater 
than the bhp.

6.5.3.2.1 VAV fan motors >=10 hp to be driven by variable speed drive, have a 
vane-axial fan with variable pitch blades, or have controls to limit fan 
motor demand.

6.5.3.2.2 VAV fans have static pressure sensors positioned so setpoint is no 
greater than 1.2 inches of water.<=1/3 total design pressure.

6.5.3.2.3 Reset static pressure setpoint for DDC controlled VAV boxes 
reporting to central controller based on the zones requiring the most 
pressure.

6.5.3.3 Multiple zone VAV systems with DDC of individual zone boxes shall 
include means to automatically reduce outdoor air. have static 
pressure setpoint reset controls.

6.5.3.5 Multiple zone HVAC systems have supply air temperature reset 
controls.

6.5.4.1 HVAC pumping systems >10 hp designed for variable fluid flow.
6.5.4.3 Reduce flow in pumping systems >10 hp to multiple chillers or boilers 

when others are shut down.
6.5.4.4 Temperature reset by representative building loads in pumping 

systems >10 hp for chiller and boiler systems >300,000 Btu/h.
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DEED ASHRAE Standard 90.1-2016 
Mechanical Inspection Checklist

90.1-2016
Section # Description

Complies? 
(Yes/No) Comments

6.5.4.5 Two-position automatic valve interlocked to shut off water flow 
when hydronic heat pump with pumping system >10 hp is off.

6.5.4.4.2 Hydronic heat pumps and water-cooled unitary air conditioners with 
pump systems >5 hp have controls or devices to reduce pump motor 
demand.

6.5.5.2 Fan systems with motors >=7.5 hp associated with heat rejection 
equipment can operate at 2/3 of fullspeed and have fan speed 
controls.

6.5.6.1 Exhaust air energy recovery on systems required by Table 6.5.6.1.-1 
or 2

6.5.7.2.1 Replacement air introduced directly into the hood cavity of kitchen 
exhaust hoods shall not exceed 10% of the hood exhaust airflow rate.

6.5.7.1.2 Conditioned supply air to space with a kitchen hood shall not exceed 
the greater of a) supply flow required to meet space heating or 
cooling, or b) hood exhaust flow minus the available air transfer from 
available spaces.

6.5.7.2.2 Kitchen hoods with a total exhaust airflow rate >5,000 cfm meet 
exhaust rate requirements.

6.5.7.1.4 Kitchen hoods with a total exhaust airflow rate >5,000 cfm meet 
replacement air, ventilation system, or energy recovery 
requirements.

6.5.7.2.4 Approved field test used to evaluate design air flow rates and 
demonstrate proper capture and containment of kitchen exhaust 
systems.

6.5.7.3 Fume hoods exhaust systems >=15,000 cfm have VAV hood exhaust 
and supply systems, direct makeup air or heat recovery.

6.5.8.1 Unenclosed spaces that are heated use only radiant heat.
7.4.2 Service water heating equipment meets efficiency requirements.
7.5.1 Combined space and water heating system not allowed unless 

standby loss less than calculated maximum. AHJ has approved or 
combined connected load <150 KBtu/h.

7.5.2 Service water heating equipment used for space heating complies 
with the service water heating equipment requirements.
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DEED ASHRAE Standard 90.1-2016 
Electrical Inspection Checklist

90.1-2016 
Section #

Complies? 
(Yes/No)Description Comments

8.4.2 At least 50% of all 125 volt 15- and 20-Amp receptacles, as required 
by 8.4.2, and 25% of the circuits for modular furniture are controlled 
by an automatic control device. And tested.

8.4.3.1 
8.4.3.2

Energy monitoring is installed and being recorded in buildings 25,000 
sq ft or larger

9.4.1.1 Automatic lighting controls installed per plans to shut off all building 
lighting installed in buildings >5,000 ft2.

9.4.1.2 Independent lighting control installed per approved lighting plans 
and all manual control readily accessible and visible to occupants.

9.4.1.4 Primary sidelighted areas >=250 ft2 are equipped with required 
lighting controls.

9.4.1.5 Enclosed spaces with daylight area under skylights and rooftop 
monitors >900 ft2 are equipped with required lighting controls.

9.4.1.4 Automatic lighting controls for exterior lighting installed.
9.4.2 Exit signs do not exceed 5 watts per face.
9.4.3 Exterior grounds lighting over 100 W provides >60 m/W unless on 

motion sensor or fixture is exempt from scope of code or from 
external LPD.

9.6.2 Additional interior lighting power allowed for special functions per 
the approved lighting plans and is automatically controlled and 
separated from general lighting.

8.4.1.1 
8.4.1.2

Does installation path follow design? If not, contractor to perform 
voltage drop calculations.
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DEED ASHRAE Standard 90.1-2016 
Final Inspection Checklist

90.1-2016
Section # Description

Complies? 
(Yes/No) Comments

5.4.3.3 Weatherseals installed on all loading dock cargo doors.
5.4.3.1.3 Building pressure testing has been performed and documented. The use of 

any exceptions shall be documented
6.4.3.1.1 Heating and cooling to each zone is controlled by a thermostat control.

6.4.3.1.2 Thermostatic controls have a 5 °F deadband.
6.4.3.3.1 HVAC systems equipped with at least one automatic shutdown control.

6.4.3.3.2 Setback controls allow automatic restart and temporary operation as 
required for maintenance.

6.4.3.3.3 Systems with air capacity >10,000 cfm include optimum start controls.
6.4.3.5 Heat pump controls prevent supplemental electric resistance heat from 

coming on when not needed.
6.7.2.1 Furnished HVAC as-built drawings submitted within 90 days of system 

acceptance.
6.7.2.2 Furnished O&M manuals for HVAC systems.
6.7.2.3 An air and/or hydronic system balancing report is provided for HVAC 

systems serving zones >5,000 ft2 of conditioned area.

6.7.2.4 HVAC control systems have been tested to ensure proper operation, 
calibration and adjustment of controls.

7.4.4.3 Public lavatory faucet water temperature <=110 ºF.
7.4.4.4 Controls are installed that limit the operation of a recirculation pump 

installed to maintain temperature of a storage tank.
8.7.1 Furnished as-built drawings for electric power systems within 30 days of 

system acceptance.
8.7.2 Furnished O&M manuals for electrical power systems and equipment.
9.2.2.3 Installed lamps and fixtures are consistent with what is shown on the 

approved lighting plans, which demonstrate proposed watts are less than or 
equal to allowed watts.

9.4.3 Exterior lighting power is consistent with what is shown on the approved 
lighting plans, which demonstrate proposed watts are less than or equal to 
allowed watts.

end worksheet
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Department of Education & Early Development 
Division of Finance & Support Services/Facilities 

Work Topics for the BR & GR Committee 
As Of:  September 8, 2020 December 2, 2020 Proposed 

BR&GR 2021 Work Items Responsibility Due Date 

1. CIP Grant Priority Review – [(b)(1)]
1.1. Committee Apr 2021 
1.2. 

FY22 MM & SC Grant Fund Final Lists (4 AAC 31.022(a)(2)(B)) 
FY22 MM & SC Grant Fund Initial List Committee Dec 2020 

2. Grant & Debt Reimbursement Project Recommendations – [(b)(2)]
2.1. Six-year Capital Plan (14.11.013(a)(1); 4 AAC 31.022(2)) Dept Annually, Nov 

3. Construction Standards for Cost-effective Construction – [(b)(3)]
3.1. Model School Costs (DEED Cost Model) 

3.1.1. Model School Analysis & Updates (Allowable Elements) Annually, Jan-May 
3.1.1.1. Solicit, Award, And Manage Model School Update Dept Annually, Jan 

3.2. Cost Standards 
3.2.1. Cost Model As Cost Control Tool May 18-Dec 21 

3.2.1.1. Analyze, Recommend Cost Model As Cost Control Dept Dec 2020 
3.2.1.2. Draft Regulation Language For Cost Control Use Dept Mar 2021 
3.2.1.3. Review Draft Reg Language, Recommend To State Board Commmittee Jun 2021 
3.2.1.4. Manage Regulation Development And Implementation Dept Dec 2021 

3.2.2.3.2.1. Cost/Benefit, Cost Effectiveness Guidelines Dept TBD 
3.2.3.3.2.2. Life Cycle Cost Guidelines Dept TBD 

3.3. Model School Building Systems Standards 
3.3.1. State Building Systems Standards Mar 19- Feb 22 

3.3.1.1. Cost Format Outline of System Standards (complete) Dept May 2019 
3.3.1.2. Review Outline Model School System Standards (complete) Committee May 2019 
3.3.1.3. Develop Services For Feasibility Analysis (complete) Subcommittee May 2019 
3.3.1.4. Solicit, Award, Manage Feasibility & Cost/Benefit Analysis (c) Dept Jun 2019 
3.3.1.5. Review Feasibility Report On Comprehensive Standards (c) Subcommittee Jul 19-Sep 19 
3.3.1.6. Recommendation on Standards Development (complete) Subcommittee Dec 2019 
3.3.1.7. Solicit, Award, Manage Partial Standards Development (c) Dept Jun 2020 
3.3.1.8. Review Partial Standards, Recommend Direction (complete) Subcommittee Aug 2020 
3.3.1.9. Review Final Standards Development Recommendation (c) Committee Sep 2020 
3.3.1.10. Complete [See 6.2 New Publications] Dept Jun 2021 
3.3.1.11. Implement [See 6.3 Regualations] Dept Feb 2022 
3.3.1.12. Coordinate with A4LE to maintain model school standards Biennially 

3.3.2. School District Building Systems Dept TBD 
3.4. Design Ratios 

3.4.1. Development of Design Ratio O:EW and V:GSF 
3.4.1.1. Compare Model & Existing School Ratios And Energy Use Subcommittee Feb 2020 
3.4.1.2. Recommendation of O:EW Ratios for BRGR (complete) Subcommittee SepNov 2020 
3.4.1.3. Evauate and Seek Public Comment Committee Dec 2020 
3.4.1.4. Evaluate Public Comment, Make Recommendations Committee Feb 2021 
3.4.1.5. Manage Regulation Development & Implementation Dept TBD 

3.4.2. Development of Design Ratios V:NSF & V:ES 
3.4.2.1. Compare Model & Existing School Ratios And Energy Use Subcommittee Oct 2020 
3.4.2.2. Recommendation of V:NSF & V:ES Ratio Subcommittee Dec 2020 
3.4.2.3. Evauate and Seek Public Comment Committee Dec 2020 
3.4.2.4. Evaluate Public Comment, Make Recommendations Committee Feb 2021 
3.4.2.5. Manage Regulation Development & Implementation Dept TBD 

3.4.3.3.4.2. Develop Test Method for Ratios Subcommittee Jul 2020 

4. Prototypical Design Analysis – [(b)(4)]
4.1. Seek Peer Consensus on Reuse of School Plans and Systems 

4.1.1. Develop and Schedule AEC Peer Workshop on Reuse Committee TBD 
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BR&GR 2020-2021 Work Items Responsibility Due Date 

Page 2 of 3 

4.1.2. Update Aug 4, 2004 Committee Position Paper Committee TBD 
4.2. Codify Regulations As Needed for Reuse of Plans/Systems Policy 

4.2.1. Make Recommendations to State Board on Prototypes Committee July 2021 
4.2.2. Manage Regulation Development and Implementation Dept Sep 2021 

 
5. CIP Grant Application & Ranking – [(b)(5) & (6)] 

5.1. FYXX CIP Briefing – Issues and Clarifications Dept, Annually Dec 20XX 
5.2. FY23 CIP Draft Application & Instructions Dept Apr 2021 

5.2.1. Life Safety/Code/POS Matrix Review Cmte Jan 2020 
5.2.2. Preventive Maintenance Narratives Matrix (see 5.4.1) Dept Mar 2020 
5.2.3. Priority Weighting Factors Review Dept TBD 

5.3. FY23 CIP Final Application & Instructions  Committee Apr 2021 
5.4. FY22 CIP Carryover Items Dept  

5.4.1. Preventive Maintenance Narratives Matrix 
5.4.1.1. Seek Comments/Peer Review Dept Jan 2021 
5.4.1.2. Review Comments, Propose Edits to Matrix Committee Feb 2021 
5.4.1.3. Draft Adjusted Matrix  Dept Mar 2021 
5.4.1.4. Approve with FY23 CIP Committee Apr 2021 

5.4.2. Life Safety/Code Matrix Scoring 
5.4.2.1. Prepare Briefing Paper/Analysis Dept Jan 2021 
5.4.2.2. Review, Discussion, Seek Comment Committee Feb 2021 
5.4.2.3. Draft Adjusted Matrix  Dept Mar 2021 
5.4.2.4. Approve with FY23 CIP Committee Apr 2021 

5.5. Future CIP Application Issues  TBD 
5.5.1. Space Allocation Issues Subcommittee TBD 

5.5.1.1. Analyze and Make Recommendation to Committee Subcommittee TBD 
5.5.1.2. Manage Regulation Development and Implementation Dept TBD 

5.5.2. Projected Unhoused (erosion/environmental factors) Subcommittee TBD 
 

6. CIP Approval Process Recommendations – [(b)(7)] 
6.1. Publication Updates 

6.1.1. Program Demand Cost Model for Alaskan Schools Dept Annually, May 
6.1.2. Alaska School Facilities PM Handbook  Dec 17–Apr 21 

6.1.2.1. Preventive Maintenance Handbook – Validation (complete) Dept Feb 2018 
6.1.2.2. Preventive Maintenance Handbook – Public Comment (c) Committee Mar 2018 
6.1.2.3. Preventive Maintenance Handbook – Progress Dept May 2018 
6.1.2.4. Preventive Maintenance Handbook – Progress Dept Dec 2018 
6.1.2.5. Preventive Maintenance Handbook – Progress Dept Jun 2020 
6.1.2.6. Preventive Maintenance Handbook – Progress Dept Sept 2020  
6.1.2.7. Preventive Maintenance Handbook – Progress Dept Dec 2020 
6.1.2.8. Preventive Maintenance Handbook – Final Draft Dept Feb 2021 
6.1.2.9. Preventive Maintenance Handbook – Public Comment Committee Feb 2021 
6.1.2.10. Preventive Maintenance Handbook – Final Committee April 2021 

6.1.3. Site Selection Criteria and Evaluation Handbook 
6.1.3.1. Site Selection Handbook – Initial Dept Jan 2021 
6.1.3.2. Site Selection Handbook – Final Committee Apr 2021 

6.2. New Publications 
6.2.1. School Construction Standards Handbook (see 3.4.1)  May 17-Apr 21 

6.2.1.1. Construction Standards Handbook – Outline Dept Sep 2018 
6.2.1.2. Construction Standards Handbook – Validation Committee Oct 2018 
6.2.1.3. Construction Standards Handbook – Feasibility Dept/Subcmte Jun 2019 
6.2.1.4. Construction Standards Handbook – Feasiblity Committee Jul 2019 
6.2.1.5. Construction Standards Handbook – Revalidation Subcommittee Dec 2019 
6.2.1.6. Construction Standards Handbook – Partial Draft Dept Aug 2020 
6.2.1.7. Construction Standards Handbook – Recommendation Subcommittee Aug 2020 
6.2.1.8. Construction Standards Handbook – Partial Draft Review Committee Sep 2020 
6.2.1.9. Construction Standards Handbook – Final Draft (Part 3) Dept/Subcmte Feb 2021 
6.2.1.10. Construction Standards Handbook – Final Draft (Part 2) Dept/Subcmte Mar 2021 
6.2.1.11. Construction Standards Handbook – Final Draft (pub cmt) Committee Apr 2021 
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6.2.1.12. Construction Standards Handbook – Final Dept May 2021 
6.2.1.13. Construction Standards Handbook – Final Committee Jun 2021 

6.3. Regulations 
6.3.1. LPSD PM Compliance Reg Proposal 

6.3.1.1. Prepare Briefing Paper Dept Aug 2020 
6.3.1.2. Committee Consideration and Recommendation Committee Sep 2020 
6.3.1.3. Draft Regulation (if recommended) Dept Nov 2020 
6.3.1.4. SBOE Review and Public Comment Dept Dec 2020 
6.3.1.5. SBOE Comment Review & Approval/Disapproval Dept Mar 2021 

6.3.2. Cost Model as Cost Control Tool (see item 3.2.1) Dept (w/Cmte) 
6.3.2.1. Draft Regulation Dept (w/Cmte) Mar 2021 
6.3.2.2. SBOE Public Comment on Regulation Dept Sep 2021 
6.3.2.3. Review Public Comments from SBOE Comment Period Committee Nov 2021 

6.3.3.6.3.1. Baseline Design Ratios (see item 3.5.2) Dept (w/Cmte) 
6.3.3.1.6.3.1.1. Draft Regulation Dept (w/Cmte) Feb 2021 
6.3.3.2.6.3.1.2. SBOE Public Comment on Regulation Dept Mar 2021 
6.3.3.3.6.3.1.3. Review Public Comments from SBOE Comment Period Committee Jun 2021 

6.3.4.6.3.2. Reuse of School Plans and Systems (see item 4.2) Dept (w/Cmte) 
6.3.4.1.6.3.2.1. Draft Regulation Dept (w/Cmte) Sep 2021 
6.3.4.2.6.3.2.2. SBOE Public Comment on Regulation Dept Dec 2021 
6.3.4.3.6.3.2.3. Review Public Comments from SBOE Comment Period Committee Jan 2022 

7. Energy Efficiency Standards – [(b)(8)]
7.1. ASHRAE 90.1 

7.1.1. DEED Checklist Jan – Jun 20 
7.1.1.1. Update DEED Specific Review Checklist to 2016 Ed. Dept Nov 2020 
7.1.1.2. Review Checklist for Public Comment Committee Dec 2020 
7.1.1.3. Review Public Comment/Finalize Checklist Dept (w/Cmte) Feb 2021 
7.1.1.4. Implement Revised Checklist in New Project Agreements Dept Aug 2021 
7.1.1.5. Add Appendix to Project Admin Handbook? Dept Sep 2022 

7.2. Retro-Commissioning Evaluation Tool (for PM Certification) 
7.2.1. Develop Tools to Evaluate Retro-Commissioning Need (complete) Subcommittee Mar 2020 
7.2.2. Develop C/B Tool and RCx Template (complete) Dept Apr 2020 
7.2.3. Review Proposed RCx Tools & Metrics (complete) Committee Jun 2020 
7.2.4. Public Comment Period Dept Aug 2020 
7.2.5. Finalize RCx Tools and Metrics Dept Oct 2020 
7.2.6. Implementation – All Districts FY23 CIP Eligibility Dept Nov 2020 

Projected Meeting Dates 

Feb 25, 2021 – Teleconference 

• Evaluate Public Comment, Establish V:NSF & V:ES Ratios

• Construction Standards Part 3 (Systems) Final Draft

• FY23 CIP PM Narratives
March 18, 2021 – Teleconference 

• New Member Orientation

• Construction Standards Part 2 (Design Guidance) Final Draft

• Draft Reg Language for Cost Model as Cost Control

• Recommend Final V:NSF and V:ES Ratios

• Space Guideline Subcommittee Recommendations
April 14-15, 2021 (Juneau), Full day + 

• Final CIP Lists

• Consutant Review of Escalation Model School Elements

• FY23 Draft CIP Application and Instructions

• Construction Standards – Final Draft for Public Comment

• Site Selection Handbook
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Bond Reimbursement and Grant Review  
Committee 

 
As of: January 27, 2020 

 

 

Member Appointed  Re-appointed Term Expires 

Heidi Teshner   Chair  
Commissioner or Commissioner’s Designee 

Commissioner’s 
Designee -- -- 

Vacant 
House of Representatives Member  

Appointed by 
Speaker -- -- 

Sen. Cathy Giessel 
Senate Member  

Appointed by 
President -- -- 

Randy Williams 
Professional Degrees & Experience in School Construction 

03/01/2019 n/a 02/28/2023 

Dale Smythe 
Professional Degrees & Experience in School Construction 

03/01/2017 n/a 02/28/2021 

James Estes 
Experience in Urban or Rural School Facilities Management 

03/01/2019 n/a 02/28/2023 

William Glumac, appointed to fill vacancy 
Experience in Urban or Rural School Facilities Management 

02/06/2019 n/a 02/28/2021 

David Kingsland 
Public Representative 

03/01/2019 n/a 02/28/2023 

Don Hiley 
Public Representative 

03/01/2017  n/a 02/28/2021 

 

Members appointed by commissioner unless noted.  See AS 14.11.014 and 4 AAC 31.087. 
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